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CITY OF SNOHOMISH 
BIOSOLIDS REMOVAL AND REUSE PROJECT 

NOTICE OF CALL FOR BIDS 
 

NOTICE IS HEREBY GIVEN, that sealed bids shall be received and recorded by the City Clerk 
at City Hall, 116 Union Avenue, Snohomish, WA 98290, until 2:00 PM, Pacific Coast Time, 
Friday, February 20, 2015, and then publicly opened and read aloud.  Bids for this project are 
being solicited through the small works roster process. 
 
The work to be performed under this contract provides for onsite dredging and dewatering of 
biosolids from the City’s wastewater treatment plant (WWTP) lagoon system.  Work also 
includes the hauling and disposal of the dewatered biosolids at a Washington State Department 
of Ecology permitted beneficial use facility. Work will be as specified in these general and 
special provisions for the City of Snohomish, Snohomish County, Washington.  A collection of 
reference drawings for the WWTP and a copy of the preceding Biosolids Management Plan are 
provided in Appendix A and B, respectively.  Qualifications for bidding this project require 
successful completion of three (3) similar projects at treatment facilities within the last five (5) 
years. 
 
Project Title: City of Snohomish Biosolids Removal and Reuse Project 
 
Engineer’s Estimate Range: $275,000 - $350,000 
   
Specifications, addenda, and a plan holders list for this project are available on-line through 
Builders Exchange of Washington, Inc. at http://www.bxwa.com; 2607 Wetmore Avenue, 
Everett, WA 98201-2929, (425) 258-1303, Fax (425) 259-3832. To access the project, click on: 
“Posted Projects”, “Public Works”, “City of Snohomish”, and “Projects Bidding”. Note: Bidders 
are encouraged to “Register as a Bidder”, in order to receive automatic email notification of 
future addenda and to be placed on the “Bidders List”. Contact Builders Exchange of 
Washington at (425-258-1303) should you require further assistance. Informational copies of any 
available maps, plans and specifications are on file for inspection in the office of the City of 
Snohomish Public Works Engineering Department or on the City’s website 
www.ci.snohomish.wa.gov.  
 
All bid proposals shall be accompanied by a bid proposal deposit in cash, certified check, 
cashier's check or surety bond in an amount equal to five percent (5%) of the base bid amount of 
such bid proposal. NO BID SHALL BE CONSIDERED UNLESS ACCOMPANIED BY SUCH 
BID PROPOSAL DEPOSIT. If the successful bidder does not enter into a contract and file a 
performance and payment bond and the required insurance certificates, with the City of 
Snohomish within ten (10) working days after Notice of Award of Bid, the amount of the bid 
deposit shall be forfeited to the City of Snohomish.  Unsuccessful bidders' deposits will be 
returned upon City’s execution of contract documents or rejection of all bids. 

 
A one hundred percent (100%) Contractor’s Performance and Payment Bond is required 
covering the full Contract Price.  The bond must be delivered to the Snohomish City Clerk 
within ten (10) working days after notification of the award to the successful bidder.  The Bond 
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must be approved by City officials before the contract award is final. A Contract is required and 
must be executed and returned to the City of Snohomish within ten (10) working days after 
notification of award.  Approval of the contract by City officials is required before the contract 
award is final. 
 
A certificate of liability insurance with $1,000,000 single event and $3,000,000 aggregate limits 
for this project must be furnished to the City of Snohomish within ten (10) working days after 
Notice of Award of Bid. This insurance certificate shall also specifically name the City of 
Snohomish as an additional insured. The successful bidder may not commence work under this 
contract until all required insurance coverage has been approved by the City. 

 
The City of Snohomish reserves the right to reject any or all bids, and to waive irregularities or 
informalities in the bid or in the opening.  The City of Snohomish reserves the right to delete 
portions of the work. 

 
No bidder may withdraw his bid after the hour set for the opening thereof, or before award of 
contract, unless said award is delayed for a period exceeding sixty (60) calendar days. 
 
The bidder further agrees to begin work within ten (10) working days after Notice to Proceed has 
been issued, unless approved otherwise by the City of Snohomish.  The Contractor has ninety 
(90) calendar days to complete the project.  Payment of liquidated damages will be made by the 
Contractor to the City in the amount specified in the Contract if the work is not physically 
completed within the allotted time, in accordance with Section 1-08.9 of the Standard 
Specifications. 
 
Bid package and technical related questions can be directed to Max Selin, P.E., Project Engineer, 
at (360) 282-3196. 
 

 
Dated this 4th day of February, 2015 

         
City of Snohomish, Washington      

 
 
 

BY:  
 
Torchie Corey, City Clerk 
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INFORMATION FOR BIDDERS 
 
BIDS will be received by the CITY OF SNOHOMISH (herein called the “OWNER”) at the time 
and location set forth in the Call for Bids herein before and then at said office publicly opened 
and read aloud. 
 
Each BID must be submitted in a sealed envelope addressed to the CITY OF SNOHOMISH, 
ATTN: CITY CLERK, 116 Union Ave., Snohomish, WA, 98290.  Each sealed envelope 
containing a BID must be plainly marked on the outside as BID for BIOSOLIDS REMOVAL 
AND REUSE PROJECT.  The envelope should bear on the outside the name of the BIDDER, 
his address, his license number if applicable, and the name of the project for which the BID is 
submitted.  If forwarded by mail, the sealed envelope containing the BID must be enclosed in 
another envelope addressed to the OWNER at the above address. 
 
All BIDS must be made on the required PROPOSAL FORM.  All blank spaces for BID prices 
must be filled in, in ink or typewritten, and the PROPOSAL FORM must be fully completed and 
executed when submitted.  Only one copy of the PROPOSAL FORM is required.  All BIDS 
must be received by 2:00 PM, Pacific Coast Time, Friday, February 20, 2015. 
 
The OWNER may waive any informalities or minor defects or reject any and all BIDS.  Any 
BID may be withdrawn prior to the above scheduled time for the opening of BIDS or authorized 
postponement thereof.  Any BID received after the time and date specified shall not be 
considered.  No BIDDER may withdraw a BID within sixty (60) calendar days after the actual 
date of the opening thereof.   
 
Before submitting its proposal, the BIDDER shall examine the site of the work and review the 
specifications and reference drawings (see Appendix A) including ADDENDA and ascertain for 
themselves the work required and all of the physical conditions in relation thereto.  Failure to 
take this precaution will not release the successful BIDDER from entering into contracts nor 
excuse the BIDDER from performing the work in strict accordance with the terms of the 
contract.  No verbal statement made by any officer, agent, or employee of the OWNER, in 
relation to the physical conditions pertaining to the site of the work, will be binding on the 
OWNER during the gathering of information for proposal preparation by each BIDDER.  After 
BIDS have been submitted, the BIDDER shall not assert that there was a misunderstanding 
concerning the quantities of WORK or of the nature of the WORK to be done. 
 
The CONTRACT DOCUMENTS contain the provisions required for completion of the 
PROJECT.  Information obtained from an officer, agent, or employee of the OWNER or any 
other person shall not affect the risks or obligations assumed by the CONTRACTOR or relieve 
him from fulfilling any of the conditions of the contract. 
 
The BID must include a copy of the proposed Beneficial Use Facility’s Notice of Final 
Coverage Under the General Permit issued by the Washington State Department of 
Ecology Biosolids Program Coordinator for the region where biosolids will be applied. 
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The CONTRACTOR shall submit documentation, as indicated in the BID proposal, verifying it 
has the minimum experience qualifications required for bidding.  Due to the sensitive nature of 
the work, the OWNER has determined that the minimum experience requirement for BIDDERS 
to BID on this project is the successful completion of three (3) similar projects at treatment 
facilities within the last five (5) years. 
 
Each BID must be accompanied by a BID deposit payable to the OWNER for five percent (5%) 
of the base bid amount of the BID.  As soon as the BID prices have been compared, the OWNER 
will return the deposits of all except the three lowest responsible BIDDERS.  When the 
Agreement is executed, the deposits of the remaining unsuccessful BIDDERS will be returned.   
 
The party to whom the contract is awarded will be required to execute the Agreement and obtain 
the performance and payment bond within ten (10) working days after the date on the NOTICE 
OF AWARD.  The performance and payment bond in the amount of 100 percent of the Contract 
Price, with a corporate surety approved by the OWNER, will be required for the faithful 
performance of the contract.  The NOTICE OF AWARD shall be accompanied by the necessary 
Agreement and bond forms. In case of failure of the BIDDER to execute the Agreement, the 
OWNER may at his option consider the BIDDER in default; in which case the BID deposit 
accompanying the bid shall become the property of the OWNER. 
  
The OWNER, within ten (10) working days of receipt of acceptable bond and Agreement signed 
by the party to whom the Agreement was awarded, shall sign the Agreement within such period.   
 
CONTRACTOR shall not commence work until a NOTICE TO PROCEED has been issued by 
the OWNER. 
 
The OWNER may make such investigations as he deems necessary to determine the ability of 
the BIDDER to perform the WORK, and the BIDDER shall furnish to the OWNER all such 
information and data for this purpose as the OWNER may request.  The OWNER reserves the 
right to reject any BID if the evidence submitted by, or investigation of, such BIDDER fails to 
satisfy the OWNER, in the OWNER’S discretion, that such BIDDER is properly qualified to 
carry out the obligations of the Agreement and to complete the WORK contemplated therein. 
 
A conditional or qualified BID will not be accepted. 
 
The project contains additive bid items.  Award will be made as a whole to one BIDDER.  The 
OWNER reserves the right to award one, all, none or any combination of the additive bid items 
thereof that best serves the interest of the OWNER.  However, it is the OWNER’s intent to 
include the additive bid items unless the total pricing exceeds the OWNER’s budget. 
 
All applicable laws, ordinances, and the rules and regulations of all authorities having 
jurisdiction over construction of the project shall apply to the contract throughout. 
 
Each BIDDER is responsible for inspecting the site and for reading and being thoroughly 
familiar with the CONTRACT DOCUMENTS.  The failure or omission of any BIDDER to do 
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any of the foregoing shall in no way relieve any BIDDER from any obligation in respect to his 
BID. 
 
The low BIDDER must supply the names and addresses of major material suppliers and 
subcontractors when requested to do so by the OWNER and where requested in the BID 
proposal. 
 
The City of Snohomish reserves the right to delete portions of the work. 
 
Bid Package and technical related questions can be directed to the Project Engineer, Max Selin, 
PE, at (360) 282-3196.  
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CITY OF SNOHOMISH - BID PROPOSAL 
 

TO: City of Snohomish 
Attn: City Clerk 
116 Union Avenue 
Snohomish, WA 98290 

 
The bidder declares that he or she has carefully examined the contract documents for the project; 
that he or she has personally visited the sites; that he or she has satisfied himself or herself as to 
the quantities of work involved, including materials and the equipment and conditions of work 
involved, surveying necessary for the project, and including the fact that the description of the 
quantities of work and materials as included herein, is brief and intended only to indicate the 
general nature of the work and to identify the said quantities with the detailed requirements of 
the contract documents and that this proposal is made according to the contract documents, 
which are hereby made a part of this proposal.  The City of Snohomish reserves the right to 
delete portions of the work. 
 
The bidder declares that he or she has exercised his or her own judgment regarding the 
interpretations of the specifications contained within the contract documents and has utilized all 
data that he or she believes pertinent in arriving at his or her conclusions. 
 
The bidder agrees to hold his or her bid proposal open for sixty (60) calendar days after the 
receipt of bids by the City. 
 
The bidder agrees that if this proposal is accepted, he or she will, within ten (10) working days 
after notification of acceptance, execute a contract in the form included in the contract 
documents with the City of Snohomish, and will, prior to the time of execution of the contract, 
deliver to the City of Snohomish a performance and payment bond and a Certificate of Insurance 
and as required therein, and will, furnish all machinery, tools, apparatus, and other means 
necessary to do the work in the manner, in the time, and according to the methods specified in 
the contract documents.  
 
The bidder understands that the project includes two additive bid items and that, although the 
City intends to include both additive bid items, the City is under no obligation to include the 
additive bid items in the final contract price.  The bidder must complete the bid form in entirety; 
however, it is at the discretion of the City to award the contract with or without the additive 
work.  The City reserves the right to award the base or additive contract amount, or none at all, 
as it best serves the interest of the City.  The bidder understands that the proposed beneficial use 
facility (BUF) must be permitted by the Washington State Department of Ecology.   
 
The bidder further agrees, if awarded the contract, to begin work within ten (10) working days 
after the date of notice to proceed, unless otherwise approved by the City, and to complete the 
work within ninety (90) calendar days as described in Section 1-08.5 in the Special Provisions 
included herein. 
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In the event the bidder is awarded the contract and shall fail to complete the work within the time 
limit or extended time limit agreed upon as more particularly set forth in the contract documents, 
liquidated damages shall be paid to the owner per the specifications contained in the contract 
documents. 
 
The bidder proposes to accept as full payment for the work proposed herein the amount 
computed under the provisions of the contract documents.  This amount shall be based on actual 
quantities of work performed. Bidder agrees that the unit prices represent a true measure of the 
labor and material required to perform the work, including all allowances for overhead and profit 
for each type of work called for in these contract documents. 
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BID PROPOSAL 
BIOSOLIDS REMOVAL AND REUSE PROJECT  

CITY OF SNOHOMISH 
 

Note:  Unit prices for all items, all extensions, and the total amount bid must be shown.  Where conflict occurs between the 
unit price and the total amount named for any item the unit price shall prevail, and totals shall be corrected to conform 
thereto.  All entries must be typed or entered in ink. 

BID SCHEDULE 
 

ITEM SPEC 
NO. 

DESCRIPTION QTY UNITS UNIT PRICE AMOUNT 

1 01025 MOBILIZATION AND DEMOBILIZATION 1 LS   

2 01025 BIOSOLIDS REMOVAL AND REUSE, LAGOON 
CELLS #1 & #2 

560 DRY TONS   

3 01025 FORCE ACCOUNT 1 LS $10,000 $10,000 

 Subtotal Bid Items 1-3  

 8.8% WSST  

 Total Base Bid  
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ADDITIVE BID ITEM NO. 1 

ITEM SPEC 
NO. 

DESCRIPTION QTY UNITS UNIT PRICE AMOUNT 

4ADD 01025 BIOSOLIDS REMOVAL AND REUSE, LAGOON 
CELL #3 

96 DRY TONS   

 Subtotal  

 8.8% WSST  

 Total Bid for Additive Bid Item No. 1  

 

ADDITIVE BID ITEM NO. 2 

ITEM SPEC 
NO. 

DESCRIPTION QTY UNITS UNIT PRICE AMOUNT 

5ADD 01025 BIOSOLIDS REMOVAL AND REUSE, LAGOON 
CELL #4 

69 DRY TONS   

 Subtotal  

 8.8% WSST  

 Total Bid for Additive Bid Item No. 2  
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RECEIPT OF ADDENDA 

Receipt of the following Addenda to the Contract Documents is hereby acknowledged 

Addendum # Date of Receipt Signed Acknowledgement 

   

   

   

Note:  Failure to acknowledge receipt of Addenda may be considered an irregularity in the bid 
proposal. 
 
WORK TO BE COMPLETED BY CONTRACTOR 
 
List the Work and the dollar amount thereof that the Contractor will complete with its forces if 
awarded the contract. 
 

Work to be Performed Dollar Amount 

  

  

  

 
PROPOSED SUBCONTRACTORS (Per RCW 39.30.060) 
 
List the Subcontractors and their Washington State Department of Licensing Contractor's 
Registration No. that you will use on the Work if you are awarded the contract. 
 

Work to be Performed 
Subcontractor 

(Name and Registration Number) 
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BID PROPOSAL SIGNATURE SHEET 
 

The undersigned bids for completion of the following project: Biosolids Removal and Reuse 
Project as described in the contract documents.  The bidder proposes to accept as full payment 
for the work proposed herein; the amount computed under the provisions of the contract 
documents. 
 
NOTE:  The City reserves the right to accept or reject any and all bids as determined by the City. 
 
TOTAL BASE BID: 

Total Base Bid Including Applicable Tax $ 

 
TOTAL BID W/ ADDITIVE BID ITEMS: 

Total Base Bid with Additive No. 1  Including 

Applicable Tax 

$ 

Total Base Bid with Additive No. 2 Including 

Applicable Tax 

$ 

Total Base Bid with Additive No. 1 and No. 2 

Including Applicable Tax 

$ 

 
 
 
____________________________________ ____________________________________ 
Contractor (Firm Name)    Signature 

 
____________________________________ ____________________________________ 
Address      Name & Title (printed) 

 
______________Fax___________________ ____________________________________ 
Phone & Fax Number     Date of Signing 

 
 
____________________________________ ____________________________________ 
Washington State Contractor’s    Indicate whether contractor is partnership, 
Registration Number     corporation, or sole proprietorship 
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All bid proposals shall be accompanied by a bid proposal deposit in cash, certified check, 
cashier's check or surety bond in an amount equal to five percent (5%) of the base bid amount.  
 
NO BID SHALL BE CONSIDERED UNLESS ACCOMPANIED BY SUCH BID PROPOSAL 
DEPOSIT. 
 
Bid proposal to be submitted in a sealed envelope marked "BID ENCLOSED" FOR Biosolids 
Removal and Reuse Project 
 
WASHINGTON STATE SALES TAX   
 
The work on this contract is to be performed upon lands whose ownership obligates the 
Contractor to pay sales tax.  The provisions of Section 1-07.2(2) of the Special Provisions apply. 
 
COMPLETION TIME AND LIQUIDATED DAMAGES 
 
It is understood and agreed that all work required to complete this project and achieve the 
implied intent of the contract documents shall be completed within ninety (90) calendar days.  
Refer to Section 1-08.5 of the Special Provisions. 
 
It is further understood and agreed that the Owner may deduct liquidated damages from 
payments due or to become due the Contractor in the amount set forth in Section 1-08.9, 
Liquidated Damages, for each working day beyond the time allowed in the contract, as stipulated 
in the paragraph above, unless specified otherwise.  Such deductions may be made for any 
delays, which cannot reasonably be shown to be beyond the Contractor’s control. 
 
The liquidated damages do not include and are in addition to damages from costs for 
engineering, administrative, and other costs incurred beyond contract completion date.  The cost 
of additional engineering, project oversight, and other costs beyond contract completion date 
shall be billed to the contractor at standard billing rates for said services then in effect. 
 
NON COLLUSION DECLARATION 
 
The undersigned, being duly sworn, deposes and says that the Bid submitted herewith is a 
genuine and not a collusive or sham bid or made in the interest or on behalf of any person herein 
named and that the person, firm, association, joint venture, co-partnership, or corporation herein 
named, has not, either directly or indirectly, entered into any agreement, participated in any 
collusion, or otherwise taken any action in restraint of free competitive bidding in the 
preparation and submission of a bid for consideration in the award of a contract for the project 
described on the first page of this Proposal Form. 
 
PREVAILING WAGES 
 
The prevailing rate of wages shall be paid to all workers, laborer, or mechanics per Chapter 
39.12 RCW.  (See 2014 WSDOT/APWA Standard Specifications).  Prevailing wage rates for 
trades in the County that may be applicable to the project are included in Appendix C. 
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PROPOSAL FORM (continued) 
 
BID DEPOSIT 
 
Provide a Bid Deposit in an amount of five percent (5%) of the Base Bid Amount based upon the 
quantities and unit prices in the Bid Schedule, including applicable taxes, and in the form 
indicated on the following pages. 
 
Cash __________ IN THE AMOUNT OF $ _____________ 
 
Cashier’s Check __________ $ _____________________________ 
 
Certified Check __________ $ _____________Payable to the Owner 
 
Bid Bond __________ IN THE AMOUNT OF 5% OF THE BASE BID 
    AMOUNT      
 
SURETY 
 
If the Bidder is awarded a contract on this Bid, the Surety who provides the Contract Bond will 
be ________________________________________________________. 
 
Whose address is _______________________________________________________  
  Street 
______________________________________________________________________ 
   City   State    Zip Code 
 
BIDDER INFORMATION AND SIGNATURE 
 
The party by whom this bid is submitted and by whom the contract will be entered into, in case 
the award is made to him, is: 
 
 
_________________________________________ 
 Corporation/Partnership/Individual 
  
 
Firm Name:  __________________________________________________  
 
Doing business at _____________________________________________________________ 
    Address    City/State 
 
Which is the address to which all communications concerned with this bid and contract should 
be sent. 
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The name of the president, treasurer, and manager of the bidding corporation, or the names of all 
persons and parties interested in this bid as partners or principals are as follows 
 
  Name/Title      Address 
 
_________________________________ ___________________________________ 
 
_________________________________ ___________________________________ 
 
_________________________________ ___________________________________ 
 
_________________________________ ___________________________________ 
 
 
IN WITNESS hereto, the undersigned agrees to the conditions of the BID, certifies that this BID 
has not been restricted, modified or conditioned, acknowledges receipt of addenda ____to ____, 
attests to the absence of collusion in the Non-Collusion Affidavit below, and agrees to be bound 
by its provisions, certifies and agrees concerning non-segregated facilities in the Non-Segregated 
facilities statement below, covenants, stipulates and agrees in accordance with the Anti-
Discrimination Certification below, declares, accepts and understands in accordance with the 
Bidder's Declaration and Understanding below, agrees as to prevailing wages as below, agrees as 
to Washington State Sales tax as above, understands and agrees as to the completion of time and 
liquidated damages as below, and with the full authority of the firm or other business entity 
submitting this BID has set his hand this _______day of ________2015. 
 



 

City of Snohomish Page 15 of 34 Bid Proposal 
Biosolids Removal and Reuse Project 

If Sole Proprietor or Partnership 
     

 ___________________________________________ 
       Signature of Bidder 
 

    ___________________________________________ 
       Title 
If Corporation 
 
Attest:    __________________________________________ 
       Name of Corporation 
 
_________________________________ By ________________________________ 
 Secretary 
 
      Title _______________________________ 
 
Sworn to before me this __________ day of 
 
______________________, _____. 
 
 
_____________________________ 
Notary Public in and for the State 
Of Washington residing at 
 
_____________________________ 
 
 
NOTE:  1.    If the Bidder is a co-partnership, so state, giving the 
         Name under which business is transacted. 
 

2. If the Bidder is a corporation, this Proposal must be 
Executed by the duly authorized officials and notarized. 
 

DEPOSIT OR BID BOND FORM 
 
DEPOSIT STATEMENT 
 
Herewith find deposit in the form of certified check, cashier’s check or cash in the amount of $ 
________________________________, which amount is not less than five percent of the total 
bid. 
 
SIGN HERE ___________________    
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BID BOND 
 
KNOW ALL MEN BY THESE PRESENTS: 
 
That we, ____________________________________________________, as Principal, 

and_________________________________________________________, as Surety, are held 

firmly bound unto the ___________________________________, Washington, as Obligee, in 

the penal sum of ___________________________________ Dollars, for the payment of which 

the Principal and the Surety bind themselves, their heirs, executors, administrators, successors, 

and assigns, jointly and severally by these presents. 

 
The condition of this obligation is such that if the Obligee shall make any award to the Principal 
for 
______________________________________________________________________________
______________________________________________________________________________
_____________________________________________________, Washington, according to the 
terms of the bid made by the Principal therefore, the Principal shall duly make and enter into a 
contract with the Obligee in accordance with the terms of said proposal or bid and award and 
shall give bond for the faithful performance thereof, with Surety or Sureties approved by the 
Obligee, or if the Principal shall, in case of failure to so do, pay and forfeit to the Obligee the 
penal amount of the deposit specified in the call for bids, then this obligation shall be null and 
void; otherwise, it shall be and remain in full force and effect, and the Surety shall forthwith pay 
and forfeit to the Obligee, as penalty and liquidated damages, the amount of this bond. 

 
SIGNED, SEALED, AND DATED THIS ____________ DAY OF __________, ______. 
 
      _________________________________________ 
        Principal 

 __________________________________________ 
        Surety 

__________________________________________ 
 

      ___________________________, ______ 
 
Received return of deposit in the sum of $ ___________________________________ 
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STATEMENT OF BIDDER'S QUALIFICATIONS 
 
Name of Firm: _________________________________________________________________ 
 
Address: ______________________________________________________________________ 
 
Telephone No.: __________________________Fax No.:  _______________________________ 
 
Contact Person for this Project: ____________________________________________________ 
 
E-mail: _______________________________________________________________________ 
 
Number of years the Contractor has been engaged in the construction business under present 
firm name, as indicated above:  ____________________________________________________ 
 
Gross dollar amount of work currently under contract: 
______________________________________________________________________________ 
 
Gross dollar amount of contracts currently not completed: 
______________________________________________________________________________ 
 
General character of work performed by firm: 
______________________________________________________________________________ 
 
List three (3) similar projects at treatment facilities that have been successfully completed by the 
Contractor within the last five (5) years and the contract amount of each project, together with 
the Owner's name and telephone number, and the Engineer's name: 
 

Project Name 
Contract 
Amount 

Owner Phone 
Engineer’s 

Name 
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List the major pieces of equipment which are anticipated to be used on this project by the 
Contractor and note which items are owned by the Contractor and which are to be leased or 
rented from others: 
______________________________________________________________________________ 
______________________________________________________________________________
______________________________________________________________________________ 
 
Bank Reference: ________________________________________________________________ 
 
Surety Reference: _______________________________________________________________ 
 
How many general superintendents or other responsible employees in a supervisory position do 
you have at this time, and how long have they been with the firm?  
______________________________________________________________________________ 
______________________________________________________________________________ 
 
Identify who will be the general superintendent and/or project superintendent on this project.  
Also, list the number of years each person identified has been with firm. 
______________________________________________________________________________
______________________________________________________________________________ 
 
Have you changed bonding companies within the last three years? ________________________ 
 
If so, why? ____________________________________________________________________ 
 
Have you ever been a party to a lawsuit or an arbitration proceeding in any way relating to a 
construction project? ____________________________________________________________ 
 
Identify the proceeding and parties and describe the claims asserted by all 
parties.________________________________________________________________________
______________________________________________________________________________ 
 
What was the disposition of the case? 
______________________________________________________________________________ 
 
Do you have any outstanding payments due to the Department of Revenue? 
______________________________________________________________________________ 
 
If yes, explain. 
______________________________________________________________________________ 
 
Bidder agrees that the Owner shall have the right to obtain credit reports. 
 
Yes ____ No ____ 
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ANTI-DISCRIMINATION CERTIFICATE 
 

CITY OF SNOHOMISH      

STATE OF WASHINGTON 

COUNTY OF SNOHOMISH 
 
 
The bidder hereby covenants, stipulates and agrees that no person shall be discriminated against 

in the bidding of the service and/or materials hereunder and that the bidder shall not refuse to 

hire any person therefore because of such person’s race, creed, color or national origin, unless 

based on a bona fide occupational qualification.  Also, the bidder will in no matter discriminate 

against any person because of such person’s race, creed, color or national origin.  Any such 

discrimination shall be deemed a violation of this bid and shall render this bid subject to 

forfeiture. 

 
 
 
   
   
 ___________________________________ 
 
  
 ___________________________________ 
        Contractor’s Signature 
 
Subscribed and sworn to before me this ________ day of ______, 2015. 
  
 ___________________________________ 
       Notary Public in and for 
       The State of Washington, 
       Residing at 
  
 ______________________________________ 
  
 My commission expires _________________ 
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INDEMNIFICATION ADDENDUM 
 
________________________________________ (hereinafter called Contractor) agrees to 
defend, indemnify and hold the City of Snohomish (hereinafter called Owner) harmless from any 
and all claims, demands, losses and liabilities to or by third parties arising from, resulting from 
or connected with services performed or to be performed under this subcontract by Contractor or 
Contractor’s agents or employees to the fullest extent permitted by law and subject to the 
limitations provided below. 
 
Contractor’s duty to indemnify Owner shall not apply to liability for damages arising out of 
bodily injury to persons or damage to property caused by or resulting from the sole negligence of 
Owner or Owner’s agents or employees. 
 
Contractor’s duty to indemnify Owner for liability for damages arising out of bodily injury to 
persons or damage to property caused by or resulting from the concurrent negligence of (a) 
Owner’s agents or employees, and (b) Contractor or Contractor’s agents or employees, shall 
apply only to the extent of negligence of Contractor or Contractor’s agents or employees. 
 
Contractor specifically and expressly waives any immunity that may be granted it under the 
Washington State Industrial Insurance Act, Title 51 RCW.  Further, the indemnification 
obligation under this subcontract shall not be limited in any way by any limitation on the amount 
or type of damages, compensation or benefits payable to or for any third party under workers 
compensation acts, disability benefits acts, or other employee benefits acts; provided Contractors 
waiver of immunity by the provisions of this paragraph extends only to claims against Contractor 
by Owner and does not include, or extend to, any claims by Contractor’s employees directly 
against Contractor. 
 
Contractor’s duty to defend, indemnify and hold Owner harmless shall include as to all claims, 
demands, losses and liability to which it applies, Owner’s personnel-related costs, reasonable 
attorney’s fees, court costs and all other claim-related expenses. 
 
THE UNDERSIGNED HEREBY CERTIFY THAT THIS ADDENDUM WAS MUTUALLY 
NEGOTIATED. 
 
Dated: _______________________________Dated:____________________________ 
 
Owner: CITY OF SNOHOMISH  Contractor:   
 
By _________________________    By:  _________________________ 
      Signature               Signature 
 
Title:  _________________________  Title:  ________________________ 
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CERTIFICATION OF NONSEGREGATED FACILITIES 
 

The Bidder certifies that s/he does not maintain or provide for her/his employees any segregated 
facilities at any of her/his establishments, and that s/he does not permit her/his employees to 
perform their services at any locations, under her/his control, where segregated facilities are 
maintained.  The Bidder certifies further that s/he will not maintain or provide for her/his 
employees any segregated facilities at any of her/his establishments, and that s/he will not permit 
her/his employees to perform their services at any location under her/his control where 
segregated facilities are maintained.  The Bidder agrees that a breach of this certification will be 
a violation of the Equal Opportunity clause on any contract resulting from acceptance of this bid.  
As used in this certification, the term “segregated facilities” means any waiting rooms, work 
areas, restrooms, and washrooms, restaurants, or other eating areas, time clocks, locker rooms or 
other storage or dressing areas, parking lots, drinking fountains, recreation or entertainment 
areas, transportation, and housing facilities provided for employees which are segregated by 
explicit directive or are in fact because of habit, local custom or otherwise.  The Bidder agrees 
that except where s/he has obtained identical certification from proposed subcontractor prior to 
the award of subcontracts exceeding $10,000, which are not exempt from the provisions of the 
Equal Opportunity clause, that s/he will retain such certifications in her/his files. 
 
NOTE: The penalty for making false statements in offers is prescribed in 18 USV 1001. 
 
Dated: ___________________________, ______ _____________________________ 
       (Name of Bidder) 
 
       By _______________________ 
            Signature 
 
 
       Title  _________________________ 
 
Official Address: 
 
_________________________________________ 
 
_________________________________________ 
(City, State, Zip) 
 
 
_________________________________________ 
 
Must be included without alteration. 
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CERTIFICATION OF PERMITTED BENEFICIAL USE FACILITY 
 

The Bidder certifies that the proposed Beneficial Use Facility (BUF) is permitted by the 
Washington State Department of Ecology in accordance with WAC 173-308-310, and has been 
designated a Beneficial Use Facility (as defined in WAC 173-308-080) through the permitting 
process.  The Bidder also certifies that the attached documentation is proof of current permit 
coverage and that the proposed BUF permit coverage has not expired. 
 
Name of Biosolids Receiving Site: 
______________________________________________________________________________ 
 
Address of Site: 
______________________________________________________________________________ 
 
Name of Owner: 
______________________________________________________________________________ 
 
Owner's Address: 
______________________________________________________________________________ 
 
Owner's Telephone No.: 
______________________________________________________________________________ 
 
Is the site permitted to accept and land apply biosolids?   YES _____ NO _____ 
 
Dated: ___________________________, ______ _____________________________ 
       (Name of Bidder) 
 
       By _______________________ 
            Signature 
 
       Title  _________________________ 
 
Official Address: 
 
_________________________________________ 
 
_________________________________________ 
(City, State, Zip) 
 
 
Must attach Notice of Final Coverage Under the General Permit for the proposed BUF that 
has been issued by the Washington State Department of Ecology Biosolids Program 
Coordinator for the region where biosolids will be applied. 
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CONTRACT 
 
 THIS AGREEMENT, made in 3 copies, each of which shall be deemed original, and 

entered into as of the date hereinafter affixed, by and between CITY OF SNOHOMISH, 

hereinafter called the Owner, and _____________________________,  

HEREINAFTER called the Contractor, 
 

WITNESSETH: 

 That in consideration of the terms and conditions contained herein and attached and made 

a part of this Agreement, the parties hereto covenant and agree as follows: 

 I. The Contractor shall do all work and furnish all labor, tools, materials and 

equipment for the completion of the Biosolids Removal and Reuse Project in accordance with 

and as described in the attached contract document, including any Addenda which are by this 

reference incorporated herein and made a part hereof, and shall perform any alterations in or 

additions to the work provided under this contract and every part thereof. 

 If said work is not completed within the time specified, the Contractor agrees to pay to 

the Owner the sum set forth in Section 1-08.9 for each and every calendar day said work remains 

uncompleted after expiration of the specified time, as liquidated damages.  The Contractor shall 

provide and bear the expense of all equipment, work, and labor of any sort whatsoever that may 

be required for the transfer of materials and for completing the work provided for in this contract 

and every part thereof, except such as are mentioned in the specifications to be furnished by 

CITY OF SNOHOMISH. 

II. CITY OF SNOHOMISH hereby promises and agrees with the Contractor to 

employ and does employ the Contractor to provide the materials and to do and cause to be done 

the above-described work and to complete and finish the same according to the attached contract 

documents and the terms and conditions herein contained and hereby contracts to pay for the 

same according to the attached specifications and the schedule of prices bid and hereto attached, 

at the time and in the manner and upon the conditions provided for in this contract. 

III. The Contractor for himself and for his heirs, executors, administrators, successors 

and assigns does hereby agree to the full performance of all covenants herein contained upon the 

part of the Contractor. 
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IV. It is further provided that no liability shall attach to CITY OF SNOHOMISH by 

reason of entering into this contract, except as expressly provided herein. 

V. The CITY OF SNOHOMISH is committed to transparency and accountability in 

its contracting and expenditures, and obtaining maximum taxpayer value for public works 

projects.  Prior to final acceptance and release of retainage by the CITY OF SNOHOMISH, 

Contractor shall provide the CITY OF SNOHOMISH with a report listing the names and 

addresses of the subcontractors and suppliers receiving contract funds from the Project. 

VI. This agreement consists of the following documents, all of which are incorporated 

by reference as if set forth in full herein, and are component parts hereof: 

1. Legal, Procedural, Contract Documents, and Indemnification Addendum 

2. Washington State Legal Requirements (RCW’S; WAC’S) 

3. City of Snohomish Engineering Standards and Specifications  

4. Amendments to the Standard Specifications  

5. 2014 Standard Specifications (WSDOT/APWA) 

6. Special Provisions  

7. Reference Drawings 
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Countersigned: 

 

This __________ day of ____________________, 2015. 

IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be executed the day 

and year first herein above written. 

 

 

CITY OF SNOHOMISH (Owner) 
 
By ______________________________ 
 Larry Bauman, City Manager 
     
  
 
Approved as to form 
 
By___________________________ 
 Grant Weed, City Attorney 
  

        
CONTRACTOR        
 
By __________________________________________ 
 
 
 
Address:    
 
 
 
  
 
Telephone Number:  
Fax Number:   
 
Acknowledgement of Waiver of Contractor’s Industrial insurance immunity.  See Standard 
Specifications, 1-07.14.  (Initial acknowledgement) 
 
__________________ _________________ 
Owner     Contractor 
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CONTRACT BOND 
 

 KNOW ALL MEN BY THESE PRESENTS: That whereas CITY OF SNOHOMISH has 

awarded to _____________________, hereinafter designated as the “Principal,” a contract for 

the completion of the Project designated City of Snohomish Biosolids Removal and Reuse 

Project all as hereto attached and made a part hereof, and whereas said principal is required 

under the terms of said contract to furnish a bond for the faithful performance of said contract: 

 

 NOW, THEREFORE, we the principal and ______________________________ 

_______________________________________________________________________ 

     (Surety) 

a corporation, organized and existing under and by virtue of the laws of the State of 

____________________________, duly authorized to do business in the State of Washington, as 

surety, are held and firmly bound unto CITY OF SNOHOMISH, a municipal corporation of the 

State of Washington in the sum of: ___________________,  lawful money of the United States, 

for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, 

administrators, successors, and assigns, jointly and severally, firmly by those presents. 

 THE CONDITION OF THIS OBLIGATION IS SUCH that if the above-bonded 

principal, his or its heirs, executors, administrators, successors, or assigns shall in all things stand 

to and abide by and well and truly keep and perform the covenants, conditions, and agreements 

in the said contract and shall faithfully perform all the provisions of such contract and shall also 

well and truly perform and fulfill all the undertakings, covenants, terms, conditions, and 

agreements of any and all duly authorized modifications of said contract that may hereafter be 

made, at the time and in the manner therein specified, and shall pay all laborers, mechanics, 

subcontractors, and material men and all persons who shall supply such person or persons or 

subcontractors with provisions and supplies for the carrying on of such work on his or their part 

and shall indemnify and save harmless CITY OF SNOHOMISH, their officers and agents and 

shall further save harmless and indemnify said CITY OF SNOHOMISH from any defect or 

defects in any of the workmanship entering into any part of the work covered by said contract 

which shall develop or be discovered prior to final acceptance of such work, then this obligation 

shall become null and void. 



 

City of Snohomish Page 27 of 34 Bid Proposal 
Biosolids Removal and Reuse Project 

And the said surety, for the value received, hereby further stipulates and agrees that no change, 

extension of time, alteration, or addition to the terms of the contract or to the work to be 

performed thereunder or the specifications accompanying the same shall in any way affect its 

obligation on the bond, and it does hereby waive notice of any change, extension of time, 

alterations, or additions to the terms of the contract or the work or to the specifications. 



 

City of Snohomish Page 28 of 34 Bid Proposal 
Biosolids Removal and Reuse Project 

 IN WITNESS WHEREOF, the said principal and the said surety have caused this bond 

and three (3) counterparts thereof to be signed and sealed by their duly authorized officers this 

________ day of __________, _____. 

 

      __________________________________ 

        Principal 

TWO WITNESSES:  (If sole proprietor or  By _____________________ 

Partnership) 

____________________________________ 

____________________________________ 

 
ATTEST:  (If Corporation) 
 
  Corporate Seal 
 
By  _________________________________ 
 
Title  ________________________________ 
 
       _________________________________ 
      Surety 
 
       By ___________________________ 
 
       Its ___________________________ 
 

______________________________ 
 
      Address of local office and agent of Surety  
     Company is:___________________ 
 
        
 
APPROVED AS TO FORM 
 
By _________________________________________ 
     Grant Weed, Attorney for CITY OF SNOHOMISH 
 
 
NOTE:  THIS QUESTIONNAIRE MUST BE COMPLETED AND ATTACHED TO 
CERTIFICATE OF INSURANCE. 
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INSURANCE COVERAGE QUESTIONNAIRE 
 

For:    

Project Title:  Biosolids Removal and Reuse Project 

Project Owner:  City of Snohomish 

Are the following coverage’s and/or conditions in effect? 

 Yes No 
The Policy form is ISO Commercial General Liability form GC-00 001 or 
GC 00 02 (Circle ONE). If no, attach a copy of the policy with required 
coverages clearly identified. 

  

The Owner, its officials, officers, employees and volunteers are additional 
insures as Respects (a) activities performed for the Owner by or on behalf 
of the Named Insured, (b) products and completed operations of the 
Named Insured, or (c) premises, owned, leased, or used by the Named 
Insured. 

  

Products Completed operation coverage.   
Cross Liability clause (or equivalent wording).   
Personal Injury Liability Coverage (with employee exclusion deleted)   
Broad Form Damage with XCU Hazards included.   
Blanket Contractual Liability coverage applying to this contract or 
Contractual Liability Coverage applying to this contract 

  

Employers Liability – Stop Gap   
Written notice of cancellation to the City   
 
Deductibles or SIRS GL_________ AL_________ Excess_________ 
 
Insurer’s Best Rating GL_________ AL_________ Excess_________ 
 
This questionnaire is issued as a matter of information.  This questionnaire is not an insurance 
policy and does not amend, extend, or alter the coverage afforded by the policies indicated on the 
attached Certificate of Insurance or as required by the Contract Documents 

    
Agency/Broker Completed by (type) 

    
Address Completed by (signature) 

    
Name of Person to Contact Telephone Number 
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CITY OF SNOHOMISH 
 

CONTRACTOR'S DECLARATION OF OPTION FOR MANAGEMENT 
OF STATUTORY RETAINED PERCENTAGE 

 
The owner shall withhold the retained percentage for this contract from time-to-time as 

such retained percentage accrues and in accordance with RCW 60.28.010, 020, and 050. 
 
OPTION A. I hereby elect to have the retained percentage for this contract held in a fund by 

the owner until thirty five (35) calendar days following final acceptance of the 
work. (No interest will be earned on the retained percentage amount under this 
election). 

 
CONTRACTOR: 

 ____________________________________ 
 

Date: _______________________________ 
 
OPTION B. I hereby elect to have the owner deposit the retained percentage for this contract, 

from time-to-time, as such retained percentage accrues and in accordance with 
RCW 60.28.010, 020, and 050. 

 
I hereby designate ___________________________________________ as the 
depositary for said funds which shall be deposited in an interest earning account 
subject to joint control by owner and the contractor. All interest earned on said 
deposits shall belong to the contractor. (If contractor fails to designate the 
depositary then the owner designates) 

 
I hereby further agree to be fully responsible for payment of all costs of fees 
incurred as a result of establishing said depositary account and depositing the 
retained percentage as authorized by statute. The owner shall not be liable in any 
way for any costs or fees in connection therewith. 

 
CONTRACTOR: 

 ____________________________________ 
 

Date: _______________________________ 
 
ATTN: FINANCE DEPARTMENT  This form is for selection of retainage option ONLY. 
OPTION B must have a signed Escrow Instruction/Agreement on file prior to processing 
retainage payment to the bank. Signed Agreement will be secured by the Purchasing Division. 
 
 

Retained Management 1 of 1 
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CITY OF SNOHOMISH 
 

PUBLIC WORKS PROJECT - RETAINED PERCENTAGE ESCROW AGREEMENT 
 
Escrow No. __________________________ 
 
City of Snohomish 
116 Union Avenue 
Snohomish, WA 98290 

Contractor: ______________________________________________________ 

Address: ______________________________________________________ 

______________________________________________________ 

Project Title: ______________________________________________________ 
 
TO: Escrow Bank or Trust Co: 

____________________________________________________________ 

____________________________________________________________ 
 
The undersigned, _____________________________ , herein referred to as the Contractor, has 
directed the City of Snohomish to deliver to you its warrants which shall be payable to you and 
the Contractor jointly. Such warrants are to be held and disposed of by you in accordance with 
the following instructions and upon the terms and conditions hereinafter set forth. 
 
INSTRUCTIONS 
 
1.  Warrants or checks made payable to you and the contractor jointly upon delivery to you 
shall be endorsed by you and forwarded for collection. The moneys will then be used by you to 
purchase, as directed by the Contractor, bonds or other securities chosen by the Contractor and 
approved by the City of Snohomish. Attached is a list of such bonds, or other securities approved 
by the City of Snohomish. Other bonds or securities, except stocks may be selected by the 
Contractor, subject to express written approval of the City of Snohomish. Purchase of such 
bonds or other securities shall be in a form which shall allow you alone to reconvert such bonds 
or other securities into money if you are required to do so by the City of Snohomish as provided 
in paragraph 4 of this Escrow Agreement. 
 
2. When and as interest on the securities held by you pursuant to this agreement accrues and is 
paid, you shall collect such interest and forward it to the Contractor at its address designated 
below unless otherwise directed by the Contractor. 
 

Escrow Agreement 1 of 3 
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3.  You are not authorized to deliver to the Contractor all or any part of the securities held by 
you pursuant to this agreement (or any moneys derived from the sale of such securities, or the 
negotiation of the City of Snohomish's warrants) except in accordance with written instructions 
from the City of Snohomish. Compliance with such instructions shall relieve you of any further 
liability related thereto. The estimated completion date on the contract underlying this Escrow 
Agreement is _________________________________________. 
 
4.  In the event the City of Snohomish orders you to do so in writing, you shall, within 
thirty-five (35) calendar days of receipt of such order, reconvert into money the securities held 
by you pursuant to this agreement and return such money together with any other moneys held 
by you hereunder, to the City of Snohomish.  Written release will be issued by the City 
Treasurer.  For further information contact the City Treasurer at (360) 568-3115. 
 
5.  The Contractor agrees to pay you as compensation for your services hereunder as 
follows: 

Payment of all fees shall be the sole responsibility of the Contractor and shall not be 
deducted from any property placed with you pursuant to this agreement until and unless the City 
of Snohomish directs the release to the Contractor of the securities and moneys held hereunder 
whereupon you shall be granted a first lien upon such property released and shall be entitled to 
reimburse yourself from such property for the entire amount of your fees as provided for herein 
above. In the event that you are made a party to any litigation with respect to the property held 
by you hereunder, or in the event that the conditions of this escrow are not promptly fulfilled or 
that you are required to render any service not provided for in these instructions, or that there is 
any assignment of the interests of this escrow or any modifications hereof, you shall be entitled 
to reasonable compensation for such extraordinary services from the Contractor and 
reimbursement from the Contractor for all costs and expenses, including attorneys fees 
occasioned by such default, delay, controversy or litigation. 
 
6.  This agreement shall not be binding until executed by the Contractor and the City of 
Snohomish and accepted by you. 
 
7.  This instrument contains the entire agreement between you, the Contractor and the City 
of Snohomish with respect to this escrow and you are not a party to nor bound by any instrument 
or agreement other than this; you shall not be required to take notice of any default or any other 
matter nor be bound by nor required to give notice or demand, nor required to take any action 
whatever except as herein expressly provided; you shall not be liable for any loss or damage not 
caused by your own negligence or willful misconduct.  
 
8.  The foregoing provisions shall be binding upon the assigns, successors, personal 
representatives and heirs of the parties hereto. 
 
9.  The Contractor's Federal Income Tax Identification number is ____________________. 

The undersigned have read and hereby approve the instructions as given above governing 
the administration of this escrow and do hereby execute this agreement on this_____ day of 
__________, 2015. 

Escrow Agreement 2 of 3 
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CONTRACTOR     CITY OF SNOHOMISH 
 
____________________________________ ____________________________________ 
Signature      City Manager 
 
Title: ______________________________ 
 

ATTEST: 
 
 ____________________________________ 

City Clerk 
 
The above escrow instructions received and accepted this_____ day of __________, 2015. 
 
ESCROW BANK OR TRUST CO: 
 
____________________________________ 
Signature 
 
Title: ______________________________ 
 
Securities Authorized by City of Snohomish - Select only one: 
 
1. Bills, certificates, notes or bonds of the United States; 
2. Other obligations of the United States or its agencies; 
3. Obligations of any corporation wholly-owned by the government of the United  States; 
4. Indebtedness of the Federal National Mortgage Association; and 
5. Time deposits in commercial banks. 
 
PLEASE RETURN THIS SIGNED AGREEMENT TO: 
 

City of Snohomish 
Attn: City Treasurer 
116 Union Avenue  

Snohomish, WA 98290 
 

Escrow Agreement 3 of 3 



 

City of Snohomish Page 34 of 34 Bid Proposal 
Biosolids Removal and Reuse Project 

RETAINAGE RELEASE REQUIREMENTS 
 

The following are the documents required to be on file with the City of Snohomish prior to 
release of retainage to the Contractor. 
 
No. 

 
Document Generated 

by 
Contact 

 
Date 

Received by 
City 

 
1 

 
Contractor’s Notification 
to City of Completion of 
Contract Work 

Contractor City Engineer 
 
 

 
2 

 
Recommendation of 
Project Acceptance 

City / Project 
Engineer 

City Engineer 
 
 

 
3 

 
Final Project Acceptance City / Council City Engineer 

 
 

 
4 

 
Intent to Pay Prevailing 
Wages 

Contractor Dept. of Labor & 
Industries 

 
 

 
5 

 
Notification of Completion 
to Department of Revenue 

City / City 
Treasurer 

Dept. of Revenue 
Excise Tax Division 

 
 

 
6 

 
Affidavit of Wages Paid Contractor Dept. of Labor & 

Industries 

 
 

 
7 

 
Certificate of Payment 
State Excise Tax by Public 
Works Contractor 

State Dept of Revenue 
Excise Tax Division 

 
 

 
8 

 
Release Regarding 
Industrial Insurance 

City City Engineer 
 
 

 
9 

Certification of Payment of 
Contributions 

State Dept. of Employment 
Security 

 
 

 
10 

 
Receipt for Payment in full 
or Release of Lien signed 
by Lien Claimant and filed 
with City  

Contractor All claims against 
retainage or payment 
Bond filed with the City 

 
 

 
 

- - 



 

SECTION 2 
 
 

SPECIAL PROVISIONS 
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INTRODUCTION TO THE SPECIAL PROVISIONS 
 (July 31, 2007 APWA GSP)  
 
The work on this project shall be accomplished in accordance with the Standard Specifications 
for Road, Bridge and Municipal Construction, 2014 edition, as issued by the Washington State 
Department of Transportation (WSDOT) and the American Public Works Association (APWA), 
Washington State Chapter (hereafter  “Standard Specifications”).   The Standard Specifications, 
as modified or supplemented by the Amendments to the Standard Specifications and these 
Special Provisions, all of which are made a part of the Contract Documents, shall govern all of 
the Work.  
 
These Special Provisions are made up of both General Special Provisions (GSPs) in the form of 
amendments to Division 1 “General Requirements” of the Standards Specifications from various 
sources, which may have project-specific fill-ins; and project-specific Special Provisions.  The 
project-specific provisions include supplemental specifications in Construction Specifications 
Institute (CSI) format.  Each Provision supplements, modifies, or replaces the comparable 
Standard Specification, or is a new Provision.  The deletion, amendment, alteration, or addition 
to any subsection or portion of the Standard Specifications is meant to pertain only to that 
particular portion of the section, and in no way should it be interpreted that the balance of the 
section does not apply. 
 
The project-specific Special Provisions are not labeled as such.  The GSPs are labeled under the 
headers of each GSP, with the date of the GSP and its source.  For example: 
 
 (May 18, 2007 APWA GSP) 
 (August 7, 2006 WSDOT GSP) 
 (May 2014 COS) 
 
Also incorporated into the Contract Documents by reference are: 

 Manual on Uniform Traffic Control Devices for Streets and Highways, currently adopted 
edition, with Washington State modifications, if any 

 Standard Plans for Road, Bridge and Municipal Construction, WSDOT/APWA, current 
edition 

 City of Snohomish Engineering Design and Construction Standards Manual 
 
Contractor shall obtain copies of these publications, as necessary, at Contractor’s own expense. 
 
Wherever reference is made in the Standard Specifications to the Contracting Agency, State, 
Commission, Department of Transportation, Secretary of Transportation, such reference shall be 
deemed to be the City of Snohomish through its City Council, employees, and duly authorized 
representatives. 
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AMENDMENTS TO THE STANDARD SPECIFICATIONS 
 
DIVISION 1 – GENERAL REQUIREMENTS 
 
DESCRIPTION OF WORK 
(March 13, 1995 WSDOT GSP) 
This contract provides for the dredging, dewatering, transporting, and offsite beneficial reuse of 
wastewater treatment plant biosolids accrued within the City’s lagoon cells.  
Mobilization/demobilization, temporary staging of dredging and dewatering equipment and site 
environmental protection are included as part of the contracted work, which will be performed in 
accordance with these Contract Provisions and the Standard Specifications. 
 
1-01 DEFINITIONS AND TERMS 
 
1-01.3 Definitions  
(September 12, 2008 APWA GSP)  
 
This Section is supplemented with the following: 
 

All references in the Standard Specifications to the terms “State”, “Department of 
Transportation”, “Washington State Transportation Commission”, “Commission”, “Secretary 
of Transportation”, “Secretary”, “Headquarters”, and “State Treasurer” shall be revised to 
read “Contracting Agency”. 
 
All references to “State Materials Laboratory” shall be revised to read “Contracting Agency 
designated location”. 
 
The venue of all causes of action arising from the advertisement, award, execution, and 
performance of the contract shall be in the Superior Court of the County where the 
Contracting Agency’s headquarters are located. 
 
Additive  
A supplemental unit of work or group of bid items, identified separately in the Proposal, 
which may, at the discretion of the Contracting Agency, be awarded in addition to the base 
bid.  
 
Alternate  
One of two or more units of work or groups of bid items, identified separately in the 
proposal, from which the Contracting Agency may make a choice between different methods 
or material of construction for performing the same work. 
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Contract 
The written agreement between the Contracting Agency and the Contractor.  It describes, 
among other things: 
 

1. What work will be done, and by when; 
2. Who provides labor and materials; and 
3. How Contractors will be paid 

 
The Contract includes the Contract (Agreement) form; bidder’s completed Proposal Form, all 
required forms, certificates and affidavits, performance, labor and material payment bonds, 
the 2014 Standard Specifications for Road, Bridge and Municipal Construction and 
amendments thereto, Contract Provisions, Reference Drawings, Standard Plans, City of 
Snohomish Engineering Standards and Specifications and associated Standard Details, 
addenda and change orders. 
 
Contract Documents 
See definition for “Contract”. 
 
Contract Time  
The period of time established by the terms and conditions of the contract within which the 
work must be physically completed. 
 
Dates  

Bid Opening Date 
The date on which the Contracting Agency publicly opens and reads the bids. 

Award Date 
The date of the formal decision of the Contracting Agency to accept the lowest 
responsible and responsive bidder for the work. 

Contract Execution Date 
The date the Contracting Agency officially binds the agency to the contract. 

Notice to Proceed Date 
The date stated in the Notice to Proceed on which the contract time begins. 

Substantial Completion Date 
The day it is determined that the Contracting Agency has full and unrestricted use and 
benefit of the facilities, both from the operational and safety standpoint, and only minor 
incidental work, replacement of temporary substitute facilities, or correction or repair 
remains for the physical completion of the total contract. 

Physical Completion Date 
The day all of the work is physically completed on the project. All documentation 
required by the contract and required by law does not necessarily need to be furnished by 
the Contractor by this date. 

Completion Date 
The day all the work specified in the contract is completed and all the obligations of the 
Contractor under the contract are fulfilled by the Contractor. All documentation required 
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by the contract and required by law must be furnished by the Contractor before 
establishment of this date. 

Final Acceptance Date 
The date on which the Contracting Agency accepts the work as complete. 
 

Engineer 
The Contracting Agency’s representative who administers the construction 
program for the Contracting Agency, which may be the Contracting Agency itself. 
 
Notice of Award  
The written notice from the Contracting Agency to the successful bidder signifying the 
Contracting Agency’s acceptance of the bid. 
 
Notice to Proceed  
The written notice from the Contracting Agency to the Contractor authorizing and directing 
the Contractor to proceed with the work and establishing the date on which the contract time 
begins. 
 
Traffic  
Both vehicular and non-vehicular traffic, such as pedestrians, bicyclists, wheelchairs, and 
equestrian traffic. 

 
1-02 BID PROCEDURES AND CONDITIONS 
 
1-02.1 Prequalification of Bidders 
 
Delete this Section and replace it with the following: 
 

1-02.1 Qualifications of Bidder 
(March 25, 2009 APWA GSP) 
 
Bidders must meet the minimum qualifications of RCW 39.04.350(1), as amended: 
 

“Before award of a public works contract, a bidder must meet the following responsibility 
criteria to be considered a responsible bidder and qualified to be awarded a public works 
project. The bidder must: 

 
(a)  At the time of bid submittal, have a certificate of registration in compliance with 

chapter 18.27 RCW; 
(b)  Have a current state unified business identifier number; 
(c) If applicable, have industrial insurance coverage for the bidder's employees 

working in Washington as required in Title 51 RCW; an employment security 
department number as required in Title 50 RCW; and a state excise tax 
registration number as required in Title 82 RCW; and 

(d)  Not be disqualified from bidding on any public works contract under RCW 
39.06.010 or 39.12.065(3).” 
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1-02.2 Plans and Specifications 
(October 1, 2005 APWA GSP) 
 
Delete this section and replace it with the following: 
 

Information as to where Bid Documents can be obtained or reviewed will be found in the 
Call for Bids (Advertisement for Bids) for the work. 
 
After award of the Contract Documents will be issued to the Contractor at no cost as detailed 
below: 
 

To Prime Contractor No. of Sets Basis of Distribution 

Specifications 2 Furnished automatically 
upon award. 

Reference Drawings          
(11”x17”)  

2 Furnished automatically 
upon award. 

 

Additional Contract Documents may be obtained from the City if needed upon request. 
 
 
1-02.4 Examination Of Plans, Specifications And Site Of Work 
(March 13, 1995 WSDOT GSP) 
 
1-02.4(1) General 
(May 2014 COS) 
 
This Section is supplemented with the following: 
 
Contractor shall review the entire Contract to ensure that the completeness of their Proposal 
includes all items of Work regardless of where shown in the Contract Documents.  Bidders are 
cautioned that alternate sources of information (copies of the Contract obtained from third 
parties) are not necessarily an accurate or complete representation of the Contract Documents.  
Bidders shall use such information at their own risk. 
 
1-02.5 Proposal Forms  
(October 1, 2005 APWA GSP)  
 
Delete this section and replace it with the following: 
 

At the request of a bidder, the Contracting Agency will provide a proposal form for any 
project on which the bidder is eligible to bid. 
 
The proposal form will identify the project and its location and describe the work. It will also 
list estimated quantities, units of measurement, the items of work, and the materials to be 
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furnished at the unit bid prices. The bidder shall complete spaces on the proposal form that 
call for, but are not limited to, unit prices; extensions; summations; the total bid amount; 
signatures; date; and, where applicable, retail sales taxes and acknowledgment of addenda; 
the bidder’s name, address, telephone number, and signature; the bidder’s D/M/WBE 
commitment, if applicable; a State of Washington Contractor’s Registration Number; and a 
Business License Number, if applicable. Bids shall be completed by typing or shall be 
printed in ink by hand, preferably in black ink. The required certifications are included as 
part of the proposal form. 
 
The Contracting Agency reserves the right to arrange the proposal forms with alternates and 
additives, if such be to the advantage of the Contracting Agency. The bidder shall bid on all 
alternates and additives set forth in the proposal forms unless otherwise specified. 

 
Any correction to a bid made by interlineation, alteration, or erasure, shall be initialed by the 
signer of the bid. The bidder shall make no stipulation on the Bid Form, nor qualify the bid in 
any manner. 
 
A bid by a corporation shall be executed in the corporate name, by the president or a vice 
president (or other corporate officer accompanied by evidence of authority to sign). 
 
A bid by a partnership shall be executed in the partnership name, and signed by a partner. A 
copy of the partnership agreement shall be submitted with the Bid Form if any D/M/WBE 
requirements are to be satisfied through such an agreement. 
 
A bid by a joint venture shall be executed in the joint venture name and signed by a member 
of the joint venture. A copy of the joint venture agreement shall be submitted with the Bid 
Form if any D/W/MBE requirements are to be satisfied through such an agreement. 

 
1-02.7  Bid Deposit 
(October 1, 2005 APWA GSP) 
 
Supplement this section with the following: 

 
Bid bonds shall contain the following: 

1. Contracting Agency-assigned number for the project; 

2. Name of the project; 

3. The Contracting Agency named as obligee; 

4. The amount of the bid bond stated either as a dollar figure or as a percentage which 
represents five percent of the base bid amount that could be awarded; 

5. Signature of the bidder’s officer empowered to sign official statements. The signature of 
the person authorized to submit the bid should agree with the signature on the bond, and 
the title of the person must accompany the said signature; 

6. The signature of the surety’s officer empowered to sign the bond and the power of 
attorney. 
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The bidder must use the bond form included in the Contract Documents. 
 
1-02.9 Delivery of Proposal  
(October 1, 2005  APWA GSP)  
 
Revise the first paragraph to read: 

 
Each proposal shall be submitted in a sealed envelope, with the Project Name and Project 
Number as stated in the Advertisement for Bids clearly marked on the outside of the 
envelope, or as otherwise stated in the Bid Documents, to ensure proper handling and 
delivery. 

 
1-02.13 Irregular Proposals 
(March 25, 2009 APWA GSP) 
 
Revise item 1 to read: 
 

1. A proposal will be considered irregular and will be rejected if: 
a. The Bidder is not prequalified when so required;  
b. The authorized proposal form furnished by the Contracting Agency is not used or 

is altered; 
c. The completed proposal form contains any unauthorized additions, deletions, 

alternate Bids, or conditions; 
d. The Bidder adds provisions reserving the right to reject or accept the award, or 

enter into the Contract; 
e. A price per unit cannot be determined from the Bid Proposal;  
f. The Proposal form is not properly executed; 
g. The Bidder fails to submit or properly complete a Subcontractor list, if applicable, 

as required in Section 1-02.6; 
h. The Bidder fails to submit or properly complete a Disadvantaged, Minority or 

Women’s Business Enterprise Certification, if applicable, as required in Section 
1-02.6;  

i. The Bid Proposal does not constitute a definite and unqualified offer to meet the 
material terms of the Bid invitation; or 

j. More than one proposal is submitted for the same project from a Bidder under the 
same or different names. 

 
1-02.14 Disqualification of Bidders 

 (March 25, 2009 APWA GSP, Option B)  

 
Delete this Section and replace it with the following: 
 

A Bidder will be deemed not responsible if: 
1. the Bidder does not meet the mandatory bidder responsibility criteria in RCW 

39.04.350(1), as amended; or 
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2. evidence of collusion exists with any other Bidder or potential Bidder.  
Participants in collusion will be restricted from submitting further bids; or 

3. the Bidder, in the opinion of the Contracting Agency, is not qualified for the work 
or to the full extent of the bid, or to the extent that the bid exceeds the authorized 
prequalification amount as may have been determined by a prequalification of the 
Bidder; or 

4. an unsatisfactory performance record exists based on past or current Contracting 
Agency work or for work done for others, as judged from the standpoint of 
conduct of the work; workmanship; or progress; affirmative action; equal 
employment opportunity practices; termination for cause; or Disadvantaged 
Business Enterprise, Minority Business Enterprise, or Women’s Business 
Enterprise utilization; or 

5. there is uncompleted work (Contracting Agency or otherwise), which in the 
opinion of the Contracting Agency might hinder or prevent the prompt completion 
of the work bid upon; or 

6. the Bidder failed to settle bills for labor or materials on past or current contracts, 
unless there are extenuating circumstances acceptable to the Contracting Agency; 
or 

7. the Bidder has failed to complete a written public contract or has been convicted 
of a crime arising from a previous public contract, unless there are extenuating 
circumstances acceptable to the Contracting Agency; or 

8. the Bidder is unable, financially or otherwise, to perform the work, in the opinion 
of the Contracting Agency; or 

9. there are any other reasons deemed proper by the Contracting Agency. 
 

As evidence that the Bidder meets the bidder responsibility criteria above, the apparent 
three lowest Bidders must submit to the Contracting Agency within 24 hours of the bid 
submittal deadline, documentation (sufficient in the sole judgment of the Contracting 
Agency) demonstrating compliance with all applicable responsibility criteria, including all 
documentation specifically listed in the supplemental criteria.  The Contracting Agency 
reserves the right to request such documentation from other Bidders as well, and to request 
further documentation as needed to assess bidder responsibility. 
 
The basis for evaluation of Bidder compliance with these supplemental criteria shall be any 
documents or facts obtained by Contracting Agency (whether from the Bidder or third 
parties) which any reasonable owner would rely on for determining such compliance, 
including but not limited to:  (i) financial, historical, or operational data from the Bidder; 
(ii) information obtained directly by the Contracting Agency from owners for whom the 
Bidder has worked, or other public agencies or private enterprises; and (iii) any additional 
information obtained by the Contracting Agency which is believed to be relevant to the 
matter. 
 
If the Contracting Agency determines the Bidder does not meet the bidder responsibility 
criteria above and is therefore not a responsible Bidder, the Contracting Agency shall notify 
the Bidder in writing, with the reasons for its determination.  If the Bidder disagrees with 
this determination, it may appeal the determination within 24 hours of receipt of the 
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Contracting Agency’s determination by presenting its appeal to the Contracting Agency.  
The Contracting Agency will consider the appeal before issuing its final determination.  If 
the final determination affirms that the Bidder is not responsible, the Contracting Agency 
will not execute a contract with any other Bidder until at least two working days after the 
Bidder determined to be not responsible has received the final determination. 

 
1-02.15 Pre-Award Information 
(October 1, 2005 APWA GSP)  
 
Revise this section to read: 

 
Before awarding any contract, the Contracting Agency may require one or more of these 
items or actions of the apparent lowest responsible bidder: 
1. A complete statement of the origin, composition, and manufacture of any or all materials 

to be used, 
2. Samples of these materials for quality and fitness tests, 
3. A progress schedule (in a form the Contracting Agency requires) showing the order of 

and time required for the various phases of the work,  
4. A breakdown of costs assigned to any bid item,  
5. Attendance at a conference with the Engineer or representatives of the Engineer,  
6. Obtain, and furnish a copy of, a business license to do business in the city or county 

where the work is located. 
7. A copy of State of Washington Contractor’s Registration, or 
8. Any other information or action taken that is deemed necessary to ensure that the bidder 

is the lowest responsible bidder. 
 
1-03 AWARD AND EXECUTION OF CONTRACT  
 
1-03.3 Execution of Contract 
(October 1, 2005 APWA GSP) 
 
Revise this section to read: 
 

Copies of the Contract Provisions, including the unsigned Form of Contract, will be available 
for signature by the successful bidder on the first business day following award. The number 
of copies to be executed by the Contractor will be determined by the Contracting Agency. 
 
Within ten (10) working days after the award date, the successful bidder shall return the 
signed Contracting Agency-prepared contract, an insurance certification as required by 
Section 1-07.18, and a satisfactory bond as required by law and Section 1-03.4. Before 
execution of the contract by the Contracting Agency, the successful bidder shall provide any 
pre-award information the Contracting Agency may require under Section 1-02.15. 
 
Until the Contracting Agency executes a contract, no proposal shall bind the Contracting 
Agency nor shall any work begin within the project limits or within Contracting Agency-
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furnished sites. The Contractor shall bear all risks for any work begun outside such areas and 
for any materials ordered before the contract is executed by the Contracting Agency. 
 
If the bidder experiences circumstances beyond their control that prevents return of the 
contract documents within the calendar days after the award date stated above, the 
Contracting Agency may grant up to a maximum of ten (10) working additional calendar 
days for return of the documents, provided the Contracting Agency deems the circumstances 
warrant it. 
 

1-03.4 Contract Bond 
(October 1, 2005 APWA GSP) 
 
Revise the first paragraph to read: 
 

The successful bidder shall provide an executed contract bond for the full contract amount.  
This contract bond shall: 
1. Be on a Contracting Agency-furnished form; 
2. Be signed by an approved surety (or sureties) that: 

a. Is registered with the Washington State Insurance Commissioner, and 
b. Appears on the current Authorized Insurance List in the State of Washington 

published by the Office of the Insurance Commissioner, 
3. Be conditioned upon the faithful performance of the contract by the Contractor within the 

prescribed time;  
4. Guarantee that the surety shall indemnify, defend, and protect the Contracting Agency 

against any claim of direct or indirect loss resulting from the failure: 
a. Of the Contractor (or any of the employees, subcontractors, or lower tier 

subcontractors of the Contractor) to faithfully perform the contract, or 
b. Of the Contractor (or the subcontractors or lower tier subcontractors of the 

Contractor) to pay all laborers, mechanics, subcontractors, lower tier subcontractors, 
material person, or any other person who provides supplies or provisions for carrying 
out the work; 

5. Be accompanied by a power of attorney for the Surety’s officer empowered to sign the 
bond; and 

6. Be signed by an officer of the Contractor empowered to sign official statements (sole 
proprietor or partner). If the Contractor is a corporation, the bond must be signed by the 
president or vice-president, unless accompanied by written proof of the authority of the 
individual signing the bond to bind the corporation (i.e., corporate resolution, power of 
attorney or a letter to such effect by the president or vice-president). 
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1-04 SCOPE OF THE WORK 
 
Section 1-04 is supplemented with Sections 01010 and 01530 of the Special Provisions. 
 
1-04.2 Coordination of Contract Documents, Plans, Special Provisions, Specifications, and 

Addenda  
(October 1, 2005 APWA GSP)  
 
Revise the second paragraph to read: 

 
Any inconsistency in the parts of the contract shall be resolved by following this order of 
precedence (e.g., 1 presiding over 2, 2 over 3, 3 over 4, and so forth): 
1. Addenda, 
2. Proposal Form, 
3. Special Provisions, including APWA General Special Provisions, if they are included, 
4. Reference Drawings 
5. Amendments to the Standard Specifications, 
6. WSDOT Standard Specifications for Road, Bridge and Municipal Construction, 
7. Contracting Agency’s Standard Plans (if any), and 
8. WSDOT Standard Plans for Road, Bridge, and Municipal Construction. 
 

1-04.6 Variation in Estimated Quantities Replacement 
 
Section 1-04.6 is hereby deleted and replaced with the following: 
 
Payment to the Contractor will be made only for the actual quantities of work performed and 
accepted in conformance with the contract. When the actual accepted quantity of work 
performed under a unit item varies from the original proposal quantity, payment will be at the 
unit contract price for all work and within the original time for completion.   
 
1-05 CONTROL OF WORK 
 
1-05.7 Removal of Defective and Unauthorized Work  
(October 1, 2005 APWA GSP) 
 
Supplement this section with the following: 
 

If the Contractor fails to remedy defective or unauthorized work within the time specified in 
a written notice from the Contracting Agency, or fails to perform any part of the work 
required by the Contract Documents, the Contracting Agency may correct and remedy such 
work as may be identified in the written notice, with Contracting Agency forces or by such 
other means as the Contracting Agency may deem necessary. 
 
If the Contractor fails to comply with a written order to remedy what the Contracting Agency 
determines to be an emergency situation, the Contracting Agency may have the defective and 
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unauthorized work corrected immediately, have the rejected work removed and replaced, or 
have work the Contractor refuses to perform completed by using Contracting Agency or 
other forces. An emergency situation is any situation when, in the opinion of the Contracting 
Agency or Engineer, a delay in its remedy could be potentially unsafe, or might cause serious 
risk of loss or damage to the public. 
 
Direct or indirect costs incurred by the Contracting Agency attributable to correcting and 
remedying defective or unauthorized work, or work the Contractor failed or refused to 
perform, shall be paid by the Contractor. Payment will be deducted by from monies due, or 
to become due, the Contractor. Such direct and indirect costs shall include in particular, but 
without limitation, compensation for additional professional services required, and costs for 
repair and replacement of work of others destroyed or damaged by correction, removal, or 
replacement of the Contractor’s unauthorized work. 
 
No adjustment in contract time or compensation will be allowed because of the delay in the 
performance of the work attributable to the exercise of the Contracting Agency’s rights 
provided by this Section. 
 
The rights exercised under the provisions of this section shall not diminish the Contracting 
Agency’s right to pursue any other avenue for additional remedy or damages with respect to 
the Contractor’s failure to perform the work as required. 
 

1-05.11 Final Inspection 
 
Section 1-05.11 is replaced by Section 01700 of the Special Provisions. 
 
1-05.12 Final Acceptance 
 
Section 1-05.12 is replaced by Section 01700 of the Special Provisions. 
 
1-05.13 Superintendents, Labor and Equipment of Contractor 
(March 25, 2009 APWA GSP)  

 
Revise the seventh paragraph to read: 

 
Whenever the Contracting Agency evaluates the Contractor’s qualifications pursuant to 
Section 1-02.14, it will take these performance reports into account. 

 
1-05.15 Method of Serving Notices  
(March 25, 2009 APWA GSP) 

Revise the second paragraph to read: 
 
All correspondence from the Contractor shall be directed to the Contracting Agency’s Project 
Engineer.  All correspondence from the Contractor constituting any notification, notice of 
protest, notice of dispute, or other correspondence constituting notification required to be 
furnished under the Contract, must be in paper format, hand delivered or sent via mail 
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delivery service to the Project Engineer's office.  Electronic copies such as e-mails or 
electronically delivered copies of correspondence will not constitute such notice and will not 
comply with the requirements of the Contract. 

 
Add the following new section: 
 

1-05.16 Water and Power 
(October 1, 2005 APWA GSP) 
 
The Contractor shall make necessary arrangements, and shall bear the costs for making and 
removing temporary connections to available power and water sources necessary for the 
performance of the work.  Available power and water sources shall be as identified by the 
Contracting Agency and within the Contract Documents. 

 
Add the following new section: 
 

1-05.17 Oral Agreements 
(October 1, 2005 AWPA GSP) 
 
No oral agreement or conversation with any officer, agent, or employee of the Contracting 
Agency, either before or after execution of the contract, shall affect or modify any of the 
terms or obligations contained in any of the documents comprising the contract.  Such oral 
agreement or conversation shall be considered as unofficial information and in no way 
binding upon the Contracting Agency, unless subsequently put in writing and signed by the 
Contracting Agency. 

1-06  CONTROL OF MATERIAL 
 
Section 1-06 is supplemented with Section 01300 of the Special Provisions. 
 
1-07 LEGAL RELATIONS AND RESPONSIBILITIES TO THE PUBLIC 
 
1-07.1 Laws To Be Observed 
(May 2014 COS) 
 
Section 1-07.1 is supplemented with the following: 
 

In cases of conflict between different safety regulations, the more stringent regulation shall 
apply. 
 
The Washington State Department of Labor and Industries shall be the sole and paramount 
administrative agency responsible for the administration of the provisions of the Washington 
Industrial Safety and Health Act of 1973 (WISHA). 
 

The Contractor shall maintain at the project site office, or other well known place at the 
project site, all articles necessary for providing first aid to the injured.  The Contractor shall 
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establish, publish, and make known to all employees, procedures for ensuring immediate 
removal to a hospital, or doctor’s care, persons, including employees, who may have been 
injured on the project site.  Employees should not be permitted to work on the project site 
before the Contractor has established and made known procedures for removal of injured 
persons to a hospital or a doctor’s care. 
 
All work under this contract shall be performed in a safe manner.  The Contractor and all 
Subcontractors shall observe all rules and regulations of the Washington State Department of 
Labor and Industries, rules and regulations of OSHA, WISHA or any other jurisdiction, and 
all other applicable safety standards.  The Contractor shall be solely and completely 
responsible for conditions of the job site, including safety of all persons and property during 
performance of the Work.  This requirement shall apply continuously and not be limited to 
normal working hours. 
 
The Engineer’s and Contracting Agency’s review of the Contractor’s work plan, safety plan, 
schedule or performance does not and is not intended to include review or approval of the 
adequacy of the Contractor’s safety measures in, on, or near the construction site.  The 
Engineer or Contracting Agency does not purport to be a safety expert, is not engaged in that 
capacity under the Contract, and has neither the authority nor the responsibility to enforce 
construction safety laws, rules, regulations or procedures, or to order the stoppage of Work 
for claimed violations thereof. 
 
The Contractor shall exercise every precaution at all times for the prevention of accidents 
and the protection of persons (including employees and property.  All exposed moving parts 
of equipment capable of inflicting injury by accidental contact shall be protected with sturdy 
removable guards in accordance with applicable safety regulations. 
 

1-07.2 State Sales Tax 
 
Delete this section, including its sub-sections, in its entirety and replace it with the following: 
 

1-07.2 State Sales Tax 
(October 1, 2005 APWA GSP)  
 
1-07.2(1) General 
 
The Washington State Department of Revenue has issued special rules on the State sales tax.  
Sections 1-07.2(1) through 1-07.2(4) are meant to clarify those rules.  The Contractor should 
contact the Washington State Department of Revenue for answers to questions in this area.  
The Contracting Agency will not adjust its payment if the Contractor bases a bid on a 
misunderstood tax liability. 
 
The Contractor shall include all Contractor-paid taxes in the unit bid prices or other contract 
amounts.  In some cases, however, state retail sales tax will not be included.  Section 1-
07.2(3) describes this exception. 
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The Contracting Agency will pay the retained percentage only if the Contractor has obtained 
from the Washington State Department of Revenue a certificate showing that all contract-
related taxes have been paid (RCW 60.28.050).  The Contracting Agency may deduct from 
its payments to the Contractor any amount the Contractor may owe the Washington State 
Department of Revenue, whether the amount owed relates to this contract or not.  Any 
amount so deducted will be paid into the proper State fund. 
 
1-07.2(2) State Sales Tax — Rule 171  
 
WAC 458-20-171, and its related rules, apply to building, repairing, or improving streets, 
roads, etc., which are owned by a municipal corporation, or political subdivision of the state, 
or by the United States, and which are used primarily for foot or vehicular traffic.  This 
includes storm or combined sewer systems within and included as a part of the street or road 
drainage system and power lines when such are part of the roadway lighting system.  For 
work performed in such cases, the Contractor shall include Washington State Retail Sales 
Taxes in the various unit bid item prices, or other contract amounts, including those that the 
Contractor pays on the purchase of the materials, equipment, or supplies used or consumed in 
doing the work. 
 
1-07.2(3) State Sales Tax — Rule 170  
 
WAC 458-20-170, and its related rules, apply to the constructing and repairing of new or 
existing buildings, or other structures, upon real property.  This includes, but is not limited to, 
the construction of streets, roads, highways, etc., owned by the state of Washington; water 
mains and their appurtenances; sanitary sewers and sewage disposal systems unless such 
sewers and disposal systems are within, and a part of, a street or road drainage system; 
telephone, telegraph, electrical power distribution lines, or other conduits or lines in or above 
streets or roads, unless such power lines become a part of a street or road lighting system; 
and installing or attaching of any article of tangible personal property in or to real property, 
whether or not such personal property becomes a part of the realty by virtue of installation. 
 
For work performed in such cases, the Contractor shall collect from the Contracting Agency, 
retail sales tax on the full contract price.  The Contracting Agency will automatically add this 
sales tax to each payment to the Contractor.  For this reason, the Contractor shall not include 
the retail sales tax in the unit bid item prices, or in any other contract amount subject to Rule 
170, with the following exception. 
 
Exception: The Contracting Agency will not add in sales tax for a payment the Contractor or 
a subcontractor makes on the purchase or rental of tools, machinery, equipment, or 
consumable supplies not integrated into the project.  Such sales taxes shall be included in the 
unit bid item prices or in any other contract amount. 
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1-07.2(4) Services  
 
The Contractor shall not collect retail sales tax from the Contracting Agency on any contract 
wholly for professional or other services (as defined in Washington State Department of 
Revenue Rules 138 and 244). 

 
1-07.5 Environmental Regulations 
 
Section 1-07.5 is supplemented with Section 01060 of the Special Provisions and the following: 
 

(August 3, 2009 WSDOT GSP)  
Environmental Commitments 
The following Provisions summarize the requirements, in addition to those required 
elsewhere in the Contract Documents.  Throughout the work, the Contractor shall comply 
with the following requirements: 

 
General 
The Contractor shall ensure that the Project Manager representing the Contractor and 
all Subcontractors has read and understands this Special Provision.  Prior to 
commencing any work on site, the Contractor shall provide the Contracting Agency 
with a signed statement from the Contractor stating that the Contractor’s Project 
Manager has read, understands and will abide by the conditions of this Special 
Provision.  The statement may be included as part of the Environmental Protection Plan 
submitted under Section 01060 of the Special Provisions.  

 
Wetlands and Water Quality 
The following restrictions and requirements pertain to work throughout the project 
limits:  

 
Areas set aside for wash out of trucks, pumping equipment, and tools shall be 
approved by the Contracting Agency.  This area shall not have any possibility of 
draining to storm drainage infrastructure or waters of the State including wetlands. 

 
All water generated by the dredging and dewatering processes shall be controlled 
and contained, and disposed of to the treatment lagoons with no possibility of entry 
to waters of the State, including wetlands. 

 
Payment 
All costs to comply with this special provision for the environmental commitments and 
requirements are incidental to the contract and are the responsibility of the Contractor.  
The Contractor shall include all related costs in the associated bid prices of the contract. 

 
1-07.6 Permits and Licenses 
 
Section 1-07.6 is supplemented with Section 01060 of the Special Provisions. 
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1-07.17 Utilities and Similar Facilities 
(May 2014 COS) 
 
This Section is supplemented with the following: 
 
Locations and dimensions shown in the Reference Drawings for existing facilities are in 
accordance with available information obtained without uncovering, measuring or other 
verification. 
 
Utility Locations 
 
The following addresses and telephone numbers of utility companies known or suspected of 
having facilities within the project limits are supplied for the Contractor’s convenience in the 
table below: 
 

Water 
City of Snohomish 
Joe Palmer 
Water Division Lead 
425-328-0068 

Sewer and Storm Drain 
City of Snohomish 
Dereck DeBardi 
Sewer and Water Division Lead 
425-328-6251 

Power 
Snohomish County PUD 
360-563-2218 

Phone 
Frontier 
Marsha Hall 
425-231-4609 

Cable 
Comcast 
Casey Brown 
425-754-0064 

 

 
1-07.17(2) Utility Construction, Removal, or Relocation by Others 
(May 2014 COS) 
 
Delete this Section in its entirety and replace with the following: 
 
Any authorized agent of the Contracting Agency or utility owners may enter the right-of-way to 
repair, rearrange, alter, or connect their equipment. The Contractor shall cooperate with such 
effort and shall avoid creating delays or hindrances to those doing the work. As needed, the 
Contractor shall arrange to coordinate work schedules. 
 
The Contractor shall carry out the Work in a way that will minimize interference and delay for all 
forces involved. Any costs incurred prior to the utility owners anticipated completion (or if no 
completion is specified, within a reasonable period of time) that results from the coordination 
and prosecution of the Work regarding utility adjustment, relocation, replacement, or 
construction shall be at the Contractor’s expense. 
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Payment 
All costs to comply with this Section and repair specified in this Section, unless otherwise stated, 
are incidental to the Contract and are the responsibility of the Contractor. The Contractor shall 
include all related costs in the bid prices of the Contract. 
 
1-07.18 Public Liability and Property Damage Insurance  
 
Delete this section in its entirety, and replace it with the following: 
 
1-07.18 Insurance  
(May 10, 2006 APWA GSP) 
 

1-07.18(1) General Requirements  

A. The Contractor shall obtain the insurance described in this section from insurers approved by 
the State Insurance Commissioner pursuant to RCW Title 48.  The insurance must be 
provided by an insurer with a rating of A-: VII or higher in the A.M. Best’s Key Rating 
Guide, which is licensed to do business in the state of Washington (or issued as a surplus line 
by a Washington Surplus lines broker).  The Contracting Agency reserves the right to 
approve or reject the insurance provided, based on the insurer (including financial condition), 
terms and coverage, the Certificate of Insurance, and/or endorsements. 

 
B. The Contractor shall keep this insurance in force during the term of the contract and for thirty 

(30) calendar days after the Physical Completion date, unless otherwise indicated (see C. 
below).   

 
C. If any insurance policy is written on a claim made form, its retroactive date, and that of all 

subsequent renewals, shall be no later than the effective date of this Contract.  The policy 
shall state that coverage is claims made, and state the retroactive date.  Claims-made form 
coverage shall be maintained by the Contractor for a minimum of 36 months following the 
Final Completion or earlier termination of this contract, and the Contractor shall annually 
provide the Contracting Agency with proof of renewal.  If renewal of the claims made form 
of coverage becomes unavailable, or economically prohibitive, the Contractor shall purchase 
an extended reporting period (“tail”) or execute another form of guarantee acceptable to the 
Contracting Agency to assure financial responsibility for liability for services performed. 

 
D. The insurance policies shall contain a “cross liability” provision. 
 
E. The Contractor’s and all subcontractors’ insurance coverage shall be primary and non-

contributory insurance as respects the Contracting Agency’s insurance, self-insurance, or 
insurance pool coverage.  

 
F. All insurance policies and Certificates of Insurance shall include a requirement providing for 

a minimum of 45 days prior written notice to the Contracting Agency of any cancellation in 
any insurance policy. 
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G. Upon request, the Contractor shall forward to the Contracting Agency a full and certified 
copy of the insurance policy(s). 

 
H. The Contractor shall not begin work under the contract until the required insurance has been 

obtained and approved by the Contracting Agency. 
 
I. Failure on the part of the Contractor to maintain the insurance as required shall constitute a 

material breach of contract, upon which the Contracting Agency may, after giving five (5) 
working days notice to the Contractor to correct the breach, immediately terminate the 
contract or, at its discretion, procure or renew such insurance and pay any and all premiums 
in connection therewith, with any sums so expended to be repaid to the Contracting Agency 
on demand, or at the sole discretion of the Contracting Agency, offset against funds due the 
Contractor from the Contracting Agency. 

 
J. All costs for insurance shall be incidental to and included in the unit or lump sum prices of 

the contract and no additional payment will be made. 
 

1-07.18(2) Additional Insured  

All insurance policies, with the exception of Professional Liability and Workers Compensation, 
shall name the following listed entities as additional insured(s): 
 the Contracting Agency and its officers, elected officials, employees, agents, and 

volunteers  

The above-listed entities shall be additional insured(s) for the full available limits of liability 
maintained by the Contractor, whether primary, excess, contingent or otherwise, irrespective of 
whether such limits maintained by the Contractor are greater than those required by this 
Contract, and irrespective of whether the Certificate of Insurance provided by the Contractor 
pursuant to 1-07.18(3) describes limits lower than those maintained by the Contractor.   
 
1-07.18(3) Subcontractors  

Contractor shall ensure that each subcontractor of every tier obtains and maintains at a minimum 
the insurance coverages listed in 1-07.18(5)A and 1-07.18(5)B.  Upon request of the Contracting 
Agency, the Contractor shall provide evidence of such insurance. 
 
1-07.18(4) Evidence of Insurance  

The Contractor shall deliver to the Contracting Agency a Certificate(s) of Insurance and 
endorsements for each policy of insurance meeting the requirements set forth herein when the 
Contractor delivers the signed Contract for the work.  The certificate and endorsements must 
conform to the following requirements: 

1. An ACORD certificate or a form determined by the Contracting Agency to be equivalent. 

2. Copies of all endorsements naming Contracting Agency and all other entities listed in 1-
07.18(2) as Additional Insured(s), showing the policy number.  The Contractor may submit a 
copy of any blanket additional insured clause from its policies instead of a separate 
endorsement.  A statement of additional insured status on an ACORD Certificate of 
Insurance shall not satisfy this requirement. 
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3. Any other amendatory endorsements to show the coverage required herein. 
 
1-07.18(5) Coverages and Limits  

The insurance shall provide the minimum coverages and limits set forth below.  Providing 
coverage in these stated minimum limits shall not be construed to relieve the Contractor from 
liability in excess of such limits.  All deductibles and self-insured retentions must be disclosed 
and are subject to approval by the Contracting Agency.  The cost of any claim payments falling 
within the deductible shall be the responsibility of the Contractor. 
 
1-07.18(5)A  Commercial General Liability 

A policy of Commercial General Liability Insurance, including: 
 

Per project aggregate 
Premises/Operations Liability  
Products/Completed Operations – for a period of one year following final acceptance of the 
work. 
Personal/Advertising Injury 
Contractual Liability 
Independent Contractors Liability 
Stop Gap / Employers’ Liability 
Explosion, Collapse, or Underground Property Damage (XCU) 

 
Such policy must provide the following minimum limits: 

$1,000,000 Each Occurrence 
$3,000,000  General Aggregate  
$1,000,000 Products & Completed Operations Aggregate 
$1,000,000 Personal & Advertising Injury, each offence 

 Stop Gap / Employers’ Liability 

$1,000,000 Each Accident 
$1,000,000 Disease - Policy Limit 
$1,000,000 Disease - Each Employee 

   
1-07.18(5)B  Automobile Liability 

Automobile Liability for owned, non-owned, hired, and leased vehicles, with an MCS 90 
endorsement and a CA 9948 endorsement attached if “pollutants” are to be transported.  Such 
policy(ies) must provide the following minimum limit: 

$1,000,000  combined single limit 
 
1-07.18(5)C  Workers’ Compensation 

The Contractor shall comply with Workers’ Compensation coverage as required by the Industrial 
Insurance laws of the state of Washington. 
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1-07.18(5)F  Excess or Umbrella Liability 
 
The Contractor shall provide Excess or Umbrella Liability coverage at limits of $2,000,000 per 
occurrence and annual aggregate.  This excess or umbrella liability coverage shall apply, at a 
minimum, to both the Commercial General and Auto insurance policy coverage. 
 
1-07.24 Rights of Way  
(October 1, 2005 APWA GSP) 
 
Delete this section in its entirety, and replace it with the following: 
 

Limits of project activity are indicated in the Reference Drawings.  The Contractor’s work 
activities shall be confined within these limits, unless arrangements for use of private 
property or other City property are made. 
 
Whenever any of the work is accomplished on or through property other than public property 
or right of way, the Contractor shall meet and fulfill all covenants and stipulations of any 
easement agreement obtained by the Contracting Agency from the owner of the private 
property.  However, no easements or rights of entry have been acquired nor are deemed 
necessary for completion of the work and are considered optional. 
 
The Contractor shall not proceed with any portion of the work in areas where right of way, 
easements or rights of entry have not been acquired until the Contracting Agency certifies to 
the Contractor that the right of way or easement is available or that the right of entry has been 
received.  Each property owner shall be given 48 hours notice prior to entry by the 
Contractor. 
 
The Contractor shall be responsible for providing, without expense or liability to the 
Contracting Agency, any additional land and access thereto that the Contractor may desire 
for temporary construction facilities, storage of materials, or other Contractor needs.  
However, before using any private property, whether adjoining the work or not, the 
Contractor shall file with the Contracting Agency a written permission of the private property 
owner, and, upon vacating the premises, a written release from the property owner of each 
property disturbed or otherwise interfered with by reasons of construction pursued under this 
contract.  The statement shall be signed by the private property owner, or proper authority 
acting for the owner of the private property affected, stating that permission has been granted 
to use the property and all necessary permits have been obtained or, in the case of a release, 
that the restoration of the property has been satisfactorily accomplished.  The statement shall 
include the parcel number, address, and date of signature.  Written releases must be filed with 
the Contracting Agency before the Completion Date will be established. 

1-08  PROSECUTION AND PROGRESS 
 
Add the following new section: 
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1-08.0 Preliminary Matters  
(May 25, 2006 APWA GSP) 

 
Add the following new section: 

 

1-08.0(1) Preconstruction Conference  

(October 10, 2008 APWA GSP) 
 
Prior to the Contractor beginning the work, a preconstruction conference will be held 
between the Contractor, the Engineer, the Contracting Agency and such other interested 
parties as may be invited.  The purpose of the preconstruction conference will be: 
1. To review the initial work schedule; 
2. To establish a working understanding among the various parties associated or affected by 

the work; 
3. To establish and review procedures for progress payment, notifications, approvals, 

submittals, etc.; 
4. To establish normal working hours for the work; 
5. To review safety standards and traffic control; and 
6. To discuss such other related items as may be pertinent to the work. 
 
The Contractor shall prepare and submit at the preconstruction conference the following: 
1. A preliminary work schedule; 
2. A preliminary outline of the work plan; and 
3. A list of material sources for approval, if applicable. 

 
Add the following new section:  

 
1-08.0(2) Hours of Work  
(May 25, 2006 APWA GSP) 
 
Except in the case of emergency or unless otherwise approved by the Contracting Agency, 
the normal straight time working hours for the contract shall be a consecutive 8-hour period 
between 7:00 a.m. and 6:00 p.m. with a maximum 1-hour lunch break Monday through 
Friday, unless otherwise approved by the Contracting Agency.  The normal straight time 
8-hour working period for the contract shall be established at the preconstruction conference 
or prior to the Contractor commencing the work. 
 
If a Contractor desires to perform work on holidays, Saturdays, Sundays, or before 7:00 a.m. 
or after 6:00 p.m. on any day, the Contractor shall apply in writing to the Contracting Agency 
for permission to work such times.  Permission to work longer than an 8-hour period between 
7:00 a.m. and 6:00 p.m. is not required.  Such requests shall be submitted to the Contracting 
Agency no later than noon on the working day prior to the day for which the Contractor is 
requesting permission to work. 
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Permission to work between the hours of 10:00 p.m. and 7:00 a.m. during weekdays and 
between the hours of 10:00 p.m. and 9:00 a.m. on weekends or holidays may also be subject 
to noise control requirements.  Approval to continue work during these hours may be 
revoked at any time the Contractor exceeds the Contracting Agency’s noise control 
regulations or complaints are received from the public or adjoining property owners 
regarding the noise from the Contractor’s operations.  The Contractor shall have no claim for 
damages or delays should such permission be revoked for these reasons. 
 
Permission to work Saturdays, Sundays, holidays or other than the agreed upon normal 
straight time working hours Monday through Friday may be given subject to certain other 
conditions set forth by the Contracting Agency.  These conditions may include but are not 
limited to: requiring the Contracting Agency to be present during the work; requiring the 
Contractor to reimburse the Contracting Agency for the costs in excess of straight-time costs 
for Contracting Agency employees who worked during such times, on non Federal aid 
projects; considering the work performed on Saturdays, Sundays, and holidays as working 
days with regards to the contract time; and considering multiple work shifts as multiple 
working days with respect to contract time even though the multiple shifts occur in a single 
24-hour period.  Assistants may include, but are not limited to, WWTP staff, inspectors and 
other Contracting Agency employees when in the opinion of the Contracting Agency, such 
work necessitates their presence. 

 
 

1-08.4 Notice to Proceed and Prosecution of the Work  
(October 1, 2005 APWA GSP) 

 
Notice to Proceed will be given after the contract has been executed and the contract bond 
and evidence of insurance have been approved and filed by the Contracting Agency.  The 
Contractor shall not commence with the work until the Notice to Proceed has been given by 
the Contracting Agency.  The Contractor shall commence construction activities on the 
project site within ten (10) working days of the Notice to Proceed Date, unless otherwise 
approved in writing.  The Contractor shall diligently pursue the work to the physical 
completion date within the time specified in the contract.  Voluntary shutdown or slowing of 
operations by the Contractor shall not relieve the Contractor of the responsibility to complete 
the work within the time(s) specified in the contract. 
 
1-08.5 Time for Completion 
(May 2014 COS) 
 

Delete this Section in its entirety and replace with the following: 
 
The Contractor shall complete all Contract Work within the number of “working days” stated 
in the Contract Provisions or as extended by the  Contracting Agency in accordance with 
Section 1-08.8. In lieu of approved extensions, the Contract Work will be performed within a 
90 day duration.  Every day will be counted as a “working day” unless it is a nonworking day 
or a Contracting Agency determined unworkable day. A nonworking day is defined as a 
Saturday, a Sunday, a day on which the Contract specifically suspends Work, or one of these 
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holidays: January 1, the third Monday of January, the third Monday of February, Memorial 
Day, July 4, Labor Day, November 11, Thanksgiving, and Christmas Day. When any of these 
holidays fall on a Sunday, the following Monday shall be counted a nonworking day. When 
the holiday falls on a Saturday, the preceding Friday shall be counted a nonworking day. The 
days between December 25 and January 1 will be classified as nonworking days, provided 
the Contractor actually suspends performance of the Work. 
 
Any unworkable day is defined as a half or whole day the Contracting Agency declares to be 
unworkable because of weather or conditions caused by the weather that prevents satisfactory 
and timely performance of the Work shown on the critical path of the Contractor’s approved 
progress schedule. Other conditions beyond the control of the Contractor may qualify for an 
extension of time in accordance with Section 1-08.8. 
 
The Contract time shall begin on the first working day following the 10th calendar day after 
the issuance of the written notice to proceed or the first day on which the Contractor begins 
to perform Work on the site, whichever first occurs, unless approved otherwise by the 
Contracting Agency. The Contract Provisions may specify another starting date for the 
Contract time, in which case time will begin on the starting date specified. 

 
Each working day shall be charged to the Contract as it occurs until the Work is physically 
complete. If requested by the Contractor in writing, the Contracting Agency will provide the 
Contractor with a weekly statement that shows the number of working days: (1) charged to 
the Contract the week before; (2) specified for the substantial and physical completion of the 
Contract; and (3) remaining for the physical completion of the Contract. The statement will 
also show the nonworking days and any partial or whole days that the Contracting Agency 
determines to be unworkable. If the Contractor disagrees with any statement issued by the 
Contracting Agency, the Contractor shall submit a written protest within 10 calendar days 
after the date of the statement. The protest shall be sufficiently detailed to enable the 
Contracting Agency to ascertain the basis for the dispute and the amount of time disputed. 
Any statement that is not protested by the Contractor as required in this Section shall be 
deemed as having been accepted. If the Contractor elects and is approved by the Contracting 
Agency to work 10 hours a day for four days a week (a 4-10 schedule), the fifth day of the 
week of that week will be charged as a working day if that day would be chargeable as a 
working day if the Contractor had not elected to utilize the 4-10 schedule. 

 
The Contracting Agency will give the Contractor written notice of the Completion Date of 
the Contract after all of the Contractor’s obligations under the Contract have been performed 
by the Contractor. The following events must occur before the Completion Date will be 
established: 

 
 1. The physical Work on the project must be complete; and 
 
 2. The Contractor must furnish all documentation required by the Contract and required 
 by law, to allow the Contracting Agency to process final acceptance of the Contract. The 
 following documents must be received by the Contracting Agency prior to establishing a 
 Completion Date: 
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  a. Certified payrolls (Federal-aid projects); 
 
  b. Material acceptance certification documents; 
 

c. Annual report of amounts paid as MBE/WBE participants or quarterly report of 
amounts credited as DBE participation, as required by the Contract Provisions 

 
  d. Final Contract voucher certification; 
 
  e. Property owner releases if needed as required by Section 1-07.24. 
 
1-08.7 Maintenance During Suspension 
(October 1, 2005 APWA GSP) 
 
Revise the second paragraph to read: 
 

At no expense to the Contracting Agency, the Contractor shall provide through the 
construction area a safe, smooth, and unobstructed roadway, sidewalk, and path for use by 
the WWTP staff and public, where such access would normally be provided, during 
suspension (as required in Section 1-07.23 or the Special Provisions). This may include a 
temporary access road or pathway. 

1-09 MEASUREMENT AND PAYMENT 
 
1-09.1 Measurement of Quantities 
 
Section 1-09.1 is replaced by Section 01025 of the Special Provisions. 
 

1-09.6 Force Account 

(October 10, 2008  APWA GSP) 
 
Supplement this section with the following: 
 

The Contracting Agency has estimated and included in the Proposal, dollar amounts for all 
items to be paid per force account, only to provide a common proposal for Bidders.  All such 
dollar amounts are to become a part of Contractor's total bid.  However, the Contracting 
Agency does not warrant expressly or by implication that the actual amount of work will 
correspond with those estimates.  Payment will be made on the basis of the amount of work 
actually authorized by Engineer. 

 
1-09.9 Payments  
 
Section 1-09.9 is replaced by Section 01025 of the Special Provisions. 
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1-09.13(3) Claims $250,000 or Less 
(October 1, 2005 APWA GSP) 
 
Delete this Section and replace it with the following: 

 
The Contractor and the Contracting Agency mutually agree that those claims that total 
$250,000 or less, submitted in accordance with Section 1-09.11 and not resolved by 
nonbinding ADR processes, shall be resolved through litigation unless the parties mutually 
agree in writing to resolve the claim through binding arbitration. 

DIVISION 2 – EARTHWORK 
 
Division 2 is supplemented with Section 02150 of the Special Provisions. 
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SECTION 01010 
 

SUMMARY OF WORK AND CONTRACT CONSIDERATIONS 
 
 
1.01 WORK COVERED BY CONTRACT DOCUMENTS 
 

A.   The City of Snohomish (Owner) owns and operates a lagoon-based wastewater 
treatment plant (WWTP) located in the southwestern part of the City. The WWTP 
consists of a headworks structure (flow measurement, influent pumping and 
screening), a multi-cell lagoon system with submerged fixed film (SFF) media, 
effluent filtration and a chlorine contact basin. The purpose of this Work is removal of 
biosolids from the lagoons for proper reuse (i.e., land application). The Contractor 
will be required to dredge, dewater, haul and land apply for reuse an estimated 
quantity of between 560 and 725 dry tons of biosolids total from up to four lagoon 
cells.    

 
1.02 TYPE OF CONTRACT 
 

A. The Work covered by these Contract Documents shall be provided under a single 
Contract. 

 
1.03 WORK SEQUENCE 
 

A. The WWTP must remain in operation at all times.  Prior to starting the work, confer 
with the Owner to develop a work schedule. Perform the work in phases to 
accommodate Owner's continued use and operation of existing treatment lagoons. 
Coordinate dredge and haul schedule with the Owner. Submit a work schedule as 
specified in 01300.  The project shall be completed within ninety (90) calendar days 
of Notice-to-Proceed. 
 

B. As indicated in Section 02150, removal of biosolids from the lagoons shall occur one 
lagoon at a time. Dredging shall start in Lagoon 1 and then move sequentially 
downstream through Lagoons 2, 3 and 4.  Refer to Section 02150 for additional 
information on coordination items and constraints. 

 
C. Hours of operation shall be limited to 7 am to 6 pm Monday through Friday 

(excluding holidays observed by the Owner) unless separate arrangements are 
agreed upon with the Owner. 

 
1.04 PROJECT MEETINGS 
 

A. Prior to beginning the Work, the Contractor and its key personnel and 
Subcontractors shall attend a project kickoff meeting with the Owner and Engineer.  
The purpose of the meeting will be to coordinate roles, responsibilities and lines of 
communication for the project and establish the project schedule.  

 
B. The Owner will conduct weekly coordination meetings with the Contractor at the job 

site. Attendance is required by Contractor's project manager and affected 
Subcontractors. The Owner will prepare, maintain and distribute agenda and dated 
record of: (1) actions required and taken and (2) decisions and made.  During the 
meeting, the Contractor shall provide input on required actions and decisions. 
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1.05 CONTRACTOR'S USE OF SITE AND OWNERS CONTINUED OPERATIONS 
 

A. The Contractor shall confine his use of the site for work and storage to the Work 
Area Limits shown on the reference drawings.  The Contractor's use of adjacent 
lands and roads for access to move onto and off of the site and for daily access of 
workers, material and equipment shall be arranged and scheduled to minimize 
interference with the Owner's continued operations. 

 
B. The Owner intends to continue operation of portions of its existing facility during the 

project period.  The Contractor shall plan and schedule its work to minimize 
impacting the Owner's continued operations and shall, at all times, maintain safe 
access for the Owner's operating personnel and equipment. 

 
C. The Contractor shall be responsible for maintaining safe emergency exiting for the 

Owner's and Contractor's personnel in all areas affected by the Contractor’s work. 
 
D. If operation of the Owner's existing facility is adversely affected by the Contractor's 

work, the Owner may suffer a financial loss and may make a claim against the 
Contractor to recover its loss. 

 
1.06 DOCUMENTING EXISTING 
 

A. Prior to commencing the Work, the Contractor shall tour the site with the Owner.  
Examine and document photographically and in writing the condition of existing 
buildings, equipment, improvements, and landscape planting on or adjacent to the 
site.  This record shall serve as a basis for determination of subsequent damage due 
to the Contractor's operations and shall be signed by all parties making the tour.  The 
Contractor shall record existing conditions with a digital camera.  The photo files 
shall be titled with the date and area of the WWTP and provided electronically to the 
Owner.    

 
1.07 SHUTDOWN OF EXISTING UTILITIES, SERVICES OR OPERATIONS 
 

A. Obtain the Owner's approval at least seven (7) calendar days prior to shutdown of 
any utility, service or operation of the existing facility.  Prior to dredging in Lagoon 
Cells #2, #3 and #4, the lagoon cell must be isolated. The flow must be re-routed 
around the lagoon cell to minimize impact on water quality during dredging. The 
Contractor must also coordinate temporary shut off of the mixers and aerators as 
well as the air to the SFF media modules during dredging of the lagoons. Give 
required notice and make appropriate arrangements with utility owners and other 
affected parties prior to shutdown of any utility service or bypass of treatment units. 

 
1.08 UNIT PRICE WORK  

 
A. The estimated quantities listed on the Bid Form are not guaranteed to be accurate 

but are intended solely to determine a Contract Price.  If actual quantities differ from 
estimated quantities by more than plus or minus 25 percent, the unit prices may be 
adjusted by negotiation. Payment to the Contractor shall be based on actual 
quantities for each type of work as determined by the Owner from certified quantity 
measurements submitted by the Contractor. 

 



City of Snohomish  
Biosolids Removal and Reuse Project 

01010 - 3 Summary of Work and Contract 
Considerations

 

B. For the purpose of determining quantities for payment, the Contractor shall submit 
certified measurements of biosolids quantities to the Owner with each application for 
payment.  The Owner will determine the quantities for payment based on data 
submitted by the Contractor and the Owner's written determination shall be final 
unless appealed in accordance with the Standard Specifications. 

 
C. Unit Prices shall include all of the Contractor's cost including overhead and profit. 

 
1.09 REFERENCE STANDARDS 
 

A. When these specifications state that Work or tests shall conform to specific 
provisions in a referenced standard, specification, code, recommendation or manual 
published by an association, organization, society or agency, the referenced 
provisions, as they apply to the Work of the Contractor only, shall be considered a 
part of these specifications as fully as if included in total. When these specifications 
or applicable codes contain higher or more restrictive requirements than those 
contained in reference standards, these specifications or applicable codes shall 
govern. 

 
B. The latest edition of a referenced standard published at the time of submission of 

bids shall apply unless a specific date for the referenced standard is cited in these 
specifications. 

 
1.10 CONTRACTOR'S QUALITY CONTROL 
 

A. The Contractor shall be fully responsible for inspecting the work of its subcontractors 
to assure that the work when completed will comply with the Contract Documents.   

 
B. Inspections, periodic observations and testing performed by the Owner are for the 

Owner's benefit and information only and shall not be construed as partial or 
incremental acceptance of the work and shall not be deemed to establish any duty 
on the part of the Owner to the Contractor or its subcontractors. 

 
1.11 SAFETY 
 

A. After the issuance of the Notice-to-Proceed and prior to mobilization, the Contractor 
shall provide to the Owner a Worker Health and Safety Manual that at a minimum 
addresses and identifies the following: 
1. Policies and Rules 
2. Roles and Responsibilities 
3. Hazard Assessments 
4. Safe Work Practices 
5. Use of Personal Protective Equipment 
6. Preventative Maintenance 
7. Training (Managers , Supervisors, Workers, Subcontractors) 
8. Inspections 
9. Accident/Injury Investigations 
10. Emergency Preparedness 
11. Recordkeeping and Reporting  
12. Waste Management 

 
END OF SECTION 
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SECTION 01025 
 

MEASUREMENT AND PAYMENT 
 
 
1.01 GENERAL 

A. This section covers the method of measuring completed work for payments to the 
Contractor.  No separate or additional measurement and payment will be made 
for indirect costs, including but not limited to, supervision and overhead, profit, 
and any work under Division 1 of these specifications.  Such costs shall be 
considered incidental to the work and shall be included in the various unit price 
or lump sum bid items, as applicable. No payment will be made for work that is 
not in compliance with the Contract Documents. 

 
1.02 COMPUTATION OF QUANTITIES 
  

A. Refer to Section 02150 for computation of quantities. 
 
1.03 PROGRESS PAYMENTS 
 

A. Progress payments for completed work will be based upon certified quantities and 
measurements provided by the Contractor for each bid item as described in 
Paragraph 1.05 below.  A progress estimate cutoff date will be established at the 
project kickoff meeting.  The initial progress estimate will be made not later than 30 
calendar days after the Contractor commences the work, and successive progress 
estimates will be made every month thereafter until the Final Completion.  Progress 
estimates made during progress of the work are tentative, and made only for the 
purpose of determining progress payment.  The progress estimates are subject to 
change at any time prior to the calculation of the Final Payment.  Progress payments 
will be made in accordance with the progress estimates less retainage, the amount 
of progress payments previously made and funds withheld by the Owner for 
disbursement in accordance with the Contract Documents. 

 
B. Progress payments for work performed shall not be evidence of acceptable 

performance or an admission by the Contracting Agency that any work has been 
satisfactorily completed. 

 
C. Payments received on account of work performed by a subcontractor are subject to 

the provisions of RCW 39.04.250. 
 
1.04 MEASUREMENT AND PAYMENT 
 

A. The unit and lump sum bid item prices shall constitute full payment for furnishing all 
labor; equipment; materials; tools; fuel; permits and agreements; spill prevention, 
control and countermeasures (SPCC) plan; temporary erosion and sediment control 
(TESC); overhead and profit and performing all operations required to complete the 
work as defined in the Contract Documents. Notwithstanding the omission or 
mention of any incidental work, the bid item price and payment shall also constitute 
full compensation for all work incidental to completion of the bid item, unless such 
work is otherwise specifically mentioned for separate payment under another bid 
item. 
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B. No measurement will be made for: 
1. Work performed beyond the constraints of the bid items; 
2. Materials wasted, used, or disposed of in a manner contrary to the Contract; 
3. Rejected materials; 
4. Hauling and disposing of rejected materials; or 
5. Any other work or material contrary to any contract provision. 

C. All computations of quantities will be made by the Owner based on certified 
measurements provided by the Contractor. The Contractor may perform quantity 
computations for comparison.  If there is a discrepancy where the computed 
quantity cannot be agreed upon, the Owner’s computation will be used. 

D. When any vehicle removes biosolids which have the unit designation of weight, the 
driver of the vehicle shall give the Owner a legible weight ticket with the following 
information: 
1. Vehicle identification number 
2. Name of the scale facility 
3. The date and time the load was weighed 
4. The tare weight of the vehicle for each day 
5. The gross weight of the loaded vehicle as registered on a scale; and 
6. The legal gross weight of the vehicle as permitted by the State of Washington 

Department of Transportation 
 
1.05 BID ITEM DESCRIPTIONS 
 

A. Bid Item No. 1 - Mobilization and Demobilization: 
1. Measurement shall be measured as lump sum (LS) and will be based on the 

establishment of project schedule, submittal requirements, receipt of all bonds 
and insurance policies, obtaining all required permits, transportation of all 
essential equipment to and from the project site, setting up and taking down 
equipment, preparing and cleaning up contractor staging areas, and other pre- 
and post-construction expenses for preparatory and finalizing work and 
operations performed by the Contractor. 

2. When all submittals under Division 1 have been favorably reviewed, 40 percent 
of the amount of this bid item will be made at the lump sum price stated in the 
Bid Schedule. 

3. When all equipment has been setup at the project site and is ready for 
operation, 40 percent of the amount of this bid item will be made at the lump 
sum price stated in the Bid Schedule. 

4. Upon completion of the project, the remaining 20 percent of the amount of this 
bid item will be made at the lump sum price stated in the Bid Schedule. 

 
B. Bid Item No. 2 - Biosolids Removal and Reuse, Lagoon Cells #1 & #2 

1. Measurement of solids removed and reused from Lagoon Cells #1 and #2 will 
be in dry tons.  The solids shall be removed and reused in accordance with 
Section 02150. 

2. Payment shall be based on the bid item unit price per dry ton. Payment shall 
constitute full compensation for all labor, materials, tools, equipment, fuel, 
dredging, screening, chemicals, dewatering, hauling, lab solids analysis, 
weighing, permitting, reuse at the certified Beneficial Use Facility, safety and 
health provisions, and all other incidentals necessary to remove and land apply 
the biosolids in accordance with all state and federal laws and Section 02150 of 
these Specifications.  
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C. Bid Item No. 3 – Force Account 

1. A bid allowance of $10,000 is established for performance of force account 
work as directed by the Owner.  The Owner does not warrant expressly or by 
implication that the actual amount paid for force account work will correspond 
to the $10,000 allowance.  Payment will be made based on the work performed 
and the corresponding costs as authorized in writing by the Owner.  This may 
include removal and reuse of additional biosolids at the bid item unit price. 

 
D. Additive Bid Item No. 1 – Biosolids Removal and Reuse, Lagoon Cell #3 (Optional 

Item) 
1. Measurement of solids removed and reused from Lagoon Cell #3 will be in dry 

tons.  The solids shall be removed and reused as directed by the Owner in 
accordance with Section 02150.  The Contractor shall remove and reuse only 
those quantities for Lagoon Cell #3 that are pre-approved by the Owner in 
writing. 

2. Payment shall be based on the bid item unit price per dry ton. Payment shall 
constitute full compensation for all labor, materials, tools, equipment, fuel, 
dredging, screening, chemicals, dewatering, hauling, lab solids analysis, 
weighing, permitting, reuse at the certified Beneficial Use Facility, safety and 
health provisions, and all other incidentals necessary to remove and land apply 
the biosolids in accordance with all state and federal laws and Section 02150 of 
these Specifications. 
 

E. Additive Bid Item No. 2 – Biosolids Removal and Reuse, Lagoon Cell #4 (Optional 
Item) 
1. Measurement of solids removed and reused from Lagoon Cell #4 will be in dry 

tons.  The solids shall be removed and reused as directed by the Owner in 
accordance with Section 02150.  The Contractor shall remove and reuse only 
those quantities for Lagoon Cell #4 that are pre-approved by the Owner in 
writing. 

2. Payment shall be based on the bid item unit price per dry ton. Payment shall 
constitute full compensation for all labor, materials, tools, equipment, fuel, 
dredging, screening, chemicals, dewatering, hauling, lab solids analysis, 
weighing, permitting, reuse at the certified Beneficial Use Facility, safety and 
health provisions, and all other incidentals necessary to remove and land apply 
the biosolids in accordance with all state and federal laws and Section 02150 of 
these Specifications. 

 
END OF SECTION 
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SECTION 01060 
 

CODES, PERMITS AND PREVENTION OF ENVIRONMENTAL POLLUTION  
 
 
1.01 CITY, COUNTY AND STATE LAWS 

A. The Contractor shall comply with the requirements of all city, county, state and 
federal laws, whether or not stated herein, having specific control over this 
type of operation. 

 
1.02 FEDERAL, STATE AND LOCAL POLLUTION CONTROL REGULATIONS 

A. Meet all federal, state and local pollution control regulations for all work 
performed under this contract.  No chemicals, petroleum products, biosolids, or 
other deleterious materials are allowed to fall, flow, leach, or otherwise enter 
public waters. 

B. Observe all statues, ordinances, and regulations pertaining to the prevention of 
environmental pollution and the preservation of public natural resources.  All 
such statutes, ordinances, regulations, or portions thereof pertaining to work 
performed under this contract are hereby incorporated with and made a part of 
this contract. 

C. The Contractor shall be aware of these provisions and coordinate with the 
specific controlling agencies. 

D. The Contractor shall furnish all bonds and insurance required by the controlling 
agencies and shall, if requested, pay for any inspections and testing 
accomplished or furnished by them. 

 
1.03 PERMITS 

A. Land application of biosolids for reuse shall be only at a Beneficial Use Facility 
(BUF) that is permitted by the Washington State Department of Ecology 
(Ecology).  Submit documentation showing that the BUF is permitted and that 
the permit is current as part of the Environmental Protection Plan (see 
Paragraph 1.04).  Contractor shall operate under the BUFs General Biosolids 
Application Permit.  The Owner will coordinate all work with Ecology. 

B. The Contractor shall obtain a Hydrant Use Permit from the City of Snohomish if 
connection to an existing hydrant will be made to provide water to facilitate the 
Contractor’s operations. 

C. The Contractor shall be responsible for obtaining any additional permits 
required to perform the Work. 

 
1.04 ENVIRONMENTAL PROTECTION PLAN 

A. The Contractor shall submit an Environmental Protection Plan that includes the 
following: 
1. Information on the name, location and description of the proposed BUF. 
2. Documentation showing that the BUF is permitted  by Ecology and that 

the permit is current, including all associated submittals required by the 
permit and all applicable Federal reporting requirements (see 40 CFR 
Part 503). 

3. Ecology approved Spill Prevention and Response Plan for the BUF. 
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4. Spill Prevention, Control and Countermeasures (SPCC) Plan for the 
Contractor and Contractor’s equipment on-site and in-transit. 

5. The proposed hauling route between the project site and BUF. 
6. Proposed locations on the project site for any temporary stockpiling of 

dewatered biosolids, if applicable.  Stockpiles shall be completely 
removed at the end of each day. 

7. Temporary erosion and sediment control (TESC) measures around 
stockpile and loading areas.   

 
1.05 STATE AND FEDERAL SAFETY REQUIREMENTS 

A. The Contractor shall include in the work all components and features required 
for both state and federal safety regulations.  Such components and features 
shall include, but not be specifically limited to, any and all protective devices, 
guards, restraints, locks, latches, shoring, switches, and other safety provisions 
that may be required or necessitated by state and federal safety regulations. 
The Contractor shall determine the specific requirements for safety provisions 
and shall cause inspections and reports by the appropriate safety authorities to 
be conducted to insure compliance with the intent of the regulations. 

B. The Contractor shall perform all work in accordance with state and federal 
safety regulations.  Any and all safety procedures and equipment shall be 
followed and utilized as may be required. All costs for components and 
features required to meet state and federal safety regulations shall be 
incidental to performance of the work. 

 
END OF SECTION 
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SECTION 01300 
 

SUBMITTALS 
 
 
1.01 SUBMITTAL PROCEDURES 
 

A. Accompany each submittal with a Submittal form, which contains the following 
information: 
1. Contractor's name and the name of Subcontractor or supplier who prepared the 

submittal. 
2. The project name and submittal number. 
3. Description of the submittal and reference to the Contract requirement or 

technical specification section and paragraph number being addressed. 
 

B. Submit to the Owner three (3) color hard copies of submittals or a color electronic 
copy in PDF format via email for each submittal.    Follow the procedures described 
in the paragraphs below. 

 
1.02 PLAN OF OPERATIONS 
 

A. Submit three copies for information.  Include name, address, cell phone number, e-
mail address and brief resume of the designated superintendent.  Also include a 
description and contact information for subcontractors and major suppliers, as 
applicable. 

 
B. Include a plan showing Contractor's intended use of the site for staging, access and 

operations.  Show location of enclosing fence, access points and gates.  Show 
location for Contractor's parking, work areas (for equipment operation, loading and 
stockpiling) and storage areas. 

 
C. Include information on the dewatering equipment and chemicals to be used, 

including the projected quantity of chemicals to be used and stored on site and 
MSDS for each chemical.  If the Contractor plans to use more than 25 pounds of 
polymer per dry ton of biosolids, the Contractor must indicated how any excess 
polymer will be neutralized and adverse impacts on the treatment process avoided.  

 
D. Include locations for discharge of filtrate/centrate and wash water and routing of 

temporary piping to convey flow to these locations. 
 
E. Include location of temporary utility connections and routing, or the utility source if 

not utilizing a temporary connection to existing utilities (e.g., electrical generator). 
 
F. Include information for onsite testing facilities that will be used to measure total 

solids of collected samples. 
 
1.03 WORK SCHEDULE 
 

A. Submit three copies for review. 
 
B. Identify the critical path.  If the Construction Schedule does not reflect the specified 

Work, or the Contract Time, it will be returned to the Contractor for modification. 
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C. Give the Owner seven (7) calendar days notice prior to requiring any shutdown of 

equipment or utilities or bypassing of a lagoon cell. 
 
D. Give the Owner three (3) calendar days prior notice of normal work days on which 

Contractor activity will not take place or of scheduled activity that will not take place.  
 
1.04 SUBMITTAL REVIEW 

  
A. Review Procedure and Meaning: 

1. The Owner or Engineer will mark each submittal prior to returning it to the 
Contractor.  The mark will indicate whether or not the review was favorable and 
what action is required of the Contractor.  Review categories "No Exceptions 
Taken" and "Make Corrections Noted" both indicate Favorable Review. 

2. Favorable Review of a submittal does not constitute approval or deletion of 
items required as part of the submittal but not included with the submittal.  
Favorable Review of items included in the submittal does not constitute deletion 
of specified features, options or accessories that were not included in the 
submittal. 

3. The action required by the Contractor for each category of review is as follows: 
a. NO EXCEPTIONS TAKEN.  NO RESUBMITTAL REQUIRED. 
b. MAKE CORRECTIONS NOTED.  NO RESUBMITTAL REQUIRED.  The 

Contractor shall make corrections noted and separately submit any related 
information that is required, but was not included with the submittal. 

c. REVISE AND RESUBMIT.  The Contractor shall amend and resubmit the 
submittal as noted or required to comply with the Contract Documents. 

d. REFERENCE ONLY.  The item submitted is required for information only 
and does not require a response other than acknowledging receipt of the 
item. 

e. SUBMITTAL NOT REQUIRED.  The item submitted is not required to be 
submitted. 

4. The submittal review form accompanying the returned submittal may contain 
numbered notes.  Marking a corresponding number on a submittal shall have 
the same affect as applying the entire note to the submittal. 

 
B. Re-submittals that contain changes that were not requested by the Owner or 

Engineer on the previous submittal shall be accompanied by a letter explaining the 
change.   

 
C. Favorable Review Required Prior to Proceeding:  Do not proceed with work prior to 

obtaining Favorable Review of related submittals.   
 

D. Intent and Limitation on Owner’s or Engineer's Review: 
1. The Contractor has primary responsibility for submitting and providing work that 

complies with the requirements of the Contract Documents.  That responsibility 
cannot be delegated in whole or in part to subcontractors or suppliers.  Neither 
Favorable Review nor the Owner's failure to notice or comment on deficiencies 
in the Contractor's submittals shall relieve the Contractor from the duty to 
provide work, which complies with the requirements of the Contract Documents. 
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1.05 LIST OF SUBMITTALS 
 

SUBMITTAL SECTION 
DIVISION 0 SUBMITTALS 

 BID PROPOSAL 
 STATEMENT OF BIDDER QUALIFICATIONS 
 DEPOSIT OR BID BOND FORM 
 ANTI-DISCRIMINATION CERTIFICATE 
 INDEMNIFICATION ADDENDUM 
 CERTIFICATION OF NON-SEGREGATED 

FACILITIES 
 CERTIFICATION OF PERMITTED BUF 
 CERTIFICATE OF INSURANCE 
 ESCROW AGREEMENT (IF APPLICABLE) 

SEE PROPOSAL FORMS 

WORK SCHEDULE 01010 1.03 & 01300 1.03 
DOCUMENTATION OF EXISTING CONDITIONS 01010 1.06 
WORKER HEALTH AND SAFETY MANUAL 01010 1.11 
TRUCK WEIGHT TICKETS & VEHICLE/SCALE INFO. 01025 1.04-D & 02150 1.06-C 
ENVIRONMENTAL PROTECTION PLAN 

 BUF INFORMATION 
 BUF PERMIT DOCUMENTATION 
 BUF SPILL PREVENTION AND RESPONSE 

PLAN 
 SPCC PLAN 
 HAULING ROUTE 
 STOCKPILING AND TESC MEASURES 
 ADDITIONAL PERMITS, AS NEEDED 

01060 1.04 

PLAN OF OPERATIONS 
 SUPERINTENDENT, SUPPLIER, 

SUBCONTRACTOR INFORMATION 
 PLAN FOR INTENDED USE OF SITE 
 DISCHARGE LOCATIONS AND TEMPORARY 

PIPING/UTILITIES 
 EQUIPMENT AND CHEMICAL INFORMATION 
 TESTING FACILITY INFORMATION 

01300 1.02 

ACTION ITEM LIST 01700 1.02 
PROJECT CLOSEOUT CHECKLIST 01700 1.04-A 
RUNNING TOTAL OF CHEMICAL USE 02150 1.05-D 
TOTAL SOLIDS TEST RESULTS 02150 1.06-D & 1.05-B  

 
 

END OF SECTION 
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SECTION 01530 
 

TEMPORARY FACILITIES AND UTILITIES 
 
 
1.01 GENERAL  

A. This section describes utility access on-site at the WWTP. 
 
1.02 TEMPORARY POWER AND WATER 

A. The Contractor is required to make all necessary temporary connections to 
provide power and water necessary to accomplish the Work. All temporary 
connections must meet current applicable codes and be made in a manner to 
assure the safety of Contractor and WWTP staff.  All temporary connections 
must be made by licensed personnel, if required by current code or regulation 
and in coordination with the Owner and WWTP staff.  

B. 120-volt electrical service for total electrical loads not exceeding 20 amps is 
available for Contractor’s use during this project.  The Contractor may make 
use of available electrical outlets that are not already in use or will not be 
required by the Owner or WWTP staff for the duration of the project. Any 
additional power requirements shall be the responsibility of the Contractor to 
provide by means of a temporary connection to available power (complete with 
ground fault and over-current protections) or an electrical generator. Electrical 
generator shall be provided in a sound attenuating enclosure.  The Contractor 
will not be charged by the Owner for onsite power consumption. 

C. The Owner will provide access to potable water via two hydrants as shown on 
the reference drawings. The Contractor will not be charged for potable water 
use onsite.  An approved reduced pressure backflow prevention assembly, 
flow meter and adequate air gap are required.  The Contractor is required to 
supply the reduced pressure backflow prevention assembly and flow meter 
and obtain a Hydrant Use Permit from the City of Snohomish.  The connection 
to existing water service must be tested and approved by an entity acceptable 
to the Owner and will be inspected by the City of Snohomish.  The Contractor 
may also utilize available hose bibs when not in use by the WWTP staff.  Use 
of hose bibs must be coordinated with the Owner and be limited to sanitary 
use, tool cleanup, and similar minor uses.  The Contractor is responsible for 
assuring that these sources and available volumes are adequate for their 
needs.  Any additional appurtenances, volume, pressure, storage tanks, etc. 
required for operation are the responsibility of the Contractor to provide. 

 
1.03 SANITARY FACILITIES 

A. The Contractor shall provide chemical toilets or water closets at appropriate 
locations within the project site for use by its employees and subcontractors.  
At the end of the job such toilets shall be removed completely. 

B. The facilities shall conform to governing code requirements and be serviced, 
cleaned and disinfected frequently. 

 
END OF SECTION 
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SECTION 01700 
 

CONTRACT CLOSEOUT 
 
 
1.01 FINAL CLEANUP 
 

A. Prior to Final Inspection, clean the entire construction area and all other areas 
affected by the performance of work under this Contract.  Identify any areas that 
were damaged as the result of Contractor activity and perform repair work using 
personnel skilled in executing the type of work being repaired.  Perform all work to 
the highest trade standards applicable to that type of work. 
1. Remove all tools, equipment, excess material and debris. Contractor shall be 

responsible for disposal of all surplus material, waste products and debris. 
2. Apply a new layer of 4 to 6 inches of crushed surfacing top course in 

accordance with Section 9-03.9(3) of the Standard Specifications to areas that 
were used for stockpiling and in any other areas of activity (e.g., loading, truck 
access, etc.) where the crushed surfacing has been soiled or excessively 
disturbed due to performance of the Work. 

3. Repair, patch or replace new or existing work including pavement, sidewalks, 
curbs, gutters, catch basins, gratings, manholes, covers, landscaping, plant 
materials and other items that have been damaged, broken, cracked or chipped 
as a result of performing this Work. 

4. Remove all grease and oil stains on pavement caused by Contractor's 
equipment. 

 
1.02 CONTRACTOR'S ACTION LIST OF ITEMS TO BE CORRECTED AND/OR 

COMPLETED 
 

A. During construction, the Contractor shall maintain an action list of items to be 
corrected and/or completed.  The Contractor shall regularly add items and update 
the list as information becomes available or as requested by the Owner.  The 
Contractor shall use this list to report on progress at each weekly progress meeting. 

 
1.03 INSPECTION, FINAL COMPLETION AND FINAL PAYMENT 
 

A. When the Contractor has completed or corrected all the items on its list, the 
Contractor shall give the Owner written notice that the Work is ready for inspection. 
The Owner shall make note of any deficiencies, generate a punch list, and notify the 
Contractor in writing of the need to correct the identified deficiencies.  When the 
Owner finds the Work acceptable and fully complete in accordance with the 
Contract Documents, and upon receipt of a final Application for Payment and 
completion of all items on the project closeout checklist (see Paragraph 1.04 below), 
the Owner will issue a Notice of Final Completion, make Final Payment and Accept 
the Work. 

 
B. The Owner will make Final Payment less contract retainage to the Contractor 

35 calendar days after recording the Notice of Final Completion. 
 
1.04  PROJECT CLOSEOUT CHECKLIST 
 

A. The following are the documents required to be on file with the City of Snohomish 
prior to release of retainage to the Contractor. 
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No. 

 
Document 

 
Generated 

by 
Contact 

 
Date 

Received by 
City 

 
1 

 
Contractor’s Notification to 
City of Completion of 
Contract Work 

 
Contractor City Engineer 

 
 

 
2 

 
Recommendation of 
Project Acceptance 

 
City / Project 
Engineer 

City Engineer 
 
 

 
3 

 
Final Project Acceptance 

 
City / Council City Engineer 

 
 

 
4 

 
Intent to Pay Prevailing 
Wages 

 
Contractor Dept. of Labor & 

Industries 

 
 

 
5 

 
Notification of Completion 
to Department of Revenue 

 
City / City 
Treasurer 

Dept. of Revenue 
Excise Tax Division 

 
 

 
6 

 
Affidavit of Wages Paid 

 
Contractor Dept. of Labor & 

Industries 

 
 

 
7 

 
Certificate of Payment 
State Excise Tax by Public 
Works Contractor 

 
State Dept of Revenue 

Excise Tax Division 

 
 

 
8 

 
Release Regarding 
Industrial Insurance 

 
City City Engineer 

 
 

 
9 

Certification of Payment of 
Contributions 

State Dept. of Employment 
Security 

 
 

 
10 

 
Receipt for Payment in full 
or Release of Lien signed 
by Lien Claimant and filed 
with City  

 
Contractor All claims against 

retainage or payment 
Bond filed with the City 

 
 

 
 

END OF SECTION 
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SECTION 02150 
 

BIOSOLIDS REMOVAL AND REUSE 

1.01 GENERAL DESCRIPTION OF WORK 

A. The City of Snohomish (Owner) owns and operates a lagoon-based wastewater 
treatment plant (WWTP) located in the southwestern part of the City. The facility 
consists of a headworks structure (flow measurement, influent pumping and 
screening), a multi-cell lagoon system with submerged fixed film (SFF) media, effluent 
filtration and a chlorine contact basin.  See the reference drawings (Appendix A) for a 
layout of the WWTP.  A copy of the preceding Biosolids Management Plan 
(Appendix B) is also provided for reference. 

B. The Work to be performed shall include all labor, tools, materials, fuel and equipment 
necessary to remove and land apply the biosolids at an Ecology permitted Beneficial 
Use Facility (BUF). General work described in this section includes dredging, 
dewatering, weighing, hauling and land application of the lagoon biosolids.    

C. The project duration shall be ninety (90) calendar days from issuance of the Notice-to-
Proceed. The Notice-to-Proceed may be issued more than ten (10) working days after 
execution of the Contract so that the project duration aligns with the window for 
beneficial use of the biosolids.   

1.02 COMPLIANCE WITH REGULATIONS 

A. The Contractor shall base biosolids removal work plans on disposal and land 
application requirements provided in 40 CFR Part 503 Biosolids Regulations for Class 
B biosolids and all other required federal, state and local laws and regulations.   

1.03 PROJECT MOBILIZATION/DEMOBILIZATION 

A. The lump sum price for mobilization/demobilization shall include all transportation, 
loading and unloading, set up, equipment removal and clean up costs. The Contractor 
shall coordinate these activities with the Owner and WWTP staff. Staging areas are 
available for Contractor use for the duration of this project. The staging areas must be 
returned to their original state to the satisfaction of the Owner after demobilization and 
clean up. See reference drawings (Appendix A) for staging area locations. 

1.04 BIOSOLIDS DREDGING 

A. Biosolids dredging shall be included as part of the “Biosolids Removal and Reuse” bid 
items, including all necessary personnel, equipment, and facilities, other than that 
provided by the City as specifically stated in these specifications.  

B. Dredging activities shall not damage the lagoon liner along the sides and bottom of the 
lagoons, or the reinforced controlled density fill at the bottom of the lagoons.  Refer to 
the reference drawings (Appendix A) for a typical lagoon cross-section.   

C. Removal of biosolids from the lagoon cells shall occur one at a time. Dredging shall 
start in Lagoon Cell #1 and then move sequentially downstream through Lagoon Cells 
#2, #3 and #4.  This will allow re-suspended solids that are pushed downstream an 
opportunity to settle and be removed with the rest of the settled solids.  This will also 
make sure that Lagoon #1 is dredged and available for treatment well before 
nitrification in the lagoons must be fully established to meet stricter discharge limits 
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between July and October.  Coordinate with the Owner to hydraulically isolate the 
lagoons and route flow around them using canal gates at existing inlet/outlet and flow 
control structures (see reference drawings in Appendix A).  This will help to maintain 
adequate effluent quality when settled solids are disturbed during the dredging 
process. 

D. As discussed in Paragraph 1.08.B below, all material removed from the lagoon cells 
shall be screened using a 3/8-inch screen. 

E. Coordinate with the Owner to temporarily disconnect mooring cables for the floating 
surface aerators in the lagoons and move the aerators as necessary to allow access of 
equipment for dredging the settled biosolids.  Disconnection and movement of aerators 
shall be done by the Contractor under the direction of the Owner.  There are 18 
floating surface aerators in Lagoon Cell #1 and 3 floating surface aerators in each 
Lagoon Cells #2, #3 and #4.  Each aerator has 3 mooring cable connections.  The 
Contractor is responsible for repositioning the aerators and reconnecting the mooring 
cables once the dredging of each lagoon cell is complete. 

F. Coordinate with the Owner to temporarily disconnect and move the 3-inch air hoses 
from the submerged fixed-film (SFF) media modules as necessary to allow access of 
equipment for dredging the settled biosolids.  Disconnection and movement of hoses 
shall be done by the Contractor under the direction of the Owner. There are 18 SFF 
media modules each in Lagoon Cells #2, #3 and #4, each with their own hose 
connection.  The hoses float on the surface of the water.  The SFF media modules sit 
at the bottom of the lagoons and shall not be moved out of position.  The Contractor is 
responsible for reconnecting the hoses once the biosolids dredging of each lagoon cell 
is complete. Once the biosolids are removed, any aerators that were disconnected 
and/or moved shall be reconnected and placed back in their original position by the 
Contractor and any SFF media modules that were disconnected shall be reconnected 
by the Contractor.  The Contractor must also reposition any SFF media modules that 
were inadvertently moved out of position and work with the Owner to re-balance 
distribution of air among the modules (by manually adjusting ball valves on the hoses), 
as necessary.  The Contractor shall then coordinate with the Owner to place the 
lagoon cell back into service by repositioning the canal gates at the inlet/outlet and 
flow control structures. 

G. From the time the Contractor informs the Owner that the dredging of a lagoon cell is 
complete, the Owner can elect to perform an acceptance survey within 72 hours. The 
Owner shall perform the acceptance survey via the Owner’s sampling boat. The 
acceptance survey shall be performed at no expense to the Contractor. The Contractor 
may have one (1) observer in the sampling boat during the acceptance survey. Lack of 
a Contractor’s observer does not invalidate the acceptance survey results. With prior 
consent of the Owner, an acceptance survey for all lagoon cells may be completed 
after the Contractor has completed dredging, but prior to demobilization. After the 
completion of the acceptance survey, the Owner shall immediately review the results 
to verify that the Contractor has removed as many of the biosolids as is practical.  
Once the Owner determines that dredging of a lagoon cell is complete, the Owner 
shall issue written notice of that fact to the Contractor. 

H. Should the Owner determine that sufficient dredging to remove the estimated 
quantities of biosolids has not been completed, the Owner and the Contractor shall 
establish the necessary remedial steps to achieve acceptance. Work necessary to 
achieve sufficient dredging shall be performed at no cost to the City and with no grant 
of any extension of the Contract duration. The Owner reserves the right to determine 
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what portion of a lagoon cell must be resurveyed and the method of resurvey when 
those remedial steps have been completed.   

1.05 BIOSOLIDS DEWATERING 

A. Biosolids dewatering, including chemicals and all costs incidental to the successful 
operation and maintenance of the dewatering process, shall be included as part of the 
“Biosolids Removal and Reuse” bid items, inclusive of necessary personnel, 
equipment, and facilities, other than that provided by the City as specifically stated in 
these specifications. 

B. The Contractor shall dewater the City’s biosolids to a minimum of 20% total solids 
(TS), or greater if required by the Contractor’s selected BUF to facilitate spreading of 
the biosolids with their equipment.  If the minimum TS value is not met, the Owner and 
the Contractor shall immediately establish the necessary steps to achieve the 
minimum Contract value.  The Owner reserves the right to withhold payment for loads 
that do not meet the minimum TS requirement, or waive that requirement if it will not 
impact land application or spreading of the biosolids at the BUF.  A sample shall be 
collected from each truckload of dewatered biosolids prior to hauling offsite. Trucks 
may depart to the BUF once samples are taken. The sample shall be used to verify the 
TS percentage within each truckload.  Every sample shall be a composite sample 
made up of a minimum of three (3) grab samples from that truckload. These samples 
shall be collected either by the Contractor or the Owner, at the discretion of the Owner. 
Samples shall be collected during the truck loading process in a manner approved by 
the Owner and shall be representative of the material leaving the dewatering process 
or being stockpiled on the site.   The Contractor shall supply their own drying oven and 
calibrated scale to perform the TS testing.   Contractor shall provide the TS data to the 
Owner within 24 hours of sample collection.  For verification purposes, the Owner may 
take a split-sample of any collected composite samples and test them for TS. 

C. All biosolids dewatering equipment filtrate/centrate and wash down water must be 
returned to Lagoon Cell #1 (or Lagoon Cell #2 during dredging of Lagoon Cell #1) or 
another location at the discretion of the Owner. The Contractor shall provide and install 
all necessary fittings, valves, and piping to convey the filtrate/centrate and wash water 
to the appropriate locations. Filtrate/centrate, wash down or clean up water containing 
dewatering agents must not negatively impact the treatment processes. 
Filtrate/centrate can precipitate the formation of large scum mats. The Contractor shall 
be responsible for ensuring that any scum mat formed as a result of their activities 
does not exceed 100 square feet in surface area for the duration of this Contract. The 
Contractor shall be responsible for collection and disposal of all biosolids dewatering 
debris and scum removed in a manner approved in advance, by the Owner.  

D. The Contractor shall identify the amount and type of chemicals needed for the 
dewatering process. Contractor to provide polymer required for dewatering. The 
Contractor shall provide information (typically MSDS) to the Owner on the chemical(s) 
to be used for this project. This information shall be submitted as part of the Plan of 
Operations (per Section 01300) to the Owner prior to use for this project. Biosolids 
quality must not be altered to be potentially toxic to plants, and thereby, unsuitable for 
agricultural utilization.  If the Contractor plans to use more than 25 pounds of polymer 
per dry ton of biosolids, the Contractor must indicated how any excess polymer will be 
neutralized and adverse impacts on the treatment process avoided. 

E. Net weight of dewatering agents to be used for this project shall be submitted to the 
Owner upon delivery to the WWTP.  As indicated in Paragraph 1.09 below, payments 
per dry ton for Biosolids Removal and Reuse shall exclude the weight of chemicals 
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used.  The Contractor shall therefore daily submit a running total of the amount of 
chemical used to the Owner. 

F. To the maximum extent possible, all dewatered biosolids and all of the Contractor’s 
equipment and supplies must be contained in one of the identified staging areas. Any 
spillage of biosolids, filtrate/centrate, sewage, chemicals, fuel or any debris or 
materials associated with the Contractor’s activities or operations must be cleaned up 
immediately in a manner approved of by the Owner, at the Contractor’s expense.  
Provide double containment for on-site storage of all chemicals. 

1.06 BIOSOLIDS MANAGEMENT 

A. To the maximum extent possible, the Contractor shall provide the necessary 
personnel, equipment, and facilities to manage dewatered biosolids within the 
identified staging areas (dewatering equipment, loaders, trucks, etc.). As necessary, 
the Owner will work with the Contractor to identify other areas that can be utilized for 
dewatering operations, stockpiling, etc. with limited or no interruptions.  The Contractor 
must adequately manage biosolids within those designated areas.   

B. Dewatered biosolids may be stockpiled on-site at a place and in a manner to be 
determined by the Owner. Biosolids must be piled as high as possible, using a loader 
or other mechanism, to minimize storage area requirements.  Erosion control 
measures must be provided around the stockpile and loading area to contain runoff.  
Erosion control measures such as wattles and/or silt fences, in accordance with the 
Stormwater Management Manual for Western Washington, will be sufficient. Unless 
otherwise allowed by the Owner, the stockpiled biosolids must be cleared at the end of 
each day. 

C. Weight quantities used to calculate dry tons for Bid Item No. 2 and Additive Bid Items 
No. 1 and 2 shall be measured by a certified scale and recorded on a weight ticket. 
There is no truck scale located at the WWTP. Consequently, certified highway scales 
must be utilized for this purpose. The weight ticket must be from a certified scale in 
accordance with the Standard Specifications, Section 1-09.2(1). Weight tickets must 
be provided to the Owner for all loads of dewatered biosolids that are hauled to the 
BUF. Adjustments may be made for total solids concentrations less than 20% as 
determined by Owner.   

D. In order to ensure the minimum 20% total solids criteria is being met, the Owner will 
take representative samples of the dewatered biosolids and the Contractor shall test 
those samples for total solids in accordance with the latest edition of “Standard 
Methods for the Examination of Water and Wastewater.” The Contractor shall 
cooperate in collecting representative samples and shall anticipate additional time and 
effort will be required for this activity.  The Contractor shall provide the test results 
within 24 hours of the samples being provided. 

E. The Contractor shall provide scale tickets from the on-site certified truck scale or other 
mutually agreed upon certified weight documentation to the Owner within 24 hours of 
weighing. 

1.07 BIOSOLIDS HAULING AND LAND APPLICATION 

A. Biosolids shall be hauled to a Washington State Department of Ecology (Ecology) 
permitted Beneficial Use Facility (BUF).   
 

B. Biosolids must be managed and applied at agronomic rates in accordance with WAC 
173-308 Biosolids, Ecology approved Biosolids Management Guidance documents 
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and pursuant to Ecology approvals and/or permits and all other applicable Federal, 
State and local laws, ordinances, rules and regulations.  A copy of the BUF’s Notice of 
Final Coverage Under the General Permit (Permit) issued by the Washington State 
Department of Ecology Biosolids Program Coordinator for the region where biosolids 
will be applied and all associated submittals required by the Permit must be submitted 
as part of the Environmental Protection Plan required in Section 01060.  All applicable 
Federal reporting requirements (see 40 CFR Part 503) must also be included. 

 
C. Coordination between hauling and land application by the Contractor is essential for 

the success of this project. As discussed in Paragraph 1.06 above, stockpiling of 
biosolids at the WWTP is limited.  Biosolids must be loaded and transported to the 
BUF in conjunction with dredging and dewatering operations. As necessary, biosolids 
may be temporarily stockpiled at the BUF until application can occur if this is deemed 
acceptable by the BUF. All temporary stockpiling at the BUF must be approved in 
advance by the Ecology Regional Biosolids Coordinator if this results in a deviation 
from normal permitted operations.   
 

D. The WWTP site will be available for access by the Contractor between 7 am and 6 pm, 
Monday through Friday (excluding holidays observed by the City).  The Contractor 
shall haul biosolids by the most direct routes available, minimizing public exposure 
potential.  
 

E. The Contractor shall provide a Spill Prevention and Response Plan for the BUF that 
has been approved by Ecology.  The Contractor shall also provide a Spill Prevention, 
Control and Countermeasures (SPCC) Plan applicable to its operations at the WWTP 
site and hauling of dewatered biosolids to the BUF.  Both plans are to be provided as 
part of the Environmental Protection Plan required in Section 01060. 

 
F. All trucks shall be well maintained and all truck beds adequately sealed to prevent the 

escape of any solids or liquids. Trucks shall be cleaned before leaving the WWTP and 
it shall be the Contractor’s responsibility to clean up any biosolids that are deposited 
on roadways either entering or leaving the WWTP or BUF as a result of their activities, 
in a timely manner. Water is available at the WWTP for vehicle wash down prior to 
transportation off-site. Washdown water shall be contained and conveyed to the 
lagoons for disposal. The Contractor may use the existing decant structure near the 
headworks and Lagoon #1 (see reference drawings in Appendix A) to contain water 
used for wash down of trucks. 
 

G. Any spills during transportation shall be the responsibility of the Contractor to clean up.  
Contractor shall notify the Department of Ecology of all spills as required by the BUF’s 
Spill Prevention and Response Plan and the Contractor’s SPCC Plan. The Owner shall 
also be immediately notified if a spill occurs. The Contractor shall arrange for 
emergency response and clean up assistance, at the Contractor’s expense, if needed.  
Regardless of the spill size, the Contractor shall take immediate action to contain all 
spills.  For spills at the WWTP, the Contractor shall not leave the WWTP site until the 
spill is adequately cleaned up to the satisfaction of the Owner. For all spills, the 
Contractor shall secure the area around the spill and: 
1. Prevent public contact, 
2. Divert traffic to prevent motorists from driving through the spill, 
3. Satisfactorily remove and transport biosolids to the BUF per the BUF’s Spill 

Prevention and Response Plan and the Contractor’s SPCC Plan. 
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H. The Contractor is responsible for contacting the Snohomish County Public Works 
Department or other applicable agencies to verify constraints or restrictions that might 
apply to proposed hauling routes and complying with all applicable regulations.   

1.08 BIOSOLIDS QUANTITY AND QUALITY 

A. The estimated quantity of accumulated biosolids in the lagoon cells is 725 dry tons 
(DT) with 373 DT in Lagoon Cell #1, 187 DT in Lagoon Cell #2, 96 DT in Lagoon Cell 
#3 and 69 DT in Lagoon Cell #4. Average TS concentration is 5.5% TS. A breakdown 
of DT, average TS, and average solids depth by lagoon cell is provided in the 
reference drawings (Appendix A). Results of earlier sampling and testing by the Owner 
for depth and total solids concentrations are also summarized in Table 1 below.  The 
in-situ percent solids information reported herein and shown on the reference drawings 
provided to prospective bidders is only advisory in order to guide their own sampling 
and analysis plan to evaluate biosolids characteristics found in the Lagoon cells. Each 
bidder must determine how evaluations of their own in-situ biosolids characteristics will 
influence their own contract proposal as TS concentration will vary horizontally and 
vertically.  Results of total volatile solids reduction following a 40-day anaerobic bench 
test are provided in Table 2 to demonstrate compliance with vector attraction reduction 
for Class B biosolids.  Biosolids characteristics for nutrients and metals are listed in 
Tables 3 and 4. 

B. It is the responsibility of the Contractor to assure biosolids contain less than 1 percent 
by volume recognizable manufactured inert material as defined in WAC 173-308, 
Washington State’s Biosolids Management Rule. Prior to 2012, all biosolids entering 
the lagoons were screened via a ½-inch screen.  To comply with the Biosolids 
Management Rule, all material removed from the lagoon cells shall be screened using 
a 3/8-inch screen. 

C. The Owner is not responsible for the performance efficiency of any item of the 
Contractor’s equipment or equipment system used in this Contract. Each prospective 
bidder must evaluate how the biosolids characteristics will influence the performance 
efficiency of their equipment. 

1.09 BIOSOLIDS DRY WEIGHT DETERMINATION 

A. Payment for Bid Item No. 2 and Additive Bid Items No. 1 and 2 are based upon the dry 
weight of biosolids and shall not include the weight of chemicals. The dry weight of 
dewatered biosolids shall be determined by the following calculation: 

Dry weight of dewatered biosolids produced per day = ƩAn – B 

“An” = Dry weight of dewatered biosolids for Truck “n” (lbs.) = ([certified weight of truck 
with solids] – [certified tare weight of truck without solids])  x  (% Total Solids for 
truckload) 

“B” = Weight of chemicals used per day.  This will be computed based on the 
multiplying the volume of chemical used by the unit weight. 
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Table 1. Solids Depth and Total Solids Results from June 2014 Sampling Event 

Lagoon Cell 

Solids 
Depth (in 

ft) 
Total 
Solids 

Biosolids 
Quantity 
(in Dry 
Tons) 

1 1.5 7% 373 

2 3.4 6% 187 

3 2.1 5% 96 

4 1.8 4% 69 
 

 

Table 2.  Total Volatile Solids Reduction Following 40-Day Anaerobic Bench Test 

Lagoon Cell 
Initial Total 

Volatile Solids 
Final Total 

Volatile Solids 
Volatile Solids 

Reduction 
< 17% 

Reduction? 

1 48.3% 47.5% 3.15% Yes 

2 50.1% 47.4% 10.2% Yes 

3 49.0% 47.6% 5.45% Yes 

4 45.6% 45.0% 2.39% Yes 
Note:  Volatile solids reduction is determined using the Van Kleeck Equation 
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Table 3. Nutrient Characteristics  

Sample ID 
Ammonia 

Total 
Kjeldahl 
Nitrogen  

Total 
Organic 
Nitrogen

pH Salinity Total Solids 
Volatile 
Solids 

Nitrate 
Total 

Nitrate 
Potassium

Total 
Phosphorous

Units  mg/kg mg/kg mg/kg   PSU % mg/kg mg/kg mg/kg mg/kg mg/kg 

Lagoon Cell 1                        

1‐1  4,188 34,411 30,205 7.59 0.191 3.02 54.5 14.9 18.2 1,431 7,194 

1‐2  5,021 54,297 19,268 7.72 0.421 7.68 46.3 7.1 7.93 954 8,598 

1‐3  6,618 36,362 29,737 7.55 0.329 5.52 48.2 6.11 6.67 1,477 10,748 

1‐4  5,231 32,276 27,308 7.47 0.33 7.12 47.2 5.42 6.67 1,086 9,562 

1‐5  4,416 25,518 21,087 7.88 0.218 5.05 45.3 7.73 15.4 1,167 9,695 

1‐6  5,241 36,210 30,957 7.31 0.247 4.8 47.9 10.4 11.9 1,396 10,072 

Average  5,119 36,512 26,427 8 0 6 48 9 11 1,252 9,312 

Lagoon Cell 2                        

2‐1  9,395 38,167 28,770 7.55 0.437 7.95 44.8 1.73 1.73 1,197 15,440 

2‐2  8,621 33,475 24,854 7.42 0.388 7.83 46.2 ND ND 1,204 16,062 

2‐3  8,812 37,119 28,307 7.39 0.346 7.36 48.6 ND ND 1,192 16,368 

Average  8,943 36,254 27,310 7 0 8 47 2 2 1,198 15,957 

Lagoon Cell 3                        

3‐1  5,583 31,342 25,759 7.42 0.201 6.43 46.9 ND ND 1,168 17,239 

3‐2  7,050 32,132 25,081 7.4 0.332 7.05 47.3 ND 1.28 1,211 16,622 

3‐3  7,769 37,057 29,285 7.33 0.306 6.65 50 0.39 2.75 1,196 16,060 

Average  6,801 33,510 26,708 7 0 7 48 0 2 1,192 16,640 

Lagoon Cell 4                        

4‐1  3,951 31,357 27,403 7.43 0.08 4.83 47.1 1.86 2.84 1,209 15,824 

4‐2  3,171 25,397 22,191 7.28 0.062 3.3 41.7 34 34.9 1,333 21,422 

4‐3  2,539 23,696 21,157 7.23 0.754 6.35 44.6 ND ND 1,164 17,505 

Average  3,220 26,817 23,584 7 0 5 44 18 19 1,235 18,250 
mg/kg = milligram per kilogram  
ND = Non-detect
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Table 4.  Metals Concentration in Lagoon Biosolids 

Sample Location Mercury Arsenic Cadmium Copper Lead Molybdenum Nickel Selenium Zinc 
  mg/kg mg/kg mg/kg mg/kg mg/kg mg/kg mg/kg mg/kg mg/kg 

Lagoon Cell 1  2.84 ND 1.49 290 65.8 1.67 24.5 0.72 763 

Lagoon Cell 2  5.54 ND 4.00 621 72.9 2.52 32.5 3.86 1,594 

Lagoon Cell 3  4.53 ND 4.99 804 95.2 3.28 30 5.01 1,962 

Lagoon Cell 4  3.8 ND 4.89 947 109 3.2 29.4 2.96 2,165 
mg/kg = milligram per kilogram 

ND = Non-detect 

 
END OF SECTION 
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Section 1: Introduction 

All facilities in Washington that treat, store, transfer, use, or dispose of biosolids, sewage 
sludge, or septage and that require coverage under the General Permit for Biosolids 
Management must submit an “Application for Coverage under the Statewide General Permit for 
Biosolids Management.”  

The City of Snohomish (City) currently treats and stores biosolids at their wastewater treatment 
plant (WWTP). The City has developed the following Biosolids Management Plan (Plan) to 
address the permitting requirements set forth by Department of Ecology (Ecology) and 
regulated under the state’s biosolids regulations in Chapter 173-308 of the Washington 
Administrative Code (WAC). 

The Plan provides a detailed description for the land application of biosolids including 
identification of land application sites and methods for removing and applying biosolids from the 
existing lagoons. This Plan also contains: (1) the Application for Coverage under the Statewide 
General Permit for Biosolids Management (Appendix A), (2) Biosolids Sampling Plan (Appendix 
B), (3) State Environmental Policy Act (SEPA) documentation (Appendix C) and (4) Estimated 
Schedule for Solids Removal (Appendix D). Three primary options were identified for biosolids 
disposal or beneficial use, as follows: 

1. Landfill disposal following mechanical dewatering of biosolids from the lagoons, 

2. Contract hauling and land application of dewatered biosolids via a BUF, and 

3. Land application of dewatered biosolids at an off-site farm either owned by the City or a 
private farmer. 

The Plan will consider each of these reuse options and recommend the best option for the City. 

Figure 1 is the Vicinity Map of the WWTP which is located at 2115 Second Street, Snohomish, 
WA 98290 (latitude: 47.9147172 and longitude: -122.1121366).
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1.1 Existing Wastewater Treatment Processes 
In 1958, the City brought online the original sewage treatment plant, a 40-acre facultative 
stabilization lagoon with chlorine disinfection. In 1989, the City added a new chlorine contact tank, 
chlorine feed, mixing equipment and a new outfall. In 1995, the City upgraded the facility to a multi-
lagoon aerated system. A new headworks was constructed, consisting of three influent screw 
pumps, a rotary screen and a manually cleaned bar screen. The new lagoon system consists of 
four aerated lagoons on ten acres of the old system. The treatment chain is now comprised of one 
10 million gallon (MG) completely mixed aerated basin followed by three 3.5 MG partially mixed 
settling basins. Screened wastewater enters Lagoon 1 and flows through Lagoons, 2, 3 and 4 in 
series. 

The aerated lagoons at the WWTP were originally designed to remove organic material through all 
four lagoon cells and retain settleable solids in the three partially mixed lagoon cells. After a total 
maximum daily load (TMDL) from the Snohomish Estuary was established in 2000, the WWTP had 
difficulty complying with the new discharge requirements for ammonia. Therefore, in 2012, 54 
Submerged Fixed Film media modules and a new aeration system were added to Lagoons 2, 3 
and 4, improving nitrification in these lagoon cells.  

The typical operating depth of the lagoons is 10 feet, which corresponds to a water surface 
elevation of about 24 feet and hydraulic retention time (HRT) of 7.35 days at the design flow of 2.8 
million gallons per day (MGD). The average level of solids accumulation in the four lagoons is less 
than the 3 feet allotted for design so the design HRT is still possible. While the lagoons have 
sufficient capacity, it was determined that solids should be removed to optimize treatment 
efficiency. Figure 2 is a flow schematic of the WWTP. 
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Figure 2: WWTP Facility Schematic 



 

1.2 Solids Characteristics 
Biosolids have not been removed from the lagoons since they were placed into service in 1995. 
The City completed a Biosolids Sampling Plan on 22 May 2014 that was submitted to Ecology and 
used for conducting quality and quantity characterization of the lagoons. To determine the quantity 
of solids residing within each lagoon, the solids blanket depth was measured at multiple locations 
in June 2014. The solids depths and corresponding dry tons are listed in Table 1. Total estimated 
biosolids quantity is 725 dry tons (657 metric tons). 

Table 1: Lagoon Solids Depth 

Notes 

(a) Solids concentration was sampled in February 2014 

In addition to depth sampling, the lagoons will also undergo three sampling events to determine 
the solids pathogens content, vector attraction reduction, metals and nutrient characteristics. 
Sampling Event #1 was conducted to determine if the biosolids met Class B pathogen reduction 
requirements. Class B designation requires the geometric mean of seven samples be less than 2 
million most probable number per gram of dry solids (MPN/g). The geometric mean in Lagoons 1 
through 4 fell well below this requirement, with the highest mean being 366,971 MPN/g in Lagoon 
1. The geometric mean of samples taken from Lagoons 2 through 4 was 2,829 MPN/g. This initial 
sampling supports the conclusion that the biosolids in each of the lagoons will meet the Class B 
standards for pathogen reduction. Sampling Event #2 in December 2014, corroborated these initial 
results. The geometric mean was 513,639 MPN/g in Lagoon 1 and 2,310 in Lagoons 2 through 4. 

Sampling Event #2 was used to characterize the nutrient and metal concentration of the solids and 
to determine compliance with federal and state biosolids regulations. The results from Sampling 
Event #2 are shown in Tables 2, 3 and 4 below. Sampling Event #3 will be conducted 
approximately six weeks before actual dredging of the lagoons. The information from this event will 
be used to ensure the biosolids continue to meet Class B requirements with respect to pathogen 
reduction requirements. 

Table 2: Pollutant Concentrations of Lagoon Biosolids 

Sample Location 
Mercury Arsenic Cadmium Copper Lead Molybdenum Nickel Selenium  Zinc 

mg/kg mg/kg mg/kg mg/kg mg/kg mg/kg mg/kg mg/kg mg/kg 
Lagoon 1 2.84 ND 1.49 290 65.8 1.67 24.5 0.72 763 
Lagoon 2 5.54 ND 4.00 621 72.9 2.52 32.5 3.86 1,594 
Lagoon 3 4.53 ND 4.99 804 95.2 3.28 30 5.01 1,962 
Lagoon 4 3.8 ND 4.89 947 109 3.2 29.4 2.96 2,165 

 

     Lagoon Location 
Solids 

Concentration(a),  
% 

Solids Depth,  
ft. 

Solids Quantity, 

Dry Tons 

Lagoon 1 7 1.5 373 

Lagoon 2 6 3.4 187 

Lagoon 3 5 2.1 96 

Lagoon 4 4 1.8 69 

 5.5 Average 2.2 Average 725 Total 
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Table 3: Nutrient Characteristics of Lagoon Biosolids 

Sample ID 
Ammonia 

Total 
Kjeldahl 
Nitrogen  

Total 
Organic 
Nitrogen 

pH Salinity 
Total 

Solids 
Volatile 
Solids 

Nitrate 
Total 

Nitrate 
Potassium 

Total 
Phosphorous 

Units mg/kg mg/kg mg/kg   PSU % mg/kg mg/kg mg/kg mg/kg mg/kg 

Lagoon 1                       

1-1 4,188 34,411 30,205 7.59 0.191 3.02 54.5 14.9 18.2 1,431 7,194 

1-2 5,021 54,297 19,268 7.72 0.421 7.68 46.3 7.1 7.93 954 8,598 

1-3 6,618 36,362 29,737 7.55 0.329 5.52 48.2 6.11 6.67 1,477 10,748 

1-4 5,231 32,276 27,308 7.47 0.33 7.12 47.2 5.42 6.67 1,086 9,562 

1-5 4,416 25,518 21,087 7.88 0.218 5.05 45.3 7.73 15.4 1,167 9,695 

1-6 5,241 36,210 30,957 7.31 0.247 4.8 47.9 10.4 11.9 1,396 10,072 

Average 5,119 36,512 26,427 8 0 6 48 9 11 1,252 9,312 

Lagoon 2                       

2-1 9,395 38,167 28,770 7.55 0.437 7.95 44.8 1.73 1.73 1,197 15,440 

2-2 8,621 33,475 24,854 7.42 0.388 7.83 46.2 ND ND 1,204 16,062 

2-3 8,812 37,119 28,307 7.39 0.346 7.36 48.6 ND ND 1,192 16,368 

Average 8,943 36,254 27,310 7 0 8 47 2 2 1,198 15,957 

Lagoon 3                       

3-1 5,583 31,342 25,759 7.42 0.201 6.43 46.9 ND ND 1,168 17,239 

3-2 7,050 32,132 25,081 7.4 0.332 7.05 47.3 ND 1.28 1,211 16,622 

3-3 7,769 37,057 29,285 7.33 0.306 6.65 50 0.39 2.75 1,196 16,060 

Average 6,801 33,510 26,708 7 0 7 48 0 2 1,192 16,640 

Lagoon 4                       

4-1 3,951 31,357 27,403 7.43 0.08 4.83 47.1 1.86 2.84 1,209 15,824 

4-2 3,171 25,397 22,191 7.28 0.062 3.3 41.7 34 34.9 1,333 21,422 

4-3 2,539 23,696 21,157 7.23 0.754 6.35 44.6 ND ND 1,164 17,505 

Average 3,220 26,817 23,584 7 0 5 44 18 19 1,235 18,250 

Notes: 

mg/kg = milligram per kilogram 
ND = Non-detect 
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Table 4: Total Volatile Solids Reduction Following 40-Day Anaerobic Bench Test 

Lagoon Cell 
Initial Total 

Volatile Solids 
Final Total 

Volatile Solids 
Volatile Solids 

Reduction 
< 17% 

Reduction? 

1 48.3% 47.5% 3.15% Yes 

2 50.1% 47.4% 10.2% Yes 

3 49.0% 47.6% 5.45% Yes 

4 45.6% 45.0% 2.39% Yes 

Note:   

Volatile solids reduction is determined using the Van Kleeck Equation 
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Section 2: Alternatives Analysis 

2.1 Biosolids Beneficial Use and Disposal Options 
This section provides an overview of the options for beneficial use (i.e., land application) and/or 
disposal of biosolids. The benefits and drawbacks of each option are explained and a 
preliminary cost estimate for each alternative is provided. 

2.1.1 Disposal in a Landfill 
Landfill of biosolids is generally used as an emergency backup or contingency biosolids 
disposal option as landfilling does not meet U.S. Environmental Protection Agency’s (EPAs) or 
Ecology’s requirement to maximize the beneficial use of biosolids. Typical scenarios that lead to 
selection of landfill for disposal rather than beneficial use include: land acquisition constraints; 
high concentrations of metals or other materials in the biosolids; or odorous material that may 
create a public nuisance. 

Benefits of landfilling are that disposal requires a smaller land area than land application. There 
are no seasonal restrictions for disposal. Also, the biosolids do not need to meet the various 
Class B or A requirements set forth in the federal or state biosolids regulations. In addition, 
biosolids improve packing of solid waste and can increase biogas production at landfills. 
Disadvantages are that landfilling biosolids eliminates the utilization of the valuable nutrients 
and organic matter present in the biosolids. In addition, landfilling tipping fees can be cost 
prohibitive and increase on an annual basis. Hauling distances can be significant.  

For the purpose of this analysis, it was assumed the biosolids would go to the Cedar Hills 
Regional Facility near Seattle Washington. The facility currently accepts biosolids as an 
emergency backup for King County. A benefit of Cedar Hills is that the landfill practices 
methane gas recovery.  

2.1.2 Haul and Application at a Beneficial Use Facility 
BUFs are a permitted entity with Ecology that beneficially use biosolids through land application. 
In general, a BUF will compete for a contract to haul and land apply the solids for a municipality. 

Benefits of utilizing a BUF include the recycling of valuable nutrients and organic matter. 
Secondly, the BUF maintains all equipment and permits necessary for land application which 
greatly reduces the operations and maintenance cost for the City due to the fact they do not 
have to operate a land application program. Also, the regulatory requirements are greatly 
reduced because the City does not have to prepare Ecology required General and Site-specific 
Land Application Plans. Finally, due to the competitive nature of bidding for hauling and land 
application, contracting biosolids application tends to be less costly than managing a city owned 
and operated land application program.  

As is the case with any beneficial use practice, a disadvantage is that while the biosolids land 
application is contracted out, the City is still ultimately responsible for the ultimate disposition of 
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the biosolids. This just means that the City needs to maintain an ongoing relationship with the 
BUF to make sure the biosolids are being applied to the land per contractual requirements 
between the BUF and City. Another shortcoming is the long hauling distances to the majority of 
Ecology approved BUF’s located in eastern Washington. However, at least one permitted BUF 
is located within Snohomish County. 

Multiple BUFs were contacted to solicit interest in accepting the City’s dewatered lagoon 
biosolids. All responses indicated willingness and ability to take the entire quantity of biosolids 
assuming they met Class B standards. In particular, Cascade Materials, a local BUF in 
Snohomish said they were very interested in accepting the biosolids from the City. 

2.1.3 On-site Land Application 
Adjacent to the City of Snohomish WWTP are 25 acres of City-owned land as seen in Figure 3. 
The land is a decommissioned sludge lagoon of unknown soil quality. The EPA requires 10 
meter setbacks from waterbodies; in this case a buffer surrounding the property along the river 
edge is approximately 24 meters however, the property still falls within the floodplain. 

 

Figure 3: Available Land for On-site Application of Biosolids 

Benefits for a City-owned program is control over the land application process. Also, the 
proximity of the land area to the treatment plant eliminates hauling costs.  

Disadvantages are that multiple services are required for successful operation of a City 
managed land application program including: management, additional permitting, hauling and 
application, Geographic Information System (GIS)/mapping, soil sampling and providing an 
annual report post application. The local site that would receive biosolids is small and would 
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require careful attention to application boundaries and ongoing tracking of the agronomic rate. 
Soil samples would need to be taken pre and post-harvest to monitor the soil nitrogen levels. 
Unless the land application work was contracted out, the City would be required to purchase 
and maintain land application equipment such as a manure spreader and front-end loader. 
Another complicating factor is the City will be using a portion of the 25 acre site in the future for 
stormwater treatment, which may reduce the available area.  

Typical biosolids application rates for agriculture are around 5 dry tons per acre. The total 
quantity of solids to be applied are approximately 725 dry tons which would require 125 acres to 
land apply all of the biosolids. Due to the realtively small size of the parcel, applications would 
need to occur over five years in a row to apply all the biosolids within the lagoons. Unless the 
City planned on buying solids handling equipment, they would most likely have to contract out 
the actual land application. 

2.2 Biosolids End Use Operating Costs 
A preliminary cost estimate was conducted for each of the three alternatives. The primary 
source of costs for dredging, dewatering and contract hauling is a 2013 Bid Tabulation provided 
by the City of Everett, whose biosolids program is comparable to that of the City. The costs 
provided below are only an order of magnitude estimate to compare alternatives, the actual 
program costs can vary by up to +/- 30 percent. The estimates are shown in Table 5 below.  
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Table 5: Cost Estimate Comparison of Each Alternative 

Item Description QTY Units 
Total Net 

Cost $ 
Notes 

 Alt 1. Haul and Disposal in Landfill         

Mobilization 1  LS  107,000 City of Everett Bid Tab 2013 

Dredge $141.97   $/DT  103,000 City of Everett Bid Tab 2013 

Dewater $36.37   $/DT  26,400 City of Everett Bid Tab 2013 

Hauling 129  Loads  38,700 Estimate 

Landfill Tipping Fee 
130 $/ton 94,300 

 Solid Waste Disposal Fee 
(http://your.kingcounty.gov/solidwaste/facilities/disposal-fees.asp)  

Total Cost for Alternative 1     369,400    

 Alt 2. Haul and Reuse at BUF         

Mobilization 1 LS 107,000 City of Everett Bid Tab 2013 

Dredge $141.97   $/DT  103,000 City of Everett Bid Tab 2013 

Dewater $36.37   $/DT  26,400 City of Everett Bid Tab 2013 

Hauling & Land Application $50.49   $/DT  36,700 City of Everett Bid Tab 2013 

Total Cost for Alternative 2     273,100    

 Alt 3. Application On-site Adjacent the WWTP         

Annual pre-application sampling 1 LS 20,000 Estimate 

Mobilization $107,000  $/yr 535,000 Requires one application a year for at least 5 years 

Dredge $141.97  $/DT 113,300 Assumed a 10% increase for dredge due to inflation over 5 years 

Dewater $36.37  $/DT 29,100 Assumed a 10% increase for dewater due to inflation over 5 years 

Hauling & Land Application 
$74.00  $/DT 53,650 

Local land application program cost is higher than City of Everett's 
contract price as hauler isn’t gaining the benefit of the fertilizer, 
also requires rental of equipment and one FTE for operation 

Monitoring and Site Sampling 1  LS  20,000 Estimate 

Total Cost for Alternative 3     771,100    
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Alternative 2 is estimated to yield the lowest costs to the City with Alternative 1 a close second. 
While the costs for dredging and dewatering for Alternatives 1 and 2 are identical, competition 
between the BUF’s for a hauling contract drives the costs down.  
 
Alternative 3 resulted in the highest program costs. The land area adjacent to the WWTP is 
insufficient to receive the total quantity of dredged biosolids in one year. It would take five years 
to remove and land apply at appropriate agronomic rates. The most expensive item of all three 
alternatives is the cost for mobilization to dredge the lagoons. Alternative 3 incurs the cost of 
mobilization each year for at least five consecutive years.  
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Section 3: Recommended Alternative 

After review of the benefits and costs for each alternative, Kennedy/Jenks Consultants 
recommends the City proceed with Alternative 2. Contracting the hauling of biosolids and land 
application to a BUF would provide the greatest benefits to the City while meeting Ecology 
biosolids regulatory requirements.  

3.1 Next Steps 
The City will proceed with a final sampling event (Sampling Event  #3) just prior to the removal 
and land application of the biosolids, to further characterize the solids within the lagoons. In the 
meantime, specifications will be developed for two bid packages; one for dredging and 
dewatering and a second for hauling and land application. The specifications will require that all 
contractors applying for the hauling and land application project be a BUF, ensuring the Ecology 
permitting requirements will be met. A Spill Prevention and Response Plan will be prepared per 
requirements in the General Permit once a BUF has won the haul and application contract. 
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22 May 2014 

Biosolids Sampling Plan 

Prepared For: Steve Schuller, City of Snohomish 

Submitted by: Mark Cullington, Kennedy/Jenks Consultants 

Reviewed by: Tom Giese, BHC Consultants 

Subject: Snohomish Biosolids Sampling Plan 
 Wastewater Treatment Plant - Facility Plan & Sewer Plan  

K/J 1397009.00 

Introduction 

The City submitted a Draft Biosolids Sampling Plan dated 13 September 2013 to the Washington 
Department of Ecology (Ecology) for review and comment. Because there is not a biosolids sampling 
protocol prescribed in state or federal biosolids regulations, it was prudent to submit and discuss the 
draft Plan with Ecology’s Northwest Region Biosolids Coordinator. The following final Biosolids 
Sampling Plan (Plan) reflects the input received from Ecology and can be used by the City of 
Snohomish (City).  

The purpose of this Plan is to provide the City with a sampling and analysis protocol for obtaining data 
quality and depths of biosolids in the existing lagoons at the wastewater treatment plant (Plant). The 
data will be used for planning purposes to determine the most cost-effective and appropriate methods 
for disposing of or beneficially using the biosolids contained in the lagoons.  

Following the implementation of this Plan, there are three primary options the City may consider for 
biosolids disposal or beneficial use, as follows: 

1. Landfill disposal following mechanical dewatering of biosolids from the lagoons. 

2. Contract hauling to a biosolids Beneficial Use Facility (BUF) to dredge, screen, transport, land-
apply, and manage the biosolids. 

3. Land application to an off-site farm either owned by the City or a farmer. 

The results of the Plan will be included the forthcoming Biosolids Management Plan as part of the City’s 
Application for Coverage under the Statewide General Permit for Biosolids Management in accordance 
with Chapter 173-308 Washington Administrative Code (WAC). The forthcoming Biosolids Management 
Plan will consider the disposal options listed above and recommend the best option based on the 
sampling results. 

The Plant currently has four treatment lagoons (Lagoons 1, 2, 3, and 4). All four of these lagoons were 
constructed in 1994 and placed into operation in 1995. They have only been used to treat screened 
domestic wastewater. Screened wastewater enters Lagoon 1 and flows through Lagoons 2, 3, and 4 in 
series. This document addresses the sampling and analysis protocol for all four lagoons.  
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Biosolids Sampling Determination 

The following recommended steps should be taken to assist the City in determining the quantity and 
quality in the lagoons: 

1. The lagoons should be surveyed to determine the quantity of biosolids in each lagoon. It is 
important to understand the quantity of biosolids in the lagoons for estimating dredging costs 
and to also determine the amount of testing required for regulated pollutants and nutrients per 
Ecology’s biosolids regulations (Chapter 173-308 WAC) and the United States Environmental 
Protection Agency’s federal biosolids regulations (Title 40 Code of Federal Regulations Part 
503). Table 1 is a template that may be used by the City for documenting biosolids depths for 
each lagoon. Figure 1 in Appendix A shows the grid layout for the biosolids depth 
determinations. 

The City surveyed the lagoons in January 2014 and determined a total biosolids quantity of 611 
tons (674 metric tons).  

Table 1.  Biosolids Depth Determination Field Worksheet 

Sample 
Location 

Depth to 
Top of 

Biosolids 

Depth to 
Lagoon 
Bottom 

Depth of 
Biosolids 

Date Notes 

Lagoon 1 

1-1      

1-2      

1-3      

1-4      

1-5      

1-6      

1-7      

1-8      

1-9      

1-10      

1-11      

1-12      

1-13      

1-14      

1-15      

1-16      

1-17      

1-18      

1-19      
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Sample 
Location 

Depth to 
Top of 

Biosolids 

Depth to 
Lagoon 
Bottom 

Depth of 
Biosolids 

Date Notes 

Lagoon 2 

2-1      

2-2      

2-3      

2-4      

2-5      

2-6      

2-7      

2-8      

Lagoon 3 

3-1      

3-2      

3-3      

3-4      

3-5      

3-6      

3-7      

3-8      

Lagoon 4 

4-1      

4-2      

4-3      

4-4      

4-5      

4-6      

4-7      

4-8      
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2. Table 2 lists the pollutants, nutrients, and other regulated parameters, and frequency per 
Ecology and U.S. Environmental Protection Agency (EPA) requirements. The sampling 
frequency for each lagoon is based on the known quantity of biosolids in the lagoons (611 tons 
[674 metric tons]), requirements set forth in the federal and state biosolids regulations, and 
confirmation from Ecology’s regional biosolids coordinator regarding the frequency listed in 
Table 2. The significance of each sampling event is explained in detail below: 

Sampling Event #1. This is an initial characterization that assists the City in understanding if 
biosolids meet Class B requirements with respect to fecal coliform. See Figure 2 in Appendix A. 

Sampling Event #2. This characterization provides for a thorough analysis of the solids in all 
lagoons and is used to determine compliance with the federal and state biosolids regulations. 
The nitrogen data from this sampling event may also be used to determine the agronomic rates 
used for land applying Class B biosolids. Ecology and the City will need to coordinate to 
determine the appropriate timing of this sampling so it is not completed too far in advance of 
biosolids removal and land application. See Figures 2, 3 and 4 in Appendix A. 

Sampling Event #3. The final sampling event is conducted approximately six weeks prior to 
actually dredging the biosolids if land application is determined to be the disposal option. The 
information from this event will be used to ensure the biosolids still meet the Class B 
requirements with respect to fecal coliform. Ecology and the City will need to coordinate to 
determine the appropriate timing of this sampling so it is not completed too far in advance 
biosolids removal and land application. See Figure 2 in Appendix A. 
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Table 2.  Biosolids Parameters(a)(b)(c)(d)(e)(f)(g) 

 
Notes: 

a) mg/kg = milligrams per kilogram which equals parts per million (ppm) 
b) Nitrogen parameters and all metals will be reported on a dry weight basis 
c) Standard methods used in accordance with Chapter 173-308-140, “Biosolids sampling and Analysis” 
d) MPN = Most Probable Number. Fecal coliform density calculated and reported using geometric mean. 
e) S/m = Siemens per Meter. 
f) Measured as Electrical Conductivity 
g) N = Nitrogen 

Parameter Units Sampling Event #1 Sampling Event #2 Sampling Event #3 

Fecal Coliform MPN/gram Nine discrete samples 
for Lagoon 1 and two 

each from Lagoons 2, 3 
and 4 

 
(see Figure 2) 

 
Total of 15 samples 

Nine discrete samples 
for Lagoon 1 and two 
each from Lagoons 2, 

3, and 4 
 

(see Figure 2) 
 

Total of 15 samples 

Nine discrete samples 
for Lagoon 1 and two 

each from Lagoons 2, 3, 
and 4 

 
(see Figure 2) 

 
Total of 15 samples 

Salinity S/m 

None 

Six discrete samples for 
Lagoon 1 

 
Three discrete samples 
for each of Lagoons 2, 

3, and 4 
 

(see Figure 3) 
 

Total of 15 samples 

None 

pH standard 

Total Solids Content % TS 

Total Volatile Solids % TVS 

Total Organic - N mg/kg 

Total Kjeldahl - N mg/kg 

Ammonium-N mg/kg 

Nitrate-N mg/kg 

Total Phosphorus mg/kg 

Total Potassium mg/kg 

40 Day Bench Test mg/kg 

None 

One composite sample 
per lagoon  

 
(see Figure 4) 

 
Total of 4 samples 

None 

Arsenic mg/kg 

Cadmium mg/kg 

Copper mg/kg 

Lead mg/kg 

Mercury mg/kg 

Molybdenum mg/kg 

Nickel mg/kg 

Selenium mg/kg 

Zinc mg/kg 
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Sampling Analysis and Protocol 

Biosolids Depth Determination Procedure 

Understanding the amount of biosolids contained in the lagoons helps with developing bid documents 
for dredging and disposal, and overall costs. Each lagoon will be divided into grids (e.g., 1-1, 1-2, 1-3, 
1-4, etc.) of approximately equal size as shown on Figure 1 in Appendix A. Lagoon 1 has a total of 19 
grids and Lagoons 2, 3, and 4 have eight grids each. 

Cones or stakes will be placed on the shore of the lagoons to mark grid lines. For the purposes of 
evaluating the depths/volume of biosolids in each lagoon, samples will be collected from each grid cell 
based on the following protocol: 

• Lagoons 1, 2, 3 and 4: The depth of biosolids in each lagoon will be obtained by manually 
measuring the middle of each grid cell with the sampling equipment described below. The top 
and bottom of the sludge blanket should be measured and recorded in Table 1, above. 

The following field sampling equipment will be used: 

• The schematic of lagoons showing delineated grid layout and sampling sites designated 
prior to conducting depth determinations. 

• A CorePRO Sr. Sampler Sludge Judge, 15 feet long with 1-foot markings to determine 
biosolids depth. The end of the pipe can be crimped and sharpened, if needed, to cut 
through the consolidated solids. 

• A boat with life vests and personal protective gear (e.g., latex gloves, safety glasses). 

Biosolids Quality Sampling 

Each lagoon will be divided into grids (e.g., 1-1, 1-2, 1-3, 1-4, etc.) of approximately equal size as 
shown on Figures 2, 3 and 4 in Appendix A. Lagoon 1 has a capacity of 10 million gallons (MG) and is 
the largest of the four lagoons and will have more sampling points. Lagoons 2, 3, and 4 are of similar 
size and capacity (3.5 MG each) and have less sampling points. 

Cones or stakes will be placed on the shore of the lagoons to mark grid lines. For the purpose of 
evaluating biosolids quality, samples will be collected from each grid based on the following protocol: 

• Lagoons 1, 2, 3, and 4: Samples will be collected and tested as described in Table 2, above. 
Depending upon accessibility to the biosolids blanket within each grid cell, it may be necessary 
to obtain multiple (e.g., 2-3) aliquots of biosolids within a grid and composite into a single 
sample.  

Samples will be transported to a laboratory certified in accordance with Ecology’s Environmental 
Laboratory Accreditation Program for testing and analysis. The City has an existing contract with an 
accredited laboratory for similar testing and analysis. A certified laboratory will be chosen based on 
their availability to conduct the appropriate analysis and costs. 
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Field Sampling Equipment 

a) 1:  Schematic of Lagoons showing delineated grid layout and sampling sites designated 
prior to sampling. 

b) 1:  AMS multi-stage sludge and sediment sampler with a 14 foot long handle, cleaned and 
inspected. 

c) 15:  1-liter (minimum size) clean sample jars labeled (e.g. “1-1”, “1-2”, etc.). These jars will 
be used for composting and containing samples of the biosolids. Samples will be analyzed 
for the parameters listed in Table 2. 

d) 1:  Boat; life vests and personal protective gear (e.g., latex gloves, safety glasses). 

e) 1:  Tub or bucket to confine jars when sampling. 

f) 1:  Stainless-steel bowl and spoon for homogenizing and compositing biosolids, as needed. 

Field Sampling Procedures 

The jars will be kept covered until sampling commences and between successive sample extractions. 
At each predetermined sampling site, the following procedures will be completed: 

1. Place sample jar in tub to confine the jar and contain any spillage. 

2. Locate the top of the biosolids blanket and record the distance from this point to the water 
surface. 

3. Locate the lagoon bottom and record the distance from the bottom to the surface of the lagoon. 

4. Using the sampler, core the biosolids blanket. Care is to be taken to not penetrate or damage the 
underlying liner. Remove the sampler from the wastewater. Dispense the sample into the sample 
jar or stainless-steel bowl for homogenization.  

5. Multiple deployments may be required from each of the grid cells to obtain sufficient sample 
volume. Minimize agitation and avoid excessive amounts of water in the sample. 

6. Label each 1-liter sample with the sample location (grid number), date, time, and the initials of 
the person taking the sample. Record information. 

7. Proceed to the next identified sample location and repeat Steps 1 through 6. 

Keep the samples on ice. Complete the chain-of-custody form and relinquish samples to laboratory 
staff. Microbiological analyses shall be started the same day samples are collected. 
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FIGURE 1: LAGOONS 1, 2, 3, AND 4: BIOSOLIDS DEPTH SAMPLING PLAN SCHEMATIC 
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FIGURE 2: LAGOONS 1, 2, 3, AND 4: BIOSOLIDS QUALITY SAMPLING PLAN SCHEMATIC –  
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FIGURE 3: LAGOONS 1, 2, 3, AND 4: BIOSOLIDS QUALITY SAMPLING PLAN SCHEMATIC – 
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Appendix C: SEPA Checklist 
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Appendix D: Estimated Schedule for Solids Removal 

 

 



ID Task Name Duration Start Finish Predecessors

1 Submit Draft Biosolids Management Plan 1 day Mon 8/11/14 Mon 8/11/14

2 City Review Draft Biosolids Sampling Plan 8 days Tue 8/12/14 Thu 8/21/14 1

3 Finalize Draft Biosolids Management Plan 5 days Fri 8/22/14 Thu 8/28/14 2

4 Submit Draft Biosolids Management Plan to DEQ 1 day Fri 8/29/14 Fri 8/29/14 3

5 Receive Comments from DEQ on BMP 1 day Tue 10/1/13 Tue 10/1/13

6 Submit Final Biosolids Management Plan to DEQ 1 day Tue 10/15/13 Tue 10/15/13

7 City Conduct Sampling Event #2 40 days Wed 3/4/15 Tue 4/28/15

8 City Conduct Sampling Event #3 1 day Mon 4/27/15 Mon 4/27/15

9 Prepare Bid Documents 60 days Tue 2/3/15 Mon 4/27/15

10 Request for Proposal 2 wks Tue 4/28/15 Mon 5/11/15 9

11 Award Project 10 days Mon 5/18/15 Fri 5/29/15 10

12 Notice to Proceed 1 day Mon 6/1/15 Mon 6/1/15 11

8/3 8/17 8/31 9/14 9/28 10/12 10/26 11/9 11/23 12/7 12/21 1/4 1/18 2/1 2/15 3/1 3/15 3/29 4/12 4/26 5/10 5/24
August 1 September 1 October 1 November 1 December 1 January 1 February 1 March 1 April 1 May 1 June 

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Progress

Deadline
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APPENDIX C 
 
 

PREVAILING MINIMUM HOURLY WAGE RATES 

 



State of Washington 
Department of Labor & Industries 

Prevailing Wage Section - Telephone 360-902-5335 
PO Box 44540, Olympia, WA 98504-4540 

Washington State Prevailing Wage 
The PREVAILING WAGES listed here include both the hourly wage rate and the hourly rate of fringe benefits. On public 
works projects, worker's wage and benefit rates must add to not less than this total. A brief description of overtime 

calculation requirements are provided on the Benefit Code Key.

Journey Level Prevailing Wage Rates for the Effective Date: 2/2/2015

County Trade Job Classification Wage Holiday Overtime Note
Snohomish Asbestos Abatement Workers Journey Level $42.67 5D 1H
Snohomish Boilermakers Journey Level $64.44 5N 1C
Snohomish Brick Mason Brick And Block Finisher $44.46 5A 1M
Snohomish Brick Mason Journey Level $51.32 5A 1M
Snohomish Brick Mason Pointer-Caulker-Cleaner $51.32 5A 1M
Snohomish Building Service Employees Janitor $9.47 1
Snohomish Building Service Employees Shampooer $9.47 1
Snohomish Building Service Employees Waxer $9.47 1
Snohomish Building Service Employees Window Cleaner $13.48 1
Snohomish Cabinet Makers (In Shop) Journey Level $15.08 1
Snohomish Carpenters Acoustical Worker $52.32 5D 4C

Snohomish Carpenters Bridge, Dock And Wharf Carpenters $52.32 5D 4C
Snohomish Carpenters Carpenter $52.32 5D 4C
Snohomish Carpenters Carpenters on Stationary Tools $52.45 5D 4C
Snohomish Carpenters Creosoted Material $52.42 5D 4C
Snohomish Carpenters Floor Finisher $52.32 5D 4C
Snohomish Carpenters Floor Layer $52.32 5D 4C
Snohomish Carpenters Scaffold Erector $52.32 5D 4C
Snohomish Cement Masons Journey Level $52.38 7A 1M
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Snohomish Divers & Tenders Diver $105.37 5D 4C 8A
Snohomish Divers & Tenders Diver On Standby $59.50 5D 4C
Snohomish Divers & Tenders Diver Tender $54.82 5D 4C
Snohomish Divers & Tenders Surface Rcv & Rov Operator $54.82 5D 4C
Snohomish Divers & Tenders Surface Rcv & Rov Operator Tender $51.07 5A 4C
Snohomish Dredge Workers Assistant Engineer $53.00 5D 3F
Snohomish Dredge Workers Assistant Mate (Deckhand) $52.58 5D 3F
Snohomish Dredge Workers Boatmen $52.30 5D 3F
Snohomish Dredge Workers Engineer Welder $54.04 5D 3F
Snohomish Dredge Workers Leverman, Hydraulic $55.17 5D 3F
Snohomish Dredge Workers Mates $52.30 5D 3F
Snohomish Dredge Workers Oiler $52.58 5D 3F
Snohomish Drywall Applicator Journey Level $52.32 5D 1H
Snohomish Drywall Tapers Journey Level $52.37 5P 1E
Snohomish Electrical Fixture Maintenance Workers Journey Level $13.76 1
Snohomish Electricians - Inside Cable Splicer $62.37 7H 1E

Snohomish Electricians - Inside Construction Stock Person $30.95 7H 1D
Snohomish Electricians - Inside Journey Level $58.23 7H 1E
Snohomish Electricians - Motor Shop Craftsman $15.37 1
Snohomish Electricians - Motor Shop Journey Level $14.69 1
Snohomish Electricians - Powerline Construction Cable Splicer $68.33 5A 4A
Snohomish Electricians - Powerline Construction Certified Line Welder $62.50 5A 4A
Snohomish Electricians - Powerline Construction Groundperson $42.56 5A 4A
Snohomish Electricians - Powerline Construction Heavy Line Equipment Operator $62.50 5A 4A
Snohomish Electricians - Powerline Construction Journey Level Lineperson $62.50 5A 4A
Snohomish Electricians - Powerline Construction Line Equipment Operator $52.47 5A 4A
Snohomish Electricians - Powerline Construction Pole Sprayer $62.50 5A 4A
Snohomish Electricians - Powerline Construction Powderperson $46.55 5A 4A
Snohomish Electronic Technicians Journey Level $30.10 1
Snohomish Elevator Constructors Mechanic $80.14 7D 4A
Snohomish Elevator Constructors Mechanic In Charge $86.77 7D 4A
Snohomish Fabricated Precast Concrete Products Journey Level - In-Factory Work Only $13.50 1

Snohomish Fence Erectors Fence Erector $14.00 1
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Snohomish Flaggers Journey Level $36.17 7A 3I
Snohomish Glaziers Journey Level $54.91 7L 1Y
Snohomish Heat & Frost Insulators And Asbestos 

Workers
Journeyman $60.93 5J 1S

Snohomish Heating Equipment Mechanics Journey Level $70.37 7F 1E
Snohomish Hod Carriers & Mason Tenders Journey Level $44.00 7A 3I
Snohomish Industrial Power Vacuum Cleaner Journey Level $9.47 1
Snohomish Inland Boatmen Boat Operator $54.57 5B 1K
Snohomish Inland Boatmen Cook $50.95 5B 1K

Snohomish Inland Boatmen Deckhand $51.19 5B 1K
Snohomish Inland Boatmen Deckhand Engineer $52.18 5B 1K
Snohomish Inland Boatmen Launch Operator $53.40 5B 1K
Snohomish Inland Boatmen Mate $53.40 5B 1K
Snohomish Inspection/Cleaning/Sealing Of Sewer & 

Water Systems By Remote Control
Cleaner Operator, Foamer Operator $9.73 1

Snohomish Inspection/Cleaning/Sealing Of Sewer & 
Water Systems By Remote Control

Grout Truck Operator $11.48 1

Snohomish Inspection/Cleaning/Sealing Of Sewer & 
Water Systems By Remote Control

Head Operator $12.78 1

Snohomish Inspection/Cleaning/Sealing Of Sewer & 
Water Systems By Remote Control

Technician $9.47 1

Snohomish Inspection/Cleaning/Sealing Of Sewer & 
Water Systems By Remote Control

Tv Truck Operator $10.53 1

Snohomish Insulation Applicators Journey Level $52.32 5D 4C

Snohomish Ironworkers Journeyman $61.62 7N 1O
Snohomish Laborers Air, Gas Or Electric Vibrating Screed $42.67 7A 3I
Snohomish Laborers Airtrac Drill Operator $44.00 7A 3I
Snohomish Laborers Ballast Regular Machine $42.67 7A 3I
Snohomish Laborers Batch Weighman $36.17 7A 3I
Snohomish Laborers Brick Pavers $42.67 7A 3I
Snohomish Laborers Brush Cutter $42.67 7A 3I
Snohomish Laborers Brush Hog Feeder $42.67 7A 3I
Snohomish Laborers Burner $42.67 7A 3I
Snohomish Laborers Caisson Worker $44.00 7A 3I
Snohomish Laborers Carpenter Tender $42.67 7A 3I
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Snohomish Laborers Caulker $42.67 7A 3I
Snohomish Laborers Cement Dumper-paving $43.46 7A 3I
Snohomish Laborers Cement Finisher Tender $42.67 7A 3I
Snohomish Laborers Change House Or Dry Shack $42.67 7A 3I
Snohomish Laborers Chipping Gun (under 30 Lbs.) $42.67 7A 3I
Snohomish Laborers Chipping Gun(30 Lbs. And Over) $43.46 7A 3I
Snohomish Laborers Choker Setter $42.67 7A 3I

Snohomish Laborers Chuck Tender $42.67 7A 3I
Snohomish Laborers Clary Power Spreader $43.46 7A 3I
Snohomish Laborers Clean-up Laborer $42.67 7A 3I
Snohomish Laborers Concrete Dumper/chute Operator $43.46 7A 3I
Snohomish Laborers Concrete Form Stripper $42.67 7A 3I
Snohomish Laborers Concrete Placement Crew $43.46 7A 3I
Snohomish Laborers Concrete Saw Operator/core Driller $43.46 7A 3I
Snohomish Laborers Crusher Feeder $36.17 7A 3I
Snohomish Laborers Curing Laborer $42.67 7A 3I
Snohomish Laborers Demolition: Wrecking & Moving (incl. 

Charred Material)
$42.67 7A 3I

Snohomish Laborers Ditch Digger $42.67 7A 3I
Snohomish Laborers Diver $44.00 7A 3I
Snohomish Laborers Drill Operator (hydraulic,diamond) $43.46 7A 3I
Snohomish Laborers Dry Stack Walls $42.67 7A 3I
Snohomish Laborers Dump Person $42.67 7A 3I
Snohomish Laborers Epoxy Technician $42.67 7A 3I
Snohomish Laborers Erosion Control Worker $42.67 7A 3I
Snohomish Laborers Faller & Bucker Chain Saw $43.46 7A 3I
Snohomish Laborers Fine Graders $42.67 7A 3I
Snohomish Laborers Firewatch $36.17 7A 3I
Snohomish Laborers Form Setter $42.67 7A 3I
Snohomish Laborers Gabian Basket Builders $42.67 7A 3I
Snohomish Laborers General Laborer $42.67 7A 3I
Snohomish Laborers Grade Checker & Transit Person $44.00 7A 3I

Snohomish Laborers Grinders $42.67 7A 3I
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Snohomish Laborers Grout Machine Tender $42.67 7A 3I
Snohomish Laborers Groutmen (pressure)including Post Tension 

Beams
$43.46 7A 3I

Snohomish Laborers Guardrail Erector $42.67 7A 3I
Snohomish Laborers Hazardous Waste Worker (level A) $44.00 7A 3I
Snohomish Laborers Hazardous Waste Worker (level B) $43.46 7A 3I
Snohomish Laborers Hazardous Waste Worker (level C) $42.67 7A 3I
Snohomish Laborers High Scaler $44.00 7A 3I
Snohomish Laborers Jackhammer $43.46 7A 3I

Snohomish Laborers Laserbeam Operator $43.46 7A 3I
Snohomish Laborers Maintenance Person $42.67 7A 3I
Snohomish Laborers Manhole Builder-mudman $43.46 7A 3I
Snohomish Laborers Material Yard Person $42.67 7A 3I
Snohomish Laborers Motorman-dinky Locomotive $43.46 7A 3I
Snohomish Laborers Nozzleman (concrete Pump, Green Cutter 

When Using Combination Of High Pressure 
Air & Water On Concrete & Rock, 
Sandblast, Gunite, Shotcrete, Water Bla

$43.46 7A 3I

Snohomish Laborers Pavement Breaker $43.46 7A 3I
Snohomish Laborers Pilot Car $36.17 7A 3I
Snohomish Laborers Pipe Layer Lead $44.00 7A 3I

Snohomish Laborers Pipe Layer/tailor $43.46 7A 3I
Snohomish Laborers Pipe Pot Tender $43.46 7A 3I
Snohomish Laborers Pipe Reliner $43.46 7A 3I
Snohomish Laborers Pipe Wrapper $43.46 7A 3I
Snohomish Laborers Pot Tender $42.67 7A 3I
Snohomish Laborers Powderman $44.00 7A 3I
Snohomish Laborers Powderman's Helper $42.67 7A 3I
Snohomish Laborers Power Jacks $43.46 7A 3I
Snohomish Laborers Railroad Spike Puller - Power $43.46 7A 3I
Snohomish Laborers Raker - Asphalt $44.00 7A 3I
Snohomish Laborers Re-timberman $44.00 7A 3I
Snohomish Laborers Remote Equipment Operator $43.46 7A 3I
Snohomish Laborers Rigger/signal Person $43.46 7A 3I
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Snohomish Laborers Rip Rap Person $42.67 7A 3I
Snohomish Laborers Rivet Buster $43.46 7A 3I
Snohomish Laborers Rodder $43.46 7A 3I
Snohomish Laborers Scaffold Erector $42.67 7A 3I
Snohomish Laborers Scale Person $42.67 7A 3I
Snohomish Laborers Sloper (over 20") $43.46 7A 3I
Snohomish Laborers Sloper Sprayer $42.67 7A 3I
Snohomish Laborers Spreader (concrete) $43.46 7A 3I
Snohomish Laborers Stake Hopper $42.67 7A 3I
Snohomish Laborers Stock Piler $42.67 7A 3I
Snohomish Laborers Tamper & Similar Electric, Air & Gas 

Operated Tools
$43.46 7A 3I

Snohomish Laborers Tamper (multiple & Self-propelled) $43.46 7A 3I
Snohomish Laborers Timber Person - Sewer (lagger, Shorer & 

Cribber)
$43.46 7A 3I

Snohomish Laborers Toolroom Person (at Jobsite) $42.67 7A 3I
Snohomish Laborers Topper $42.67 7A 3I
Snohomish Laborers Track Laborer $42.67 7A 3I
Snohomish Laborers Track Liner (power) $43.46 7A 3I

Snohomish Laborers Traffic Control Laborer $38.68 7A 3I 8R
Snohomish Laborers Traffic Control Supervisor $38.68 7A 3I 8R
Snohomish Laborers Truck Spotter $42.67 7A 3I
Snohomish Laborers Tugger Operator $43.46 7A 3I
Snohomish Laborers Tunnel Work-Compressed Air Worker 0-30 

psi
$64.99 7A 3I 8Q

Snohomish Laborers Tunnel Work-Compressed Air Worker 30.01-
44.00 psi

$70.02 7A 3I 8Q

Snohomish Laborers Tunnel Work-Compressed Air Worker 44.01-
54.00 psi

$73.70 7A 3I 8Q

Snohomish Laborers Tunnel Work-Compressed Air Worker 54.01-
60.00 psi

$79.40 7A 3I 8Q

Snohomish Laborers Tunnel Work-Compressed Air Worker 60.01-
64.00 psi

$81.52 7A 3I 8Q

Snohomish Laborers Tunnel Work-Compressed Air Worker 64.01-
68.00 psi 

$86.62 7A 3I 8Q
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Snohomish Laborers Tunnel Work-Compressed Air Worker 68.01-
70.00 psi

$88.52 7A 3I 8Q

Snohomish Laborers Tunnel Work-Compressed Air Worker 70.01-
72.00 psi 

$90.52 7A 3I 8Q

Snohomish Laborers Tunnel Work-Compressed Air Worker 72.01-
74.00 psi 

$92.52 7A 3I 8Q

Snohomish Laborers Tunnel Work-Guage and Lock Tender $44.10 7A 3I 8Q
Snohomish Laborers Tunnel Work-Miner $44.10 7A 3I 8Q
Snohomish Laborers Vibrator $43.46 7A 3I
Snohomish Laborers Vinyl Seamer $42.67 7A 3I
Snohomish Laborers Watchman $32.87 7A 3I
Snohomish Laborers Welder $43.46 7A 3I

Snohomish Laborers Well Point Laborer $43.46 7A 3I
Snohomish Laborers Window Washer/cleaner $32.87 7A 3I
Snohomish Laborers - Underground Sewer & Water General Laborer & Topman $42.67 7A 3I
Snohomish Laborers - Underground Sewer & Water Pipe Layer $43.46 7A 3I
Snohomish Landscape Construction Irrigation Or Lawn Sprinkler Installers $17.31 1
Snohomish Landscape Construction Landscape Equipment Operators Or Truck 

Drivers
$20.06 1

Snohomish Landscape Construction Landscaping Or Planting Laborers $14.13 1
Snohomish Lathers Journey Level $52.32 5D 1H

Snohomish Marble Setters Journey Level $51.32 5A 1M
Snohomish Metal Fabrication (In Shop) Fitter $15.38 1
Snohomish Metal Fabrication (In Shop) Laborer $9.79 1
Snohomish Metal Fabrication (In Shop) Machine Operator $9.47 1
Snohomish Metal Fabrication (In Shop) Painter $9.98 1
Snohomish Metal Fabrication (In Shop) Welder $15.38 1
Snohomish Millwright Journey Level $53.42 5D 4C
Snohomish Modular Buildings Journey Level $9.47 1
Snohomish Painters Journey Level $37.80 6Z 2B
Snohomish Pile Driver Journey Level $52.57 5D 4C
Snohomish Plasterers Journey Level $50.42 7Q 1R
Snohomish Playground & Park Equipment Installers Journey Level $11.94 1
Snohomish Plumbers & Pipefitters Journey Level $62.57 5A 1G
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Snohomish Power Equipment Operators Asphalt Plant Operators $55.24 7A 3C 8P
Snohomish Power Equipment Operators Assistant Engineer $51.97 7A 3C 8P
Snohomish Power Equipment Operators Barrier Machine (zipper) $54.75 7A 3C 8P
Snohomish Power Equipment Operators Batch Plant Operator, Concrete $54.75 7A 3C 8P
Snohomish Power Equipment Operators Bobcat $51.97 7A 3C 8P
Snohomish Power Equipment Operators Brokk - Remote Demolition Equipment $51.97 7A 3C 8P
Snohomish Power Equipment Operators Brooms $51.97 7A 3C 8P
Snohomish Power Equipment Operators Bump Cutter $54.75 7A 3C 8P
Snohomish Power Equipment Operators Cableways $55.24 7A 3C 8P
Snohomish Power Equipment Operators Chipper $54.75 7A 3C 8P
Snohomish Power Equipment Operators Compressor $51.97 7A 3C 8P
Snohomish Power Equipment Operators Concrete Pump: Truck Mount With Boom 

Attachment Over 42 M
$55.24 7A 3C 8P

Snohomish Power Equipment Operators Concrete Finish Machine -laser Screed $51.97 7A 3C 8P
Snohomish Power Equipment Operators Concrete Pump - Mounted Or Trailer High 

Pressure Line Pump, Pump High Pressure.
$54.33 7A 3C 8P

Snohomish Power Equipment Operators Concrete Pump: Truck Mount With Boom 
Attachment Up To 42m

$54.75 7A 3C 8P

Snohomish Power Equipment Operators Conveyors $54.33 7A 3C 8P
Snohomish Power Equipment Operators Cranes: 20 Tons Through 44 Tons With 

Attachments
$54.75 7A 3C 8P

Snohomish Power Equipment Operators Cranes: 100 Tons Through 199 Tons, Or 150' 
Of Boom (Including Jib With Attachments)

$55.79 7A 3C 8P

Snohomish Power Equipment Operators Cranes: 200 Tons To 300 Tons, Or 250' Of 
Boom (including Jib With Attachments)

$56.36 7A 3C 8P

Snohomish Power Equipment Operators Cranes: 45 Tons Through 99 Tons, Under 
150' Of Boom (including Jib With 
Attachments)

$55.24 7A 3C 8P

Snohomish Power Equipment Operators Cranes: A-frame - 10 Tons And Under $51.97 7A 3C 8P
Snohomish Power Equipment Operators Cranes: Friction 100 Tons Through 199 Tons $56.36 7A 3C 8P
Snohomish Power Equipment Operators Cranes: Friction Over 200 Tons $56.92 7A 3C 8P
Snohomish Power Equipment Operators Cranes: Over 300 Tons Or 300' Of Boom 

(including Jib With Attachments)
$56.92 7A 3C 8P

Snohomish Power Equipment Operators Cranes: Through 19 Tons With Attachments 
A-frame Over 10 Tons

$54.33 7A 3C 8P

Snohomish Power Equipment Operators Crusher $54.75 7A 3C 8P
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Snohomish Power Equipment Operators Deck Engineer/deck Winches (power) $54.75 7A 3C 8P
Snohomish Power Equipment Operators Derricks, On Building Work $55.24 7A 3C 8P
Snohomish Power Equipment Operators Dozers D-9 & Under $54.33 7A 3C 8P
Snohomish Power Equipment Operators Drill Oilers: Auger Type, Truck Or Crane 

Mount
$54.33 7A 3C 8P

Snohomish Power Equipment Operators Drilling Machine $54.75 7A 3C 8P
Snohomish Power Equipment Operators Elevator And Man-lift: Permanent And Shaft 

Type
$51.97 7A 3C 8P

Snohomish Power Equipment Operators Finishing Machine, Bidwell And Gamaco & 
Similar Equipment

$54.75 7A 3C 8P

Snohomish Power Equipment Operators Forklift: 3000 Lbs And Over With 
Attachments

$54.33 7A 3C 8P

Snohomish Power Equipment Operators Forklifts: Under 3000 Lbs. With 
Attachments

$51.97 7A 3C 8P

Snohomish Power Equipment Operators Grade Engineer: Using Blue Prints, Cut 
Sheets, Etc

$54.75 7A 3C 8P

Snohomish Power Equipment Operators Gradechecker/stakeman $51.97 7A 3C 8P
Snohomish Power Equipment Operators Guardrail Punch $54.75 7A 3C 8P
Snohomish Power Equipment Operators Hard Tail End Dump Articulating Off- Road 

Equipment 45 Yards. & Over
$55.24 7A 3C 8P

Snohomish Power Equipment Operators Hard Tail End Dump Articulating Off-road 
Equipment Under 45 Yards

$54.75 7A 3C 8P

Snohomish Power Equipment Operators Horizontal/directional Drill Locator $54.33 7A 3C 8P
Snohomish Power Equipment Operators Horizontal/directional Drill Operator $54.75 7A 3C 8P
Snohomish Power Equipment Operators Hydralifts/boom Trucks Over 10 Tons $54.33 7A 3C 8P
Snohomish Power Equipment Operators Hydralifts/boom Trucks, 10 Tons And Under $51.97 7A 3C 8P
Snohomish Power Equipment Operators Loader, Overhead 8 Yards. & Over $55.79 7A 3C 8P
Snohomish Power Equipment Operators Loader, Overhead, 6 Yards. But Not 

Including 8 Yards
$55.24 7A 3C 8P

Snohomish Power Equipment Operators Loaders, Overhead Under 6 Yards $54.75 7A 3C 8P
Snohomish Power Equipment Operators Loaders, Plant Feed $54.75 7A 3C 8P
Snohomish Power Equipment Operators Loaders: Elevating Type Belt $54.33 7A 3C 8P
Snohomish Power Equipment Operators Locomotives, All $54.75 7A 3C 8P
Snohomish Power Equipment Operators Material Transfer Device $54.75 7A 3C 8P
Snohomish Power Equipment Operators $55.79 7A 3C 8P
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Mechanics, All (leadmen - $0.50 Per Hour 
Over Mechanic)

Snohomish Power Equipment Operators Motor Patrol Grader - Non-finishing $54.33 7A 3C 8P
Snohomish Power Equipment Operators Motor Patrol Graders, Finishing $55.24 7A 3C 8P
Snohomish Power Equipment Operators Mucking Machine, Mole, Tunnel Drill, 

Boring, Road Header And/or Shield
$55.24 7A 3C 8P

Snohomish Power Equipment Operators Oil Distributors, Blower Distribution & 
Mulch Seeding Operator

$51.97 7A 3C 8P

Snohomish Power Equipment Operators Outside Hoists (elevators And Manlifts), Air 
Tuggers,strato

$54.33 7A 3C 8P

Snohomish Power Equipment Operators Overhead, Bridge Type Crane: 20 Tons 
Through 44 Tons

$54.75 7A 3C 8P

Snohomish Power Equipment Operators Overhead, Bridge Type: 100 Tons And Over $55.79 7A 3C 8P
Snohomish Power Equipment Operators Overhead, Bridge Type: 45 Tons Through 99 

Tons
$55.24 7A 3C 8P

Snohomish Power Equipment Operators Pavement Breaker $51.97 7A 3C 8P
Snohomish Power Equipment Operators Pile Driver (other Than Crane Mount) $54.75 7A 3C 8P
Snohomish Power Equipment Operators Plant Oiler - Asphalt, Crusher $54.33 7A 3C 8P
Snohomish Power Equipment Operators Posthole Digger, Mechanical $51.97 7A 3C 8P
Snohomish Power Equipment Operators Power Plant $51.97 7A 3C 8P
Snohomish Power Equipment Operators Pumps - Water $51.97 7A 3C 8P
Snohomish Power Equipment Operators Quad 9, Hd 41, D10 And Over $55.24 7A 3C 8P
Snohomish Power Equipment Operators Quick Tower - No Cab, Under 100 Feet In 

Height Based To Boom
$51.97 7A 3C 8P

Snohomish Power Equipment Operators Remote Control Operator On Rubber Tired 
Earth Moving Equipment

$55.24 7A 3C 8P

Snohomish Power Equipment Operators Rigger And Bellman $51.97 7A 3C 8P

Snohomish Power Equipment Operators Rollagon $55.24 7A 3C 8P
Snohomish Power Equipment Operators Roller, Other Than Plant Mix $51.97 7A 3C 8P
Snohomish Power Equipment Operators Roller, Plant Mix Or Multi-lift Materials $54.33 7A 3C 8P
Snohomish Power Equipment Operators Roto-mill, Roto-grinder $54.75 7A 3C 8P
Snohomish Power Equipment Operators Saws - Concrete $54.33 7A 3C 8P
Snohomish Power Equipment Operators Scraper, Self Propelled Under 45 Yards $54.75 7A 3C 8P
Snohomish Power Equipment Operators Scrapers - Concrete & Carry All $54.33 7A 3C 8P
Snohomish Power Equipment Operators Scrapers, Self-propelled: 45 Yards And Over $55.24 7A 3C 8P

Page 10 of 19

2/2/2015https://fortress.wa.gov/lni/wagelookup/prvWagelookup.aspx



Snohomish Power Equipment Operators Service Engineers - Equipment $54.33 7A 3C 8P
Snohomish Power Equipment Operators Shotcrete/gunite Equipment $51.97 7A 3C 8P
Snohomish Power Equipment Operators Shovel , Excavator, Backhoe, Tractors 

Under 15 Metric Tons.
$54.33 7A 3C 8P

Snohomish Power Equipment Operators Shovel, Excavator, Backhoe: Over 30 Metric 
Tons To 50 Metric Tons

$55.24 7A 3C 8P

Snohomish Power Equipment Operators Shovel, Excavator, Backhoes, Tractors: 15 
To 30 Metric Tons

$54.75 7A 3C 8P

Snohomish Power Equipment Operators Shovel, Excavator, Backhoes: Over 50 
Metric Tons To 90 Metric Tons

$55.79 7A 3C 8P

Snohomish Power Equipment Operators Shovel, Excavator, Backhoes: Over 90 
Metric Tons

$56.36 7A 3C 8P

Snohomish Power Equipment Operators Slipform Pavers $55.24 7A 3C 8P
Snohomish Power Equipment Operators Spreader, Topsider & Screedman $55.24 7A 3C 8P
Snohomish Power Equipment Operators Subgrader Trimmer $54.75 7A 3C 8P

Snohomish Power Equipment Operators Tower Bucket Elevators $54.33 7A 3C 8P
Snohomish Power Equipment Operators Tower Crane Over 175'in Height, Base To 

Boom
$56.36 7A 3C 8P

Snohomish Power Equipment Operators Tower Crane Up To 175' In Height Base To 
Boom

$55.79 7A 3C 8P

Snohomish Power Equipment Operators Transporters, All Track Or Truck Type $55.24 7A 3C 8P
Snohomish Power Equipment Operators Trenching Machines $54.33 7A 3C 8P
Snohomish Power Equipment Operators Truck Crane Oiler/driver - 100 Tons And 

Over
$54.75 7A 3C 8P

Snohomish Power Equipment Operators Truck Crane Oiler/driver Under 100 Tons $54.33 7A 3C 8P
Snohomish Power Equipment Operators Truck Mount Portable Conveyor $54.75 7A 3C 8P
Snohomish Power Equipment Operators Welder $55.24 7A 3C 8P

Snohomish Power Equipment Operators Wheel Tractors, Farmall Type $51.97 7A 3C 8P
Snohomish Power Equipment Operators Yo Yo Pay Dozer $54.75 7A 3C 8P
Snohomish Power Equipment Operators- Underground 

Sewer & Water
Asphalt Plant Operators $55.24 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Assistant Engineer $51.97 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Barrier Machine (zipper) $54.75 7A 3C 8P

Snohomish Batch Plant Operator, Concrete $54.75 7A 3C 8P
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Power Equipment Operators- Underground 
Sewer & Water

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Bobcat $51.97 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Brokk - Remote Demolition Equipment $51.97 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Brooms $51.97 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Bump Cutter $54.75 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Cableways $55.24 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Chipper $54.75 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Compressor $51.97 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Concrete Pump: Truck Mount With Boom 
Attachment Over 42 M

$55.24 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Concrete Finish Machine -laser Screed $51.97 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Concrete Pump - Mounted Or Trailer High 
Pressure Line Pump, Pump High Pressure.

$54.33 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Concrete Pump: Truck Mount With Boom 
Attachment Up To 42m

$54.75 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Conveyors $54.33 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Cranes: 20 Tons Through 44 Tons With 
Attachments

$54.75 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Cranes: 100 Tons Through 199 Tons, Or 150' 
Of Boom (Including Jib With Attachments)

$55.79 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Cranes: 200 Tons To 300 Tons, Or 250' Of 
Boom (including Jib With Attachments)

$56.36 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Cranes: 45 Tons Through 99 Tons, Under 
150' Of Boom (including Jib With 
Attachments)

$55.24 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Cranes: A-frame - 10 Tons And Under $51.97 7A 3C 8P

Snohomish Cranes: Friction 100 Tons Through 199 Tons $56.36 7A 3C 8P
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Power Equipment Operators- Underground 
Sewer & Water

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Cranes: Friction Over 200 Tons $56.92 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Cranes: Over 300 Tons Or 300' Of Boom 
(including Jib With Attachments)

$56.92 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Cranes: Through 19 Tons With Attachments 
A-frame Over 10 Tons

$54.33 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Crusher $54.75 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Deck Engineer/deck Winches (power) $54.75 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Derricks, On Building Work $55.24 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Dozers D-9 & Under $54.33 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Drill Oilers: Auger Type, Truck Or Crane 
Mount

$54.33 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Drilling Machine $54.75 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Elevator And Man-lift: Permanent And Shaft 
Type

$51.97 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Finishing Machine, Bidwell And Gamaco & 
Similar Equipment

$54.75 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Forklift: 3000 Lbs And Over With 
Attachments

$54.33 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Forklifts: Under 3000 Lbs. With 
Attachments

$51.97 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Grade Engineer: Using Blue Prints, Cut 
Sheets, Etc

$54.75 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Gradechecker/stakeman $51.97 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Guardrail Punch $54.75 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Hard Tail End Dump Articulating Off- Road 
Equipment 45 Yards. & Over

$55.24 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Hard Tail End Dump Articulating Off-road 
Equipment Under 45 Yards

$54.75 7A 3C 8P
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Snohomish Power Equipment Operators- Underground 
Sewer & Water

Horizontal/directional Drill Locator $54.33 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Horizontal/directional Drill Operator $54.75 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Hydralifts/boom Trucks Over 10 Tons $54.33 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Hydralifts/boom Trucks, 10 Tons And Under $51.97 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Loader, Overhead 8 Yards. & Over $55.79 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Loader, Overhead, 6 Yards. But Not 
Including 8 Yards

$55.24 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Loaders, Overhead Under 6 Yards $54.75 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Loaders, Plant Feed $54.75 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Loaders: Elevating Type Belt $54.33 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Locomotives, All $54.75 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Material Transfer Device $54.75 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Mechanics, All (leadmen - $0.50 Per Hour 
Over Mechanic)

$55.79 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Motor Patrol Grader - Non-finishing $54.33 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Motor Patrol Graders, Finishing $55.24 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Mucking Machine, Mole, Tunnel Drill, 
Boring, Road Header And/or Shield

$55.24 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Oil Distributors, Blower Distribution & 
Mulch Seeding Operator

$51.97 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Outside Hoists (elevators And Manlifts), Air 
Tuggers,strato

$54.33 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Overhead, Bridge Type Crane: 20 Tons 
Through 44 Tons

$54.75 7A 3C 8P

Snohomish Overhead, Bridge Type: 100 Tons And Over $55.79 7A 3C 8P
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Power Equipment Operators- Underground 
Sewer & Water

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Overhead, Bridge Type: 45 Tons Through 99 
Tons

$55.24 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Pavement Breaker $51.97 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Pile Driver (other Than Crane Mount) $54.75 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Plant Oiler - Asphalt, Crusher $54.33 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Posthole Digger, Mechanical $51.97 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Power Plant $51.97 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Pumps - Water $51.97 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Quad 9, Hd 41, D10 And Over $55.24 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Quick Tower - No Cab, Under 100 Feet In 
Height Based To Boom

$51.97 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Remote Control Operator On Rubber Tired 
Earth Moving Equipment

$55.24 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Rigger And Bellman $51.97 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Rollagon $55.24 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Roller, Other Than Plant Mix $51.97 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Roller, Plant Mix Or Multi-lift Materials $54.33 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Roto-mill, Roto-grinder $54.75 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Saws - Concrete $54.33 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Scraper, Self Propelled Under 45 Yards $54.75 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Scrapers - Concrete & Carry All $54.33 7A 3C 8P
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Snohomish Power Equipment Operators- Underground 
Sewer & Water

Scrapers, Self-propelled: 45 Yards And Over $55.24 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Service Engineers - Equipment $54.33 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Shotcrete/gunite Equipment $51.97 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Shovel , Excavator, Backhoe, Tractors 
Under 15 Metric Tons.

$54.33 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Shovel, Excavator, Backhoe: Over 30 Metric 
Tons To 50 Metric Tons

$55.24 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Shovel, Excavator, Backhoes, Tractors: 15 
To 30 Metric Tons

$54.75 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Shovel, Excavator, Backhoes: Over 50 
Metric Tons To 90 Metric Tons

$55.79 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Shovel, Excavator, Backhoes: Over 90 
Metric Tons

$56.36 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Slipform Pavers $55.24 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Spreader, Topsider & Screedman $55.24 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Subgrader Trimmer $54.75 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Tower Bucket Elevators $54.33 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Tower Crane Over 175'in Height, Base To 
Boom

$56.36 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Tower Crane Up To 175' In Height Base To 
Boom

$55.79 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Transporters, All Track Or Truck Type $55.24 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Trenching Machines $54.33 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Truck Crane Oiler/driver - 100 Tons And 
Over

$54.75 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Truck Crane Oiler/driver Under 100 Tons $54.33 7A 3C 8P

Snohomish Truck Mount Portable Conveyor $54.75 7A 3C 8P
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Power Equipment Operators- Underground 
Sewer & Water

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Welder $55.24 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Wheel Tractors, Farmall Type $51.97 7A 3C 8P

Snohomish Power Equipment Operators- Underground 
Sewer & Water

Yo Yo Pay Dozer $54.75 7A 3C 8P

Snohomish Power Line Clearance Tree Trimmers Journey Level In Charge $44.86 5A 4A
Snohomish Power Line Clearance Tree Trimmers Spray Person $42.58 5A 4A
Snohomish Power Line Clearance Tree Trimmers Tree Equipment Operator $44.86 5A 4A
Snohomish Power Line Clearance Tree Trimmers Tree Trimmer $40.08 5A 4A
Snohomish Power Line Clearance Tree Trimmers Tree Trimmer Groundperson $30.20 5A 4A
Snohomish Refrigeration & Air Conditioning Mechanics Mechanic $62.57 5A 1G
Snohomish Residential Brick Mason Journey Level $20.00 1
Snohomish Residential Carpenters Journey Level $40.14 5D 4C
Snohomish Residential Cement Masons Journey Level $14.00 1
Snohomish Residential Drywall Applicators Journey Level $40.14 5D 4C
Snohomish Residential Drywall Tapers Journey Level $52.37 5P 1E
Snohomish Residential Electricians Journey Level $31.49 7F 1D
Snohomish Residential Glaziers Journey Level $36.20 7L 1H

Snohomish Residential Insulation Applicators Journey Level $25.68 1
Snohomish Residential Laborers Journey Level $20.73 1
Snohomish Residential Marble Setters Journey Level $30.74 1
Snohomish Residential Painters Journey Level $17.46 1
Snohomish Residential Plumbers & Pipefitters Journey Level $28.99 1
Snohomish Residential Refrigeration & Air Conditioning 

Mechanics
Journey Level $36.92 5A 1G

Snohomish Residential Sheet Metal Workers Journey Level (Field or Shop) $42.58 7F 1R
Snohomish Residential Soft Floor Layers Journey Level $42.41 5A 3D
Snohomish Residential Sprinkler Fitters (Fire 

Protection)
Journey Level $42.48 5C 2R

Snohomish Residential Stone Masons Journey Level $30.74 1
Snohomish Residential Terrazzo Workers Journey Level $9.47 1
Snohomish Residential Terrazzo/Tile Finishers Journey Level $21.60 1

Page 17 of 19

2/2/2015https://fortress.wa.gov/lni/wagelookup/prvWagelookup.aspx



Snohomish Residential Tile Setters Journey Level $25.17 1
Snohomish Roofers Journey Level $44.71 5A 3H
Snohomish Roofers Using Irritable Bituminous Materials $47.71 5A 3H
Snohomish Sheet Metal Workers Journey Level (Field or Shop) $70.37 7F 1E
Snohomish Shipbuilding & Ship Repair Boilermaker $40.72 7M 1H
Snohomish Shipbuilding & Ship Repair Carpenter $38.10 7R 2B
Snohomish Shipbuilding & Ship Repair Electrician $37.58 5T 3E

Snohomish Shipbuilding & Ship Repair Heat & Frost Insulator $60.93 5J 1S
Snohomish Shipbuilding & Ship Repair Laborer $27.88 5T 3E
Snohomish Shipbuilding & Ship Repair Machinist $37.58 5T 3E
Snohomish Shipbuilding & Ship Repair Painter $37.80 6Z 2B
Snohomish Shipbuilding & Ship Repair Shipfitter $37.58 5T 3E
Snohomish Shipbuilding & Ship Repair Welder/Burner $37.58 5T 3E
Snohomish Sign Makers & Installers (Electrical) Sign Installer $26.56 1
Snohomish Sign Makers & Installers (Electrical) Sign Maker $20.50 1
Snohomish Sign Makers & Installers (Non-Electrical) Sign Installer $22.56 1
Snohomish Sign Makers & Installers (Non-Electrical) Sign Maker $20.50 1
Snohomish Soft Floor Layers Journey Level $42.41 5A 3D
Snohomish Solar Controls For Windows Journey Level $9.47 1
Snohomish Sprinkler Fitters (Fire Protection) Journey Level $69.59 5C 1X
Snohomish Stage Rigging Mechanics (Non Structural) Journey Level $13.23 1
Snohomish Stone Masons Journey Level $51.32 5A 1M
Snohomish Street And Parking Lot Sweeper Workers Journey Level $15.00 1

Snohomish Surveyors Assistant Construction Site Surveyor $54.33 7A 3C 8P
Snohomish Surveyors Chainman $53.81 7A 3C 8P
Snohomish Surveyors Construction Site Surveyor $55.24 7A 3C 8P
Snohomish Telecommunication Technicians Journey Level $22.38 1
Snohomish Telephone Line Construction - Outside Cable Splicer $36.96 5A 2B
Snohomish Telephone Line Construction - Outside Hole Digger/Ground Person $20.49 5A 2B
Snohomish Telephone Line Construction - Outside Installer (Repairer) $35.40 5A 2B
Snohomish Telephone Line Construction - Outside Special Aparatus Installer I $36.96 5A 2B
Snohomish Telephone Line Construction - Outside Special Apparatus Installer II $36.19 5A 2B
Snohomish Telephone Line Construction - Outside Telephone Equipment Operator (Heavy) $36.96 5A 2B
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Snohomish Telephone Line Construction - Outside Telephone Equipment Operator (Light) $34.34 5A 2B
Snohomish Telephone Line Construction - Outside Telephone Lineperson $34.34 5A 2B
Snohomish Telephone Line Construction - Outside Television Groundperson $19.45 5A 2B
Snohomish Telephone Line Construction - Outside Television Lineperson/Installer $25.89 5A 2B
Snohomish Telephone Line Construction - Outside Television System Technician $30.97 5A 2B
Snohomish Telephone Line Construction - Outside Television Technician $27.77 5A 2B
Snohomish Telephone Line Construction - Outside Tree Trimmer $34.34 5A 2B
Snohomish Terrazzo Workers Journey Level $46.96 5A 1M
Snohomish Tile Setters Journey Level $46.96 5A 1M
Snohomish Tile, Marble & Terrazzo Finishers Finisher $37.79 5A 1B
Snohomish Traffic Control Stripers Journey Level $43.11 7A 1K
Snohomish Truck Drivers Asphalt Mix Over 16 Yards (W. WA-Joint 

Council 28)
$48.87 5D 3A 8L

Snohomish Truck Drivers Asphalt Mix To 16 Yards (W. WA-Joint 
Council 28)

$48.03 5D 3A 8L

Snohomish Truck Drivers Dump Truck $37.94 1
Snohomish Truck Drivers Dump Truck And Trailer $38.52 1
Snohomish Truck Drivers Other Trucks $38.52 1
Snohomish Truck Drivers Transit Mixer $34.63 1

Snohomish Well Drillers & Irrigation Pump Installers Irrigation Pump Installer $17.05 1
Snohomish Well Drillers & Irrigation Pump Installers Oiler $13.93 1
Snohomish Well Drillers & Irrigation Pump Installers Well Driller $19.01 1
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State of Washington 
Department of Labor & Industries 

Prevailing Wage Section - Telephone 360-902-5335 
PO Box 44540, Olympia, WA 98504-4540 

Washington State Prevailing Wage 
The PREVAILING WAGES listed here include both the hourly wage rate and the hourly rate of fringe benefits. On public 
works projects, worker's wage and benefit rates must add to not less than this total. A brief description of overtime 

calculation requirements are provided on the Benefit Code Key.

Apprentice Level Prevailing Wage Rates for Snohomish County and Laborers Trade for the Effective 
Date: 2/2/2015

Step Occupation Begin 
Hours End Hours Apprentice 

Wage Holiday Overtime Note

Step 1 Window Washer,Cleaner/Western 
WA/Registered Prior to 6/1/2012 1 1000 $29.75 7A 3I

Step 2 Window Washer,Cleaner/Western 
WA/Registered Prior to 6/1/2012 1001 2000 $32.87 7A 3I

Step 3 Window Washer,Cleaner/Western 
WA/Registered Prior to 6/1/2012 2001 3000 $32.87 7A 3I

Step 4 Window Washer,Cleaner/Western 
WA/Registered Prior to 6/1/2012 3001 4000 $32.87 7A 3I

Step 1 Window Washer,Cleaner/Western 
WA/Registered On or After 6/1/2012 1 1000 $29.75 7A 3I

Step 2 Window Washer,Cleaner/Western 
WA/Registered On or After 6/1/2012 1001 2000 $32.87 7A 3I

Step 3 Window Washer,Cleaner/Western 
WA/Registered On or After 6/1/2012 2001 3000 $32.87 7A 3I

Step 4 Window Washer,Cleaner/Western 
WA/Registered On or After 6/1/2012 3001 4000 $32.87 7A 3I

Step 5 Window Washer,Cleaner/Western 
WA/Registered On or After 6/1/2012 4001 5000 $32.87 7A 3I

Step 6 5001 6000 $32.87 7A 3I
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Window Washer,Cleaner/Western 
WA/Registered On or After 6/1/2012

Step 1 Laborer/Western WA/Registered Prior to 
6/1/2012 1 1000 $29.75 7A 3I

Step 2 Laborer/Western WA/Registered Prior to 
6/1/2012 1001 2000 $32.98 7A 3I

Step 3 Laborer/Western WA/Registered Prior to 
6/1/2012 2001 3000 $36.21 7A 3I

Step 4 Laborer/Western WA/Registered Prior to 
6/1/2012 3001 4000 $39.44 7A 3I

Step 1 Laborer/Western WA/Registered On or After 
6/1/2012 1 1000 $29.75 7A 3I

Step 2 Laborer/Western WA/Registered On or After 
6/1/2012 1001 2000 $32.98 7A 3I

Step 3 Laborer/Western WA/Registered On or After 
6/1/2012 2001 3000 $36.21 7A 3I

Step 4 Laborer/Western WA/Registered On or After 
6/1/2012 3001 4000 $37.83 7A 3I

Step 5 Laborer/Western WA/Registered On or After 
6/1/2012 4001 5000 $39.44 7A 3I

Step 6 Laborer/Western WA/Registered On or After 
6/1/2012 5001 6000 $41.06 7A 3I
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State of Washington 
Department of Labor & Industries 

Prevailing Wage Section - Telephone 360-902-5335 
PO Box 44540, Olympia, WA 98504-4540 

Washington State Prevailing Wage 
The PREVAILING WAGES listed here include both the hourly wage rate and the hourly rate of fringe benefits. On public 
works projects, worker's wage and benefit rates must add to not less than this total. A brief description of overtime 

calculation requirements are provided on the Benefit Code Key.

Apprentice Level Prevailing Wage Rates for Snohomish County and Laborers - Underground Sewer 
& Water Trade for the Effective Date: 2/2/2015

Step Occupation Begin 
Hours End Hours Apprentice 

Wage Holiday Overtime Note

Step 1 Laborers Underground Sewer/Western 
WA/Registered Prior to 6/1/2012 1 1000 $29.75 7A 3I

Step 2 Laborers Underground Sewer/Western 
WA/Registered Prior to 6/1/2012 1001 2000 $32.98 7A 3I

Step 3 Laborers Underground Sewer/Western 
WA/Registered Prior to 6/1/2012 2001 3000 $36.21 7A 3I

Step 4 Laborers Underground Sewer/Western 
WA/Registered Prior to 6/1/2012 3001 4000 $39.44 7A 3I

Step 1 Laborers Underground Sewer/Western 
WA/Registered On or After 6/1/2012 1 1000 $29.75 7A 3I

Step 2 Laborers Underground Sewer/Western 
WA/Registered On or After 6/1/2012 1001 2000 $32.98 7A 3I

Step 3 Laborers Underground Sewer/Western 
WA/Registered On or After 6/1/2012 2001 3000 $36.21 7A 3I

Step 4 Laborers Underground Sewer/Western 
WA/Registered On or After 6/1/2012 3001 4000 $37.83 7A 3I

Step 5 Laborers Underground Sewer/Western 
WA/Registered On or After 6/1/2012 4001 5000 $39.44 7A 3I

Step 6 5001 6000 $41.06 7A 3I
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Laborers Underground Sewer/Western 
WA/Registered On or After 6/1/2012
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State of Washington 
Department of Labor & Industries 

Prevailing Wage Section - Telephone 360-902-5335 
PO Box 44540, Olympia, WA 98504-4540 

Washington State Prevailing Wage 
The PREVAILING WAGES listed here include both the hourly wage rate and the hourly rate of fringe benefits. On public 
works projects, worker's wage and benefit rates must add to not less than this total. A brief description of overtime 

calculation requirements are provided on the Benefit Code Key.

Apprentice Level Prevailing Wage Rates for Snohomish County and Plumbers & Pipefitters Trade for 
the Effective Date: 2/2/2015

Step Occupation Begin 
Hours End Hours Apprentice 

Wage Holiday Overtime Note

Step 1 Plumber/Zone 1,2,3,5,6 & 7 1 1000 $36.12 5A 1G
Step 2 Plumber/Zone 1,2,3,5,6 & 7 1001 2000 $38.66 5A 1G

Step 3 Plumber/Zone 1,2,3,5,6 & 7 2001 3000 $41.80 5A 1G
Step 4 Plumber/Zone 1,2,3,5,6 & 7 3001 4000 $44.39 5A 1G
Step 5 Plumber/Zone 1,2,3,5,6 & 7 4001 5000 $47.00 5A 1G
Step 6 Plumber/Zone 1,2,3,5,6 & 7 5001 6000 $49.60 5A 1G
Step 7 Plumber/Zone 1,2,3,5,6 & 7 6001 7000 $52.19 5A 1G
Step 8 Plumber/Zone 1,2,3,5,6 & 7 7001 8000 $54.79 5A 1G
Step 9 Plumber/Zone 1,2,3,5,6 & 7 8001 10000 $57.39 5A 1G
Step 1 Steamfitter 1 1000 $36.12 5A 1G
Step 2 Steamfitter 1001 2000 $38.66 5A 1G
Step 3 Steamfitter 2001 3000 $41.80 5A 1G
Step 4 Steamfitter 3001 4000 $44.39 5A 1G
Step 5 Steamfitter 4001 5000 $47.00 5A 1G
Step 6 Steamfitter 5001 6000 $49.60 5A 1G
Step 7 Steamfitter 6001 7000 $52.19 5A 1G
Step 8 Steamfitter 7001 8000 $54.79 5A 1G
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Step 9 Steamfitter 8001 10000 $57.39 5A 1G
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State of Washington 
Department of Labor & Industries 

Prevailing Wage Section - Telephone 360-902-5335 
PO Box 44540, Olympia, WA 98504-4540 

Washington State Prevailing Wage 
The PREVAILING WAGES listed here include both the hourly wage rate and the hourly rate of fringe benefits. On public 
works projects, worker's wage and benefit rates must add to not less than this total. A brief description of overtime 

calculation requirements are provided on the Benefit Code Key.

Apprentice Level Prevailing Wage Rates for Snohomish County and Power Equipment Operators 
Trade for the Effective Date: 2/2/2015

Step Occupation Begin 
Hours End Hours Apprentice 

Wage Holiday Overtime Note

Step 1 Constr Equip Operator/Northwest and Central 
WA 1 1000 $41.40 7A 3C 8P

Step 2 Constr Equip Operator/Northwest and Central 
WA 1001 2000 $43.25 7A 3C 8P

Step 3 Constr Equip Operator/Northwest and Central 
WA 2001 3000 $45.10 7A 3C 8P

Step 4 Constr Equip Operator/Northwest and Central 
WA 3001 4000 $46.94 7A 3C 8P

Step 5 Constr Equip Operator/Northwest and Central 
WA 4001 5000 $50.64 7A 3C 8P

Step 6 Constr Equip Operator/Northwest and Central 
WA 5001 6000 $52.48 7A 3C 8P

Step 1 Heavy Duty Repair Mechanic/Northwest and 
Central WA 1 1000 $41.40 7A 3C 8P

Step 2 Heavy Duty Repair Mechanic/Northwest and 
Central WA 1001 2000 $43.25 7A 3C 8P

Step 3 Heavy Duty Repair Mechanic/Northwest and 
Central WA 2001 3000 $45.10 7A 3C 8P

Step 4 3001 4000 $46.94 7A 3C 8P
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Heavy Duty Repair Mechanic/Northwest and 
Central WA

Step 5 Heavy Duty Repair Mechanic/Northwest and 
Central WA 4001 5000 $50.64 7A 3C 8P

Step 6 Heavy Duty Repair Mechanic/Northwest and 
Central WA 5001 6000 $52.48 7A 3C 8P

Step 1 Hoisting Engineer/Northwest and Central WA 1 1000 $41.40 7A 3C 8P
Step 2 Hoisting Engineer/Northwest and Central WA 1001 2000 $43.25 7A 3C 8P
Step 3 Hoisting Engineer/Northwest and Central WA 2001 3000 $45.10 7A 3C 8P
Step 4 Hoisting Engineer/Northwest and Central WA 3001 4000 $46.94 7A 3C 8P
Step 5 Hoisting Engineer/Northwest and Central WA 4001 5000 $50.64 7A 3C 8P
Step 6 Hoisting Engineer/Northwest and Central WA 5001 6000 $52.48 7A 3C 8P
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State of Washington 
Department of Labor & Industries 

Prevailing Wage Section - Telephone 360-902-5335 
PO Box 44540, Olympia, WA 98504-4540 

Washington State Prevailing Wage 
The PREVAILING WAGES listed here include both the hourly wage rate and the hourly rate of fringe benefits. On public 
works projects, worker's wage and benefit rates must add to not less than this total. A brief description of overtime 

calculation requirements are provided on the Benefit Code Key.

Apprentice Level Prevailing Wage Rates for Snohomish County and Power Equipment Operators- 
Underground Sewer & Water Trade for the Effective Date: 2/2/2015

Step Occupation Begin 
Hours End Hours Apprentice 

Wage Holiday Overtime Note

Step 1 Constr Equip Operator/Northwest and Central 
WA 1 1000 $41.40 7A 3C 8P

Step 2 Constr Equip Operator/Northwest and Central 
WA 1001 2000 $43.25 7A 3C 8P

Step 3 Constr Equip Operator/Northwest and Central 
WA 2001 3000 $45.10 7A 3C 8P

Step 4 Constr Equip Operator/Northwest and Central 
WA 3001 4000 $46.94 7A 3C 8P

Step 5 Constr Equip Operator/Northwest and Central 
WA 4001 5000 $50.64 7A 3C 8P

Step 6 Constr Equip Operator/Northwest and Central 
WA 5001 6000 $52.48 7A 3C 8P

Step 1 Heavy Duty Repair Mechanic/Northwest and 
Central WA 1 1000 $41.40 7A 3C 8P

Step 2 Heavy Duty Repair Mechanic/Northwest and 
Central WA 1001 2000 $43.25 7A 3C 8P

Step 3 Heavy Duty Repair Mechanic/Northwest and 
Central WA 2001 3000 $45.10 7A 3C 8P

Step 4 3001 4000 $46.94 7A 3C 8P
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Heavy Duty Repair Mechanic/Northwest and 
Central WA

Step 5 Heavy Duty Repair Mechanic/Northwest and 
Central WA 4001 5000 $50.64 7A 3C 8P

Step 6 Heavy Duty Repair Mechanic/Northwest and 
Central WA 5001 6000 $52.48 7A 3C 8P

Step 1 Hoisting Engineer/Northwest and Central WA 1 1000 $41.40 7A 3C 8P
Step 2 Hoisting Engineer/Northwest and Central WA 1001 2000 $43.25 7A 3C 8P
Step 3 Hoisting Engineer/Northwest and Central WA 2001 3000 $45.10 7A 3C 8P
Step 4 Hoisting Engineer/Northwest and Central WA 3001 4000 $46.94 7A 3C 8P
Step 5 Hoisting Engineer/Northwest and Central WA 4001 5000 $50.64 7A 3C 8P
Step 6 Hoisting Engineer/Northwest and Central WA 5001 6000 $52.48 7A 3C 8P
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